

BSBPMG514


MANAGE PROJECT COST

PRACTICAL ASSESSMENT INSTRUCTIONS

- The following practical assessment will require the participant to complete work related activities.
- The assessor will conduct observations of the participant's work to determine whether they display sufficient practical skills and knowledge.
- Please fill in the details below, providing your name, signature and date of assessment.
 - Your signature acknowledges that the assessor provided clear instructions and the participant understood what was required to complete this assessment.
- The assessor may substitute a Practical Task with another task of equal value.
 - Alternate tasks must be fully documented by the assessor.

Participant name Matthew Taylor

Participant signature



Assessor name Chris Small

Assessor signature



Date 27/08/2020

Number of tasks	Number of tasks completed	Satisfactory?	
		Yes	No
1	1	☒	☐

ASSESSOR COMMENTS

Matt has been deemed fully competent in the this practical task after consultation with Beavis & Bartels Project Manager Damian Granland, I have deemed him competent.

BSBPMG514 MANAGE PROJECT COST

Practical Task 1	
Description of task: A suitable observer is to verify the participant's ability to identify, analyse and refine project costs to produce a budget and use it and the principal mechanism to control project cost. These tasks may be simulated or real. The participant is to gather evidence of how they have completed each component of the Practical Task, which is to be submitted with this Practical Assessment sheet. The observer is to provide detailed comments on the tasks completed by the participant. The assessor is to verify the observer's comments in the Assessor Comments section, and provide the Practical Assessment outcome on the front cover of this document.	
Resources required: Project documentation, Organisational documentation (including budgets/other financial documents), Budget software.	
Assessment of task	
Name of participant:	Matthew Taylor
Name of observer:	Damian Granland
Role of observer (Confirm suitability to sign)	Project Manager – Beavis & Bartels Pty Ltd
Email address of observer	dgranland@beavisbartels.com.au
Signature of observer:	
Date:	27/08/2020
When completing the task, did the participant:	Tick if satisfactorily completed. Provide comments if left unticked.
1 Determine project costs	
A. Seek input from stakeholders and guidance from others when determining resource requirements for tasks identified in the work breakdown structure.	☒
B. Estimate project costs to prepare project budget within agreed tolerances.	☒
C. Develop a project budget.	☒
D. Within delegated authority, develop a cost-management plan to ensure ongoing management of project finances.	☒
2 Monitor and control project costs	
A. Implement agreed financial-management processes and procedures to monitor actual expenditure against budget.	☒
B. Select and use cost-analysis methods and tools to identify cost variations and evaluate alternative actions.	☒

C.	Implement and monitor agreed actions to maintain financial objectives.	☒
D.	Provide accurate and timely financial reports.	☒
3 Complete cost-management processes		
A.	Conduct appropriate activities to signify financial completion.	☒
B.	Use available records to review project outcomes and determine effectiveness of project cost management.	☒
C.	Review cost-management issues and document improvements.	☒
The participant's performance was: ☒ Satisfactory ☐ Not Satisfactory		

OBSERVER COMMENTS

Matt has a solid understanding of budgeting and cost saving measures. Good reporting experience also he is getting exposure to and involved in all these key project management elements of the Inner City Secondary Schools Project for Broad Constructions.