

Stage: 2. Framing & Brickwork.

Milestones to be completed	Roof on. & Brickwork Completed.
Estimated project progress	16 DAYS.
Start date	28-5-23
End date	13-6-23
Labour start date	28-5-23
Delivery date for materials	27-5-23

Task	Start date	End date	Materials required	Labour required
Framing	28-5-23	4-6-23	Frames	CARPENTERS.
Trusses on.	5-6-23	9-6-23	Trusses	CARPENTERS.
Roof Insulated.	9-6-23	11-6-23	Roof Roofing	Roofers/Plumbers.
Window installed	10-6-23	11-6-23	Windows	CARPENTERS.
Brick Work.	12-6-23	18-6-23	Bricks.	Bricklayers.