




Master Builders – EOTC

Extension of Time Claim

Contractor to Owner



Extension of Time Claim

(EOTC) (09/2015.1)

EOT number	01	Job number	25 mayflower St Mount Sheridan
------------	----	------------	--------------------------------

PARTIES

To the Owner	Anthony MacSweeney Anthony MacSweeney		
Phone 1	0452 629 296	Phone 2	
Email address	ajmacsweeney@hotmail.com	Facsimile number	

From the Contractor	ATM Constructions (as it appears on the QBCC licence)		
Trading as	ATM Constructions		
Phone 1	0452 629 296	Phone 2	
Email address	ajmacsweeney@hotmail.com	Facsimile number	

Contract entered into on (date)	30/09/2019
for the construction of	Proposed alteration to existing front covered walk way and awning to back of home

Site address	25 Mayflower Street Mount Sheridan QLD 4868
--------------	---

DETAILS OF CLAIM

In accordance with Claim 15.1 of the Contract, the Contractor claims an extension of the Date for Practical Completion.

The progress of the Works has been delayed as a result of the following causes of delay (see Clause 15.1)

Delay in receiving structural steel stock for manufacture

The consequence/s of the delay results in that

The progress of the Works was delayed on	03/04/2020
and was delayed until	10/04/2020
Number of Days being claimed for the delay	6 Days
If this claim is approved, the adjusted Date for Practical Completion will be	28/05/2020

SIGNED - CONTRACTOR

Signed by, or for and on behalf of, the Contractor

Signature 

Printed name

ANTHONY MACSWEENEY

Date

16 / 4 / 2020

WARNING: When claiming an Extension of Time and adjusting the Date for Practical Completion the Contractor should include for all Days, Business Days, Saturdays, Sundays and any public holidays that fall within the claimed period.




OWNER'S NOTICE IN RESPONSE TO EXTENSION OF TIME CLAIM

The Owner

- ☒ accepts the Extension of Time Claim
☐ rejects part of the Extension of Time Claim
☐ rejects the Extension of Time Claim

SIGNED - OWNER

Signed by, or for and on behalf of, the Owner

Signature



Printed name

Joanne Weber

Date

16 /4 /2020

NOTE: When both parties have completed this form, the Contractor is to retain the original and give a legible copy to the Owner within five (5) Business Days of the Owner approving the claim.

© Copyright Queensland Master Builders Association. All rights are reserved. No part of this publication may be reproduced, copied, stored in a retrieval system, distributed or transmitted in any form, or by any means, including photocopying, scanning or other mechanical or electronic methods without the prior written permission of the copyright holder.

