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0645 ######## X23 2 8 130.00$   2,080.00$    Y 0670 7/05/2025 E1 3 6 130.00$ ######## Y -$       
0646 ######## X23 & External 2 8 130.00$   2,080.00$    Y 0670 7/05/2025 R11 3 6 130.00$ ######## Y -$       
0647 1/04/2025 X23 2 4 130.00$   1,040.00$    Y 0670 7/05/2025 R12 3 6 130.00$ ######## Y -$       
0647 1/04/2025 Sally Port & VI Plant 2 4 130.00$   1,040.00$    Y 0670 7/05/2025 R13 3 6 130.00$ ######## Y -$       
0648 2/04/2025 DU 6 8 130.00$   6,240.00$    Y ########
0648 2/04/2025 IN Workshop 2 6 130.00$   1,560.00$    Y
0648 2/04/2025 S2 7 6 130.00$   5,460.00$    Y
0648 2/04/2025 S2 9 2 130.00$   2,340.00$    Y
0649 3/04/2025 DU 7 4 130.00$   3,640.00$    Y
0649 3/04/2025 S2 12 4 130.00$   6,240.00$    Y
0649 3/04/2025 Sally Port 2 8 130.00$   2,080.00$    Y
0649 3/04/2025 AD 4 4 130.00$   2,080.00$    Y
0650 3/04/2025 GH 4 4 130.00$   2,080.00$    Y
0650 3/04/2025 DU & IN Plant 7 4 130.00$   3,640.00$    Y
0651 4/04/2025 X1 6 4 130.00$   3,120.00$    Y
0651 4/04/2025 GH 3 4 130.00$   1,560.00$    Y
0651 4/04/2025 Sally Port 2 4 130.00$   1,040.00$    Y
0651 4/04/2025 S2 3 3 130.00$   1,170.00$    Y
0651 4/04/2025 Walkways 4 8 130.00$   4,160.00$    Y
0651 4/04/2025 VI Hallway 2 2 130.00$   520.00$       Y
0651 4/04/2025 VI Plant 2 5 130.00$   1,300.00$    Y
0651 4/04/2025 S3 15 2 130.00$   3,900.00$    Y
0651 4/04/2025 S1 10 2 130.00$   2,600.00$    Y
0652 5/04/2025 Walkways 3 6 130.00$   2,340.00$    Y
0652 5/04/2025 S3 18 4 130.00$   9,360.00$    Y
0652 5/04/2025 S3 16 2 130.00$   4,160.00$    Y
0653 7/04/2025 Walkways 3 8 130.00$   3,120.00$    Y
0653 7/04/2025 TH1 9 8 130.00$   9,360.00$    Y
0653 7/04/2025 TH2 9 8 130.00$   9,360.00$    Y

0654 8/04/2025 TH1 8 8 130.00$   8,320.00$    Y

0654 8/04/2025 TH2 8 8 130.00$   8,320.00$    Y
0654 8/04/2025 Walkways 4 8 130.00$   4,160.00$    Y
0654 8/04/2025 IN Warehouse 1 4 130.00$   520.00$       Y
0654 8/04/2025 X1 Plant 1 4 130.00$   520.00$       Y
0655 9/04/2025 Walkways 8 8 130.00$   8,320.00$    Y
0655 9/04/2025 TH1 8 8 130.00$   8,320.00$    Y
0655 9/04/2025 TH2 5 8 130.00$   5,200.00$    Y
0656 ######## TH1 6 8 130.00$   6,240.00$    Y
0656 ######## TH1 2 4 130.00$   1,040.00$    Y
0656 ######## TH2 7 8 130.00$   7,280.00$    Y
0656 ######## TH2 1 4 130.00$   520.00$       Y
0656 ######## VI 2 8 130.00$   2,080.00$    Y
0656 ######## KL 3 4 130.00$   1,560.00$    Y
0657 ######## VI 4 4 130.00$   2,080.00$    Y
0657 ######## TH1 4 4 130.00$   2,080.00$    Y
0657 ######## KL 7 8 130.00$   7,280.00$    Y
0657 ######## KL 9 4 130.00$   4,680.00$    Y
0658 ######## KL 4 8 260.00$   8,320.00$    Y
0658 ######## IN 3 4 260.00$   3,120.00$    Y
0658 ######## MUPP 3 1 260.00$   780.00$       Y
0658 ######## VI 1 1 260.00$   260.00$       Y
0659 ######## IN 3 8 260.00$   6,240.00$    Y
0659 ######## IN 1 4 260.00$   1,040.00$    Y
0659 ######## KL 2 8 260.00$   4,160.00$    Y
0659 ######## KL 1 4 260.00$   1,040.00$    Y
0660 ######## IN 6 4 260.00$   6,240.00$    Y
0660 ######## E2 6 4 260.00$   6,240.00$    Y

######## Day in Lieu 5 8 130.00$   5,200.00$    Y
######## Day in Lieu 6 8 130.00$   6,240.00$    Y

0675 ######## Comms Rooms 4 8 130.00$   4,160.00$    Y
0674 ######## Comms Rooms 4 8 130.00$   4,160.00$    Y
0673 ######## TH1 4 3 130.00$   1,560.00$    Y
0673 ######## S3 4 5 130.00$   2,600.00$    Y
0699 6/05/2025 E1 6 8 130.00$   6,240.00$    Y
0699 6/05/2025 R12 6 4 130.00$   3,120.00$    Y
0699 6/05/2025 R11 6 4 130.00$   3,120.00$    Y
0668 2/05/2025 E1 5 4 130.00$   2,600.00$    Y
0668 2/05/2025 E1 5 4 130.00$   2,600.00$    Y
0668 2/05/2025 R12 4 4 130.00$   2,080.00$    Y
0668 2/05/2025 R12 5 4 130.00$   2,600.00$    Y
0668 2/05/2025 MH 2 4 130.00$   1,040.00$    Y
0667 1/05/2025 X1 2 1.5 130.00$   390.00$       Y
0667 1/05/2025 T4 11 3 130.00$   4,290.00$    Y
0667 1/05/2025 MH 10 5 130.00$   6,500.00$    Y
0667 1/05/2025 R5 2 5 130.00$   1,300.00$    Y
0664 ######## MUPP 6 8 260.00$   12,480.00$  Y
0663 ######## MUPP 6 8 260.00$   12,480.00$  Y
0661 ######## VI 6 8 260.00$   12,480.00$  Y
0666 ######## MH 12 1.5 130.00$   2,340.00$    Y
0666 ######## R5 12 5.5 130.00$   8,580.00$    Y
0666 ######## R13 12 1 130.00$   1,560.00$    Y
0665 ######## MUPP 6 5 130.00$   3,900.00$    Y
0665 ######## MUPP 4 3 130.00$   1,560.00$    Y
0665 ######## MH 6 5 130.00$   3,900.00$    Y
0665 ######## MH 4 3 130.00$   1,560.00$    Y
0665 ######## E1 2 3 130.00$   780.00$       Y
0665 ######## E2 2 3 130.00$   780.00$       Y
0670 7/05/2025 E1 6 2 130.00$   1,560.00$    Y
0670 7/05/2025 R11 6 2 130.00$   1,560.00$    Y
0671 8/05/2025 E1 2 4 130.00$   1,040.00$    Y
0671 8/05/2025 R1-13 10 4 130.00$   5,200.00$    Y
0671 8/05/2025 TH2 12 4 130.00$   6,240.00$    Y
0672 9/05/2025 TH2 3 6 130.00$   2,340.00$    Y
0672 9/05/2025 TH1 9 6 130.00$   7,020.00$    Y
0672 9/05/2025 TH1 12 2 130.00$   3,120.00$    Y
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