Tuesday Wednesday Thursday Friday Saturday Sunday Monday Tuesday Wednesday Thursday
Works description Resource name Classification T/Hrs 22/09/2020 23/09/2020 24/09/2020 25/09/2020 26/09/2020 27/09/2020 28/09/2020 29/09/2020 30/09/2020 1/10/2020
STAGE 5A ENABLING WORKS
Design Joe Stefek D 0
Administration Danielle Henderson Adm 12 6
Project manager Peter MacKay Peter Mackay PM 8 4
Project manager Simon Jarrett 0
Site manager Don Ulhmann F 152 8 8 8 8 8 8 8 8
Tradesman Nick Hartley T#1 0
Tradesman Manning Graham T#2 0
Tradesman commence 24/08 - 18/09 LABOUR HIRE T#3 0
Tradesman commence 18/01 - 29/01 LABOUR HIRE T#3 64
Casual Tradesman Niel Jones 0
0
0
STAGE 5B/6 LADY LAMINGTON & EDITH CAVELL
Design Various 128 4
Design Ryan D 0
Administration Various 412 4 8 4
HSE Drew 128 4
Project manager Peter MacKay Peter McKay PM 952 8 8 8 8 8 8 8 8
Project manager Simon Jarrett PM 1456 8 8 8 8 8 8 8 8
Site manager Don Ulhmann SM 1344
Tradesman John Gard LH 1416 8 8 8 8 8 8 8 8
Tradesman Manning Graham Grd 5 1416 8 8 8 8 8 8 8 8
Tradesman Kristian Taylor Grd 5 1080
Tradesman James Stocks Grd 5 1000
Tradesman Drew Sheilds Grd 5 400
Apprentice Jessica App 1416 8 8 8 8 8 8 8 8
Apprentice App 1144
Apprentice App 400
0
0




Friday Saturday Sunday Monday Tuesday Wednesday Thursday Friday Saturday Sunday Monday Tuesday Wednesday Thursday Friday Saturday
2/10/2020 3/10/2020 4/10/2020 5/10/2020 6/10/2020 7/10/2020 8/10/2020 9/10/2020 10/10/2020 11/10/2020 12/10/2020 13/10/2020 14/10/2020 15/10/2020 16/10/2020 17/10/2020
PH RDO
6 PH RDO
4 PH RDO
PH RDO
8 PH RDO
PH RDO
PH RDO
PH RDO
PH RDO
PH RDO
PH RDO
PH RDO
PH RDO 4
PH RDO
PH RDO 8 4
PH RDO 4
8 PH RDO 8 8 8 8 8 8 8 8
8 PH RDO 8 8 8 8 8 8 8 8
PH RDO 8 8 8 8 8 8 8 8
8 PH RDO 8 8 8 8 8 8 8 8
8 PH RDO 8 8 8 8 8 8 8 8
PH RDO
PH RDO
PH RDO
8 PH RDO 8 8 8 8 8 8 8 8
PH RDO 8 8 8 8 8 8 8 8
PH RDO
PH RDO
PH RDO
PH RDO
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RDO
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Tuesday Wednesday Thursday Friday Saturday Sunday Monday Tuesday Wednesday Thursday Friday Saturday Sunday Monday Tuesday Wednesday

3/11/2020 4/11/2020 5/11/2020 6/11/2020 7/11/2020 8/11/2020 9/11/2020 10/11/2020 11/11/2020 12/11/2020 13/11/2020 14/11/2020 15/11/2020 16/11/2020 17/11/2020 18/11/2020
RDO
RDO
RDO
RDO
RDO
RDO
RDO
RDO
RDO
RDO
RDO
RDO
RDO 4 4
RDO
RDO 8 4 8 4
RDO 4 4
RDO 8 8 8 8 8 8 8 8 8 8 8
RDO 8 8 8 8 8 8 8 8 8 8 8
RDO 8 8 8 8 8 8 8 8 8 8 8
RDO 8 8 8 8 8 8 8 8 8 8 8
RDO 8 8 8 8 8 8 8 8 8 8 8
RDO 8 8 8 8 8 8 8 8 8 8 8
RDO 8 8 8 8 8 8 8 8 8 8 8
RDO
RDO 8 8 8 8 8 8 8 8 8 8 8
RDO 8 8 8 8 8 8 8 8 8 8 8
RDO
RDO
RDO

RDO




Thursday Friday Saturday Sunday Monday Tuesday Wednesday Thursday Friday Saturday Sunday Monday
19/11/2020 20/11/2020 21/11/2020 22/11/2020 23/11/2020 24/11/2020 25/11/2020 26/11/2020 27/11/2020 28/11/2020 29/11/2020 30/11/2020
RDO
RDO
RDO
RDO
RDO
RDO
RDO
RDO
RDO
RDO
RDO
RDO
4 4
RDO
8 4 8
4 4
8 8 8 8 8 8 8 8
8 8 8 8 8 8 8 8
8 8 8 8 8 8 8 RDO
8 8 8 8 8 8 8 RDO
8 8 8 8 8 8 8 RDO
8 8 8 8 8 8 8 RDO
8 8 8 8 8 8 8 RDO
RDO
8 8 8 8 8 8 8 RDO
8 8 8 8 8 8 8 RDO
RDO
RDO
RDO

RDO




