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This Agreement is made on  

Parties 

1  Queensland Venue Co Pty Ltd (ACN 079 861 626) of Level 3, 616 St Kilda Road, Melbourne 

VIC 3004 (Principal). 

2  Whitrod Commercial Building Services Pty Ltd trading as Core4 AUS (ABN  34 118 244 965) 

of 1187 Logan Road, Hollard Park QLD 4121 (Contractor). 

Background 

The Principal confirms the Contractor’s appointment to provide the works, services or goods described in 

Item 3 of the Particulars (Supply) on the terms of the agreement made up of the documents listed in Item 

34 of the Particulars (Contract). 

Particulars 

Item 1 Principal Queensland Venue Co Pty Ltd 

Item 2 Contractor Name: Whitrod Commercial Building Services Pty Ltd 

trading as Core4 AUS 

 Address: 1187 Logan Road, Holland Park QLD 4121 

 Telephone: Telephone: 1300 267 333 

 Email: Email: david.whitrod@core4group.com 

 ACN/ABN: ACN/ABN: 34 118 244 965 

Item 3 Supply 

Description 

(Clause 1) 

Described at Annexure 1 and in accordance with the Relevant Documents. 

Item 4 Commencement 

Date 

(Clause 1.2(b)) 

29/07/2024 

Item 5 Date for 

Completion 

(Clause 1.2) 

06/10/2024 

Item 6 Commencement 

Preconditions 

(Clause 1.2) 

- Provision of insurance certificates referred to in Clause 12.2 

- Risk Assessments and WHS plan for all contractors performing 

works 

- Detailed works programme 

Item 7 Completion 

Preconditions 

(Clauses 1.2(c)(ii) 

and 4.8(c)) 

All approvals relevant to the Contractor's Activities and the Supply (other 

than approvals for which the Principal is responsible (if any)) including final 

inspection or other certificates ensuring the completed Works can be 

lawfully used for their purpose, including but not limited to: 

- Documents and other information which, in the Principal’s opinion, 

are essential for the use, operation and maintenance of the Supply 

- Full defects lists approved by the Principal  
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Item 8 Relevant 

Documents 

(Clause 1.6(d)) 

Full set of drawings documented by Core4 – May 2024 

 

Item 9 Principal's 

Management 

Requirements 

Documents 

(Clauses 1.6(d) and 

4.2(b)) 

As per Clause 1.6(d) and 4.2(b) 

Item 10 Principal 

Approved 

Subcontractors 

(Clause 2.3) 

Principal Approved Subcontractor Relevant 

Contractor's 

Activities 

N/A N/A 

Item 11 Key Personnel 

(Clause 2.4) 

David Whitrod – Managing Director 

 

Item 12 Site Working 

Hours 

(Clause 3.1(e)) 

As permissible by Laws (QLD) and in working with the Venue at all times  

 

Item 13 Claimable 

Latent Conditions  

(Clause 3.4(c)) 

N/A 

Item 14 Principal 

Supplied 

Information  

(Clause 4.3) 

As per Clause 4.3 

Item 15 Post 

Completion 

Documents and 

Other Deliverables 

(Clause 4.9) 

Documents and Other Deliverables Number of Days 

after Completion 

for Delivery 

As required by the owner of the property or any 

relevant authority including Heritage 

5 Business Days 

after receipt of 

written notice 

Item 16 Defects Liability 

Period 

(Clause 5.4) 

12 months. 

Item 17 Principal 

Obtained Approvals  

(Clause 6.1(b)) 

As per 6.1(b) 

Item 18 Person in 

Control 

(Clause 6.4) 

The Contractor is "person in control" for those parts of the Site in relation 

to which the Contractor has been given effective management and control 

by the Principal in order to carry out the Supply from time to time. 

Item 19 Induction 

Documents 

(Clause 6.13) 

Not applicable 
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Item 20 Liquidated 

Damages Rate 

(Clause 7.4) 

$1,000.00 per day. 

Item 21 Milestones 

(Clause 7.6) 

Milestone Description Stage One Completion 

Onsite 

Stage Two 

Completion Onsite 

Date for Milestone 

Completion 

06/09/2024 06/10/2024 

Milestone Liquidated 

Damages Rate 

$1,000.00 per day $1,000.00 per day 

Item 22 Separable 

Portions 

(Clause 7.7) 

Separable Portion 

Description 

Not applicable  

Date for Completion   

Liquidated Damages Rate   

Relevant Completion 

Period 

  

Associated Separable 

Portions 

  

Item 23 Design 

Obligations and 

Preliminary Design 

(Clause 9.2 and 9.3) 

Full set of drawings documented by Core4 – May 2024 

 

Item 24 Security 

(Clause 10) 

Retention Money equal to 5% of the Supply Price. 

Item 25 Supply Price 

(Clause 11) 

Fixed price lump sum cost to a total of $967,080.00 (excluding GST)  

Item 26 Timing of 

Payment Claims 

(Clause 11.8) 

Monthly progress claims are acceptable for submission with the balance 

payable subject to Completion on 14 Business Day terms. 

Item 27 Pricing 

Reference 

Documents  

(Clause 11.12) 

Core4 Quote 48402-2 dated 6th June 2024. 

Item 28 Provisional 

Sums 

(Clause 11.19) 

Provisional Sum Item 

Nil 

Provisional Sum 

Amount 

 

Nil Nil 

 

 

 

Item 29 Insurance 

(Clause 12.2) 

Type Required? 

(Yes / No) 

 

Period of Cover Amount of 

Insurance 

Required 
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Public Liability Yes 

 

 

Effect from the 

earlier of the 

Commencement 

Date and the 

date this 

Contract is 

executed by the 

Contractor and 

maintain while 

the Contractor 

continues to 

have any 

obligations to 

supply goods or 

perform works or 

services under 

this Contract. 

$20 million (which 

shall name the  

Principal as an 

insured party) 

Contract works Yes Effect from the 

earlier of the 

Commencement 

Date and the 

date this 

Contract is 

executed by the 

Contractor and 

maintain while 

the Contractor 

continues to 

have any 

obligations to 

supply goods or 

perform works or 

services under 

this Contract 

An amount equal 

to the Supply 

Price 

Worker’s 

Compensation 

Yes As required by 

law. 

As required by 

law 
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 Motor Vehicle Yes Effect from the 

earlier of the 

Commencement 

Date and the 

date this 

Contract is 

executed by the 

Contractor and 

maintain while 

the Contractor 

continues to 

have any 

obligations to 

supply goods or 

perform works or 

services under 

this Contract. 

 

$20 million per 

occurrence 

Item 30 Claimable 

Delays 

(Clause 13.1) 

Not applicable. 

Item 31 Contractor’s 

Representative 

(Clause 17.1) 

Name: David Whitrod 

Phone: 0417 575 444 

Email: david.whitrod@core4group.com 

 

Item 32  Superintendent 

(Clause 17.2) 

Name: Not applicable 

Attention:  

Phone:  

Email:  

Item 33 Principal’s 

Address  

(Clause 21.2) 

Level 3, 616 St Kilda Road, Melbourne VIC 3004 

Attention of: General Manager – Property 

Copied to: Company Secretary  

Item 34 Contract 

Documents and 

Order of 

Precedence 

(Clause 24.8) 

This Contract is comprised of: 

Particulars 

Special Conditions (if any) 

Terms and Conditions (including Annexures) 

 

Item 35  Site  Currimundi Hotel 

32 Buderim Street, Currimundi QLD 4551 
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Terms and Conditions

1. (Performance of Contractor's Activities) 

1.1 (Scope of Contract) The Contractor, as an independent 
contractor and at its own cost, must provide all labour, 
services, materials, plant, tools, equipment, services, 
packaging and labelling and other things (whether or 
not expressly described in the Contract) (Contractor's 
Activities) necessary to provide the work, services or 
goods identified in the Contract (including as specified 
in Item 3 of the Particulars) (Supply) in accordance 
with the Contract at the Site or as otherwise directed 
by the Principal in writing. 

1.2 (Time) The Contractor must: 

(a) satisfy the Commencement Preconditions set 
out in Item 6 of the Particulars;  

(b) commence the Contractor's Activities on the 
commencement date specified in Item 4 of the 
Particulars (Commencement Date); and 

(c) proceed with due expedition and without delay, 
and achieve: 

(i) completion of the Supply which means: 

(A) to the extent the Supply is for the 
provision of goods, the delivery of 
the goods to the Site; 

(B) to the extent the Supply is for the 
carrying out of work, the 
completion of the work except for 
immaterial defects which the 
Principal considers can later be 
conveniently rectified;  

(C) to the extent the Supply is for the 
performance of services, the 
performance of all of the services 
to the Principal's satisfaction; and 

(D) to the extent any two or more of 
subparagraphs (A), (B) or (C) apply 
to the Contract, the satisfaction of 
the requirements of all of the 
subparagraphs that apply; and 

(ii) completion of all other Contractor's 
Activities and satisfaction of all conditions 
required by the Contract (including the 
Completion Preconditions set out in Item 
7 of the Particulars) to be satisfied before 
Completion, 

to the satisfaction of the Superintendent 

(Completion) before the date set out in Item 5 of 

the Particulars (which shall only be extended as 

expressly provided in the Contract) (Date for 

Completion). 

1.3 (Goods) To the extent the Supply includes the 
provision of goods (Goods): 

(a) the Contractor warrants that the Goods are fit 
for their purpose, of merchantable quality and 
free and clear of all liens, charges or 
encumbrances; 

(b) risk in the Goods remains with the Contractor 
until Completion; 

(c) the Principal may return the Goods at the 
Contractor's cost and risk if the Principal finds 
that the Goods or any part of them are not in 
accordance with this Contract; 

(d) the Principal will only be taken to have accepted 
the Goods when the Principal advises the 
Contractor that the Goods are acceptable to the 
Principal or the Principal puts the Goods to use 
(other than for testing); and 

(e) the Contractor warrants that the goods are not 
subject to a security interest to which the 
Personal Property Securities Act 2009 (Cth) 
applies. 

1.4 (Works) To the extent the Supply includes the carrying 
out of work (Works): 

(a) the Contractor must ensure the Works are 
carried out in a proper and workmanlike manner 
and that the Works incorporate only new 
materials or plant which are of merchantable 
quality and fit for that purpose; and 

(b) the Contractor must construct the Works 
utilising, as far as is reasonably practicable, 
modular elements which facilitate the ready 
disassembly and reuse of the Works. 

1.5 (Services) To the extent the Supply includes the 
performance of services (including Design Obligations) 
(Services): 

(a) the Contractor must use reasonable skill and 
care in providing the Services; and 

(b) the Contractor warrants that the Services will be 
fit for their purpose. 

1.6 (Standard) The Contractor must ensure and warrants 
that: 

(a) the Supply complies with the Contract (including 
by meeting all of the requirements of the Supply 
Description in Attachment 1); 

(b) the Supply is fit for its purpose in all respects 
including without limitation: 

(i) when integrated with all other 
improvements (fixed or otherwise 
(including services and infrastructure) at the 
site where the Supply is installed); 

(ii) the design of the Goods and Services 
comprised in the Supply and the design of 
the Supply as a whole; and 

(iii) despite any comment, direction, design, 
specification or other information of 
whatever nature provided by the Principal 
at any time; 

(c) the Supply complies with the Contract and all 
drawings and specifications provided or 
approved by the Principal and is fit for its 
purpose (except to the extent of defective 
design provided by the Principal and for which 
the Contractor has not assumed responsibility); 

(d) in carrying out the Contractor's Activities, it 
complies with the Relevant Documents set out 
in Item 8 of the Particulars and the Principal's 
Management Requirements Documents set out 
in Item 9 of the Particulars; and 

(e) unless a higher standard is required under the 
Contract, the Contractor's Activities and the 
Supply comply with any applicable Australian 
Standards. 

1.7 (Relationship of Parties) The Contractor 
acknowledges: 
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(a) the Contract does not create any relationship of 
employment, partnership or joint venture; 

(b) it is not entitled to any employee benefits or 
entitlements; and 

(c) it has no authority to act as the Principal's agent 
or on the Principal's behalf. 

1.8 (Contractor's Acknowledgement) The Contractor 
agrees: 

(a) the Contractor has satisfied itself as to all risks 
associated with the provision of the Supply 
(without reliance upon any information provided 
by or on behalf of the Principal); and 

(b) the Contractor will have no claim (including for 
additional costs, time or otherwise) except to the 
extent expressly stated in the Contract. 

2. (Subcontracting, Assignment and Personnel) 

2.1 (Subcontracting and Assignment) The Contractor must 
not subcontract or assign any right or obligation under 
this Contract without the Principal's prior written 
consent. 

2.2 (Responsibility for Subcontracting) If the Contractor 
subcontracts any of the Contractor's Activities, the 
Contractor: 

(a) remains fully responsible for the Supply and 
obligations under the Contract; and  

(b) will be liable to the Principal for acts or 
omissions of its subcontractors and their 
employees and agents (as if they were acts or 
omissions of the Contractor), 

even if any subcontractor is nominated or consented 

to by the Principal. 

2.3 (Principal Approved Subcontractors) The parties 
agree:  

(a) the Contractor must engage each Principal 
Approved Subcontractor set out in Item 10 of the 
Particulars in connection with the corresponding 
Relevant Contractor's Activities also set out in 
Item 10 of the Particulars;  

(b) if for any reason:  

(i) the Contractor is unable for reasons beyond 
its control to engage a Principal Approved 
Subcontractor;  

(ii) a Principal Approved Subcontractor 
repudiates or abandons its subcontract; or  

(iii) the subcontract with a Principal Approved 
Subcontractor is terminated or rescinded by 
either party for any reason,  

the Contractor must seek direction from the 

Superintendent as to whether the 

Superintendent wishes to nominate an 

alternative Principal Approved Subcontractor to 

carry out the Supply being carried out under the 

subcontract;  

(c) if at any time the Superintendent notifies the 
Contractor that it does not intend to nominate an 
alternative Principal Approved Subcontractor, the 
Contractor must engage such subcontractor as it 
thinks fit to carry out the Supply within a time 
that ensures the progress of the Supply is not 
delayed;  

(d) the Principal will have no liability (including for 
any payment) to any Principal Approved 
Subcontractor; and  

(e) the Contractor will not be entitled to any claim 
for or in connection with:  

(i) the Contractor’s entering into any 
subcontract with any Principal Approved 
Subcontractor; or  

(ii) any act or omission (including breach of 
contract) by any Principal Approved 
Subcontractor.  

2.4 (Personnel) The Contractor must use the Key 
Personnel set out in Item 11 of the Particulars or 
otherwise as nominated to the Principal (or other 
personnel acceptable to the Principal) to carry out the 
Contractor's Activities. 

2.5 (Separate Contractors) The Contractor:  

(a) must co-operate with and co-ordinate the Supply 
with works being undertaken by any contractors 
providing any works, services or goods (not 
forming part of the Supply) to the Principal while 
the Contractor is carrying out Contractor's 
Activities (Separate Contractors) including:  

(i) allowing Separate Contractors to access the 
Site (subject to such terms as the 
Contractor may reasonably require to 
ensure the Contractor can comply with its 
obligations regarding health and safety 
matters);  

(ii) ensuring the Works are adequately 
protected from damage which may be 
caused by Separate Contractors;  

(iii) not damaging works carried out by 
Separate Contractors or interfering with any 
Separate Contractor’s use of the Site; and 

(iv) making available to Separate Contractors 
free of charge the facilities, services or 
other things which the Contract provides 
are to be made available by the Contractor; 

(b) will not have any claim arising from or in 
connection with the obligations of the Contractor 
under paragraph (a);  

(c) accepts that any act or omission of a Separate 
Contractor will in no circumstances be taken to:  

(i) be an act or omission of the Principal (or its 
agents);  

(ii) be an act of prevention; or  

(iii) except to the extent expressly provided by 
the Contract, give the Contractor any claim; 
and  

(d) without prejudice to any of the Contractor's 
other obligations, will:  

(i) be responsible for any damage to the 
Works caused by the Contractor failing to 
comply with paragraph (a); and  

(ii) be responsible for any damage (howsoever 
caused) to the work of Separate 
Contractors caused by the Contractor or 
any subcontractor.  

2.6 (Assignment by Principal) The Principal may at any 
time assign, novate or otherwise deal with its rights or 
obligations under the Contract in its absolute 
discretion and without any consent from the 
Contractor and the Contractor must (if required by the 
Principal) execute a deed on terms reasonably 
required by the Principal giving effect to the 
assignment, novation or other dealing and arrange the 
provision of replacement Security and insurance in the 
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name of the assignee, novatee or other party to the 
dealing. 

3. (Site) To the extent the Contractor accesses or uses the 
areas in the Principal's ownership, possession or control 
relevant to the provision of the Supply (Site) for the 
purposes of providing the Supply: 

3.1 (Access to the Site) the Contractor must only access 
and use the Site: 

(a) after giving the Principal at least 48 hours' prior 
notice of its intention to commence the 
Contractor's Activities on the Site; 

(b) after completing any safety or other training or 
induction required by the Principal; 

(c) for the purposes of carrying out the Contractor's 
Activities; 

(d) without interfering with others using the Site; 

(e) on days and during the Site Working Hours 
specified in Item 12 of the Particulars (except as 
otherwise directed by the Principal or in an 
emergency); 

(f) in accordance with the Principal's reasonable 
directions (including any directions relating to 
compliance with the Principal's tenure 
arrangements in relation to the Site); 

(g) subject to the Principal's right to require the 
prompt removal of any person from the Site; 
and 

(h) at the locations directed by the Principal; 

3.2 (Management of Site) the Contractor must: 

(a) keep the Site safe, secure, clean and tidy; 

(b) clean up and make good fencing, roads, 
footpaths and surfaces and any common or 
tenancy areas that the Contractor has used, 
transited through or damaged, on or adjacent to 
the Site, to the Principal's satisfaction, before 
Completion; 

(c) correctly set out any Works included in the 
Supply on the Site; and 

(d) not allow disconnection of or disruption to any 
utility or other services or alteration of or 
disruption to existing improvements, without 
the Principal’s prior approval; 

3.3 (Protection of the Supply, People and Property) the 
Contractor must in carrying out the Contractor's 
Activities: 

(a) protect all people from death or injury (including 
by the provision and maintenance of barricades, 
guards, hoardings, fences, signs, lighting and 
traffic flagging); 

(b) protect the Supply (including any unfixed plant, 
materials and goods) and all other property 
(including property or works of the Principal  or 
others) from loss or damage; and 

(c) promptly make good any damage caused by the 
Contractor to any property of the Principal or 
third parties; 

3.4 (Site Conditions) despite any other provision of this 
Contract: 

(a) the Contractor accepts the risk of any building 
located on the Site (Existing Building) and all 
known and unknown conditions of the Site 
(including without limitation natural or artificial 
conditions, contamination, services and facilities 
and improvements on the Site installed or 

constructed by other contractors) (Site 
Conditions); 

(b) subject to paragraph (c), the Contractor shall not 
be entitled to any adjustment to the Supply 
Price or claim for any costs, expenses, damages, 
delay or disruption costs or other liabilities or 
extension of time arising from any Site 
Condition; 

(c) where a Claimable Latent Condition identified in 
Item 13 of the Particulars occurs which: 

(i) is not disclosed in the Contract or other 
documents provided to the Contractor prior 
to the Contract Date (including in Principal 
Supplied Information); 

(ii) differs materially from Site Conditions 
which could have been identified by a 
competent contractor carrying out all 
proper and reasonable inspections and 
investigations of the Site prior to the 
Contract Date; and 

(iii) necessitates a change to the Contractor's 
Activities or the Works as they are 
otherwise described in the Contract, 

the Contractor will be entitled to request an 
adjustment to the Supply Price and an extension 
of time, subject to the terms of the Contract. 
The Contractor and Principal agree to negotiate 
in good faith a reasonable adjustment to the 
Supply Price, but in no circumstances will the 
Contractor’s margin exceed 10%. 

(d) the Contractor shall carry out all work required 
to ensure the Supply is in accordance with this 
Contract despite any Site Conditions; 

(e) the Principal gives no warranty and makes no 
representation as to the suitability of the Site for 
the Supply or the capacity of the Site to support 
the Supply; and 

(f) the Contractor warrants the Site is suitable for 
and can support the Supply and that the 
Contractor can carry out the Contractor's 
Activities in accordance with this Contract so 
that the completed Supply is fit for its intended 
purpose; and 

3.5 (Controlled Site) where another contractor is in 
possession of any part of the Site or has management 
or control of any part of the Site (for which the 
Contractor is not the "person in control" under the 
Contract), the Contractor must fully cooperate with 
that other contractor and the Contractor must comply 
with that other contractor's reasonable directions 
(including in respect of work health and safety).  

4. (Information and Documents) 

4.1 (Goods Information) Where the Supply includes the 
supply of goods to the Principal, the Contractor must: 

(a) notify the Principal at the time of dispatch of the 
Contract Description, description and quantity of 
goods dispatched and the method and route of 
their transportation; 

(b) package the Goods safely and securely (so as to 
avoid any damage during transit) and otherwise 
as required by the Contract and the carrier’s 
requirements; 

(c) clearly label packages with the Contract 
Description of the packaged goods; 

(d) ensure the goods are accompanied by a packing 
slip for each package (detailing the Contract 
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Description, and description and quantity of the 
packaged goods); and 

(e) ensure the goods are signed for by an authorised 
representative of the Principal (and the 
Contractor shall not be entitled to make a claim 
for any progress payment for the Supply until the 
goods the subject of the claim for progress 
payment are signed for by an authorised 
representative of the Principal). 

4.2 (Management Plans) 

(a) Subject to paragraph (b), the Contractor must 
prepare and submit to the Principal before 
commencing the Supply, comprehensive and 
detailed Contractor's Management Plans 
(Contractor's Management Plans). 

(b) The Contractor acknowledges that: 

(i) the Principal has prior to the date of this 
Contract provided to the Contractor and 
the Contractor has satisfied itself as to, the 
Principal's Management Requirements 
Documents referred to in Item 9 of the 
Particulars (Principal's Management 
Requirements Documents); and 

(ii) the Contractor is not entitled to any claim, 
including without limitation for any 
extension of time or cost arising out of or in 
connection with the preparation by the 
Contractor of the Contractor's Management 
Plans as contemplated by this clause. 

(c) The Contractor must as and when required by 
the Principal: 

(i) consult openly with the Principal in respect 
of the preparation of the Contractor's 
Management Plans; 

(ii) obtain the Principal's approval to the 
Contractor's Management Plans and any 
update to the Contractor's Management 
Plans; and 

(iii) update the Contractor's Management Plans 
to address changed or additional matters 
identified by the Principal or the Contractor 
from time to time. 

(d) The Contractor must: 

(i) comply with Principal's Management 
Requirements Documents so far as they are 
relevant to the provision of the Supply; 

(ii) ensure the Contractor's Management Plans 
are implemented and complied with in 
connection with the Supply; and 

(iii) not change a Contractor's Management 
Plan unless it has obtained the Principal's 
prior approval to the change. 

(e) The Contractor agrees: 

(i) the Contractor's Management Plans must, 
as a minimum, satisfy all requirements of 
and be consistent with this Contract, 
environmental requirements, Principal's 
Management Requirements Documents, 
Work Health and Safety Law and laws and 
legal requirements; and 

(ii) this Contract, laws and legal requirements 
and any government approvals shall prevail 
over the Contractor's Management Plans 
and Principal's Management Requirements 
Documents to the extent of any 

inconsistency or discrepancy between 
them. 

(f) The Contractor agrees: 

(i) the Contractor's obligations under the 
Contractor's Management Plans and 
Principal's Management Requirements 
Documents comprise only minimum 
obligations; 

(ii) the Contractor shall remain fully 
responsible for complying with this 
Contract, all laws and legal requirements, 
and government approvals, and will not be 
relieved of any obligation, duty of care, 
warranty or liability arising out of or in 
connection with this Contract or the 
performance of the Supply; and 

(iii) the Principal does not assume any 
responsibility to the Contractor arising out 
of or in connection with any approval or 
audit of any Contractor's Management Plan 
or any audit of the Contractor's 
performance in accordance with any 
Contractor's Management Plan, 

notwithstanding: 

(iv) the obligation of the Contractor to prepare, 
implement or comply with the 
requirements of the Contractor's 
Management Plans and Principal's 
Management Requirements Documents in 
accordance with this Contract; or 

(v) any comment or direction upon, review or 
acceptance or approval of, direction to 
proceed with or request, or absence of 
request to vary or update a Contractor's 
Management Plan by or on behalf of the 
Principal. 

(g) The Contractor's full compliance with its 
obligations under clauses 4.2(a) and 4.2(c) is a 
condition precedent to the Contractor being 
entitled to submit any claim for payment under 
this Contract at any time. 

4.3 (Principal Supplied Information) The Contractor 
agrees: 

(a) unless the Principal expressly agrees otherwise 
in writing, any information (whether 
documented or otherwise) supplied or made 
available to the Contractor by or on behalf of 
the Principal before or after the Contract Date 
not contained in the Contract Documents 
(whether or not it is expressly described as 
Principal Supplied Information) including: 

(i) the information (or information contained 
in the documents) identified in Item 14 of 
the Particulars; and 

(ii) the Pricing Reference Documents, 

(Principal Supplied Information): 

(iii) has been or will be provided only for the 
Contractor's convenience; and  

(iv) has not been and will not be relied upon by 
the Contractor for any purpose (including 
entering into the Contract or performing its 
obligations under the Contract); 

(b) the Principal does not: 

(i) assume any responsibility or duty of care in 
respect of; or 
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(ii) warrant, guarantee or make any 
representation as to, 

the Principal Supplied Information (including its 
accuracy, completeness or adequacy for the 
purposes of the Contract); and 

(c) without limiting the Contractor's other express 
rights under the Contract, the Contractor will 
have no claim arising from or in connection with 
any omission from, inaccuracy in or other 
inadequacy of any Principal Supplied Information. 

4.4 (Inadequacy of Information) The Contractor must: 

(a) promptly notify the Principal if any information 
provided to the Contractor by or on behalf of the 
Principal is inaccurate or inadequate for the 
Contractor to carry out the Contractor's Activities 
or provide the Supply or contains any 
discrepancy; and 

(b) give the Principal reasonable prior written notice 
of any information or documents required from 
the Principal in connection with the Supply. 

4.5 (Intellectual Property) The Contractor: 

(a) grants the Principal an irrevocable and perpetual 
licence to use any intellectual property 
connected with the Contractor's Activities or the 
Supply for any of its own purposes including in 
connection with the use, operation, 
maintenance and repair of the Supply; and 

(b) indemnifies the Principal against any loss or 
liability arising from third party claims in 
connection with the intellectual property. 

4.6 (Reporting) The Contractor must keep the Principal 
fully informed as to any matters affecting the cost, 
timing or quality of the Contractor's Activities or the 
Supply or any other matters specifically requested by 
the Principal, including the supply of progress reports 
when directed by the Principal’s site manager. 

4.7 (Ownership of Documents) All documentation either: 

(a) provided by or on behalf of the Principal to the 
Contractor; or 

(b) provided by or on behalf of the Contractor to 
the Principal, 

shall remain or become, from the date it is provided to 

the Principal, the property of the Principal. 

4.8 (Documents Relating to Supply) As a pre-condition to 
Completion, the Contractor must deliver to the 
Principal: 

(a) all suppliers and manufacturers warranties 
(including those referred to in the Supply 
Description in Attachment 1) (on terms fully 
assignable and acceptable by the Principal 
allowing their enforcement by the Principal), 
inspection or testing certificates and operation or 
maintenance manuals available to the Contractor 
or required by the Contract; 

(b) all approvals, certificates or other authorisations 
required for the Supply before the Supply can be 
applied to its intended purpose; and 

(c) all other documents required by the Contract to 
be delivered by the Contractor before 
Completion (including the Pre-completion 
Documents specified in Item 7 of the Particulars).  

4.9 (Delivery of Documents and other Deliverables after 
Completion) 

(a) The Contractor must deliver to the 
Superintendent within the number of days after 

the date of Completion specified in Item 15 of 
the Particulars each of the documents and other 
deliverables listed in Item 15 of the Particulars.  

(b) Despite any other provision of the Contract, the 
Contractor’s full compliance with its obligation to 
deliver the documents and deliverables referred 
to in paragraph (a) will be a condition precedent 
to the Contractor being entitled to submit any 
claim for payment under this Contract. 

(c) The Principal will not be obliged to release any 
Security due for release at or at any time after 
Completion until the documents and deliverables 
referred to in paragraph (a) are delivered.  

4.10 (Publicity) The Contractor must obtain the Principal's 
written approval before publishing or publicising any 
information associated with the Principal, the 
Contractor's Activities or the Supply. 

4.11 (Confidentiality) The Contractor must keep 
confidential and must not disclose for any purpose 
other than carrying out the Supply, any information 
about this Contract, the Contractor's Activities, the 
Supply, the Principal or information otherwise 
provided by or on behalf of the Principal unless such 
disclosure is: 

(a) approved in writing by the Principal; 

(b) required by law; or 

(c) disclosed to the Contractor’s legal advisers or 
accountants (who agree to keep the information 
confidential) for the purpose of obtaining 
professional advice in connection with this 
Contract. 

4.12 (Directions) Where the Principal gives a direction 
relating to the Contractor’s Activities or the Supply: 

(a) the Contractor shall comply with the direction 
(and such action will not affect the Contractor’s 
responsibility for its own actions as an 
independent contractor); or 

(b) if the Contractor considers it is not for any 
reason bound to comply with the direction, the 
Contractor shall notify the Principal that it 
considers itself not so bound and the reason, 
immediately after the direction is first given. 

5. (Quality) 

5.1 (Principal's Property) The Contractor must use any 
property, goods, materials, services or information 
provided by the Principal: 

(a) at its own risk; 

(b) only to carry out the Contractor's Activities; 

(c) using reasonable care;  

(d) in accordance with the Principal's instructions; 
and 

(e) without the use of those items prejudicing any 
of the Contractor's obligations (including 
warranties under the Contract). 

5.2 (Quality Assurance) Unless the Principal agrees 
otherwise, the Contractor must implement a quality 
assurance plan in connection with the Supply to the 
Principal's requirements. 

5.3 (Testing) Where required by the Principal, the 
Contractor must: 

(a) obtain the Principal's approval to a 
commissioning and testing program for the 
Supply in sufficient time to allow commissioning 
and testing prior to the Date for Completion; 
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(b) ensure such program establishes that the Supply 
complies with this Contract and the 
requirements of the Principal; 

(c) successfully commission and test the Supply in 
accordance with such program before 
Completion; and 

(d) co-operate with the Principal in connection with 
any additional testing or inspection required by 
the Principal at any time. 

5.4 (Defects) Without limiting or excluding any of its other 
rights, the Principal may in its discretion, require the 
Contractor to promptly rectify, replace, repair or re-
supply (Rectification Activities) any part of the 
Contractor's Activities or the Supply which the 
Principal finds to be defective or show deterioration to 
an extent that the Contractor’s Activities or the Supply 
do not comply with the Contract at any time before 
expiry of the Defects Liability Period set out in Item 16 
of the Particulars (which commences from Completion 
or, in relation to any Rectification Activities, 
completion of the Rectification Activities). Where the 
Contractor fails to carry out the Rectification Activities 
within the period required by the Principal, the 
Principal may carry out the Rectification Activities at 
the Contractor's cost. 

5.5 (Defective Goods) If any of the goods forming part of 
the Supply are determined by the Principal to not be in 
compliance with the Contract: 

(a) the Principal may, without limiting any other 
rights, return the goods to the Contractor at the 
Contractor’s risk and expense; and 

(b) the Contractor shall without prejudice to the 
Principal’s general law rights, be indebted to the 
Principal for: 

(i) the Supply Price paid by the Principal for 
the returned goods (if paid); and 

(ii) the costs incurred by the Principal in 
connection with the delivery and return 
of the returned goods.  

5.6 (Inspection) The Contractor shall allow the Principal 
access at any time to any place where the Contractor's 
Activities are being undertaken to inspect the 
Contractor's Activities or any part of the Supply. 

6. (Laws and Legal Requirements) 

6.1 (Legal and Contractual Compliance) The Contractor 
must: 

(a) comply and ensure the Contractor's Activities 
and the Supply comply with all agreements and 
policies of the Principal (notified to the 
Contractor) including the Relevant Documents 
and all laws and legal requirements; 

(b) obtain all required licences, permits, approvals, 
certificates and other required authorisations 
other than Principal Obtained Approvals; and 

(c) except to the extent expressly provided by the 
Contract, pay all fees, taxes, duties and other 
charges relating to the Contractor's Activities or 
the Supply. 

6.2 (Industrial Relations) The Contractor must: 

(a) ensure all its employees and its subcontractors’ 
employees are employed in accordance with any 
applicable laws, awards or agreements; 

(b) promptly notify the Principal of any industrial 
claim, dispute or disturbance arising in 
connection with the Supply and ensure as far as 
practicable that the Supply continues; and 

(c) consult with the Principal as to, actively manage 
and do all things necessary to avoid industrial 
relations disputes or disturbances. 

6.3 (Environmental Protection) The Contractor must take 
all action necessary to: 

(a) protect and preserve the environment from any 
harm or damage which may arise from or in 
connection with the carrying out the Supply; and 

(b) ensure that it complies with and does not cause 
the Principal to breach any law or legal 
requirement relating to the protection or 
preservation of the environment.  

6.4 (Person in Control) The Contractor agrees that to the 
extent Item 18 of the Particulars indicates the 
Contractor is "person in control":  

(a) the Principal and the Contractor agree that: 

(i) the Contractor is the person in control of all 
areas of the Site specified in Item 18 of the 
Particulars for the purpose of legal 
requirements relating to health or safety in 
the location of the Site (Work Health and 
Safety Law);  

(ii) without limiting sub-paragraph (i), the 
Contractor is appointed, and accepts 
appointment, as principal contractor over 
all areas of the Site specified in Item 18 of 
the Particulars for the purposes of Work 
Health and Safety Law; and 

(iii) the Contractor and its personnel are not 
employees of the Principal and the Principal 
has no obligation to the Contractor or the 
Contractor's personnel as an employer for 
the purposes of Work Health and Safety 
Law. 

(b) The Contractor will ensure that all subcontracts it 
enters into for the performance of the 
Contractor's Activities contain an 
acknowledgement similar in effect to that set out 
in paragraph (a). 

(c) The Contractor agrees that as the person in 
control of the Site for the Contractor's Activities it 
must: 

(i) prepare and maintain a Site safety 
management plan (the Safety Plan) which: 

(A) addresses how the Contractor will 
deal with occupational health and 
safety on the Site; and 

(B) which is, subject to paragraph (d), in a 
form which is prepared in accordance 
with industry standard or is otherwise 
approved by the Principal; and 

(C) promptly provide any updated Safety 
Plan to the Superintendent. 

(d) The Contractor must: 

(i) prior to commencement of any work on 
Site: 

(A) arrange for a safety auditor to review 
and prepare a report for the 
Contractor on the adequacy of the 
Safety Plan; and 

(B) provide a copy of the report referred 
to in subparagraph (A) to the 
Superintendent; and 

(C) as soon as practicable, amend the 
Safety Plan in accordance with any 
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reasonable instructions given to the 
Contractor by the Superintendent and 
promptly provide the amended Safety 
Plan to the Superintendent. 

6.5 (Contractor's Obligations) The Contractor is 
responsible for complying with and ensuring that all of 
the Contractor's officers, employees, agents, 
subcontractors or subcontractor's agents comply with 
all requirements (including fully discharging all duties 
imposed upon any of them) under or in connection 
with Work Health and Safety Law, whether or not the 
Principal is also obliged to comply with or discharge 
any of the duties. 

6.6 (Separate Contractors) The Contractor is responsible 
for ensuring that Separate Contractors discharge all 
duties imposed upon them by Work Health and Safety 
Law in connection with work or other activities 
undertaken by them in connection with the Site except 
to the extent the Contractor is not appointed as the 
"principal contractor" in respect of the area of the Site 
where the activities of those Separate Contractors are 
being undertaken. 

6.7 (Site and Existing Improvements) The Contractor must 
satisfy itself in all respects as to:  

(a) any risk or hazards to health or safety arising 
from or in connection with any Existing Building, 
Site, Site Conditions or other existing 
improvements (Site Risks); and 

(b) any reports or information provided to the 
Contractor by or on behalf of the Principal in 
respect of Site Risks, 

by its own inspections, investigations and enquiries. 

6.8 (Legal Requirements) Without limiting clause 6.4, the 
Contractor must: 

(a) maintain appropriate safety precautions and 
programs, so as to prevent injury to persons or 
damage to property on, about or adjacent to the 
Site and the Contractor’s Activities arising from 
the business or undertaking of the Contractor; 

(b) implement and comply with all necessary 
security requirements for the Site; 

(c) ensure that all Contractor’s Activities are done in 
a safe manner; 

(d) ensure that all construction plant is maintained 
in a safe working order and if the 
Superintendent considers that any construction 
plant is unsafe, the Superintendent may direct 
the Contractor to: 

(i) stop using the construction plant until it 
has been brought into a safe working 
order; or 

(ii) replace the construction plant with 
construction plant which is in a safe 
working order; 

(e) have on the Site at all times appropriate first aid 
facilities and a member of its staff fully qualified 
and experienced in occupational health and 
safety and familiar with Work Health and Safety 
Law; 

(f) ensure that all subcontractors and Separate 
Contractors complete a satisfactory site 
induction program in accordance with any 
requirements in the Contract, the Induction 
Requirements and Work Health and Safety Law 
before commencing any work on the Site or in 
connection with the Contractor’s Activities 

having regard to each subcontractor's and 
Separate Contractor's requirements for access 
to provide the Supply; 

(g) immediately comply with any direction in 
respect to site safety issued by any 
governmental, semi-governmental, regulatory or 
statutory authority (Authority) having 
jurisdiction over the provision of the Supply or 
by the Superintendent; and 

(h) notify the Superintendent and any occupational 
health and safety representative elected under 
any applicable law of any: 

(i) work related illness; 

(ii) injury; 

(iii) dangerous event; or 

(iv) direction of any Authority or worker's 
representative in relation to health and 
safety, 

which occurs on the Site as soon as possible but 
not later than 12 hours after such occurrence. 

6.9 (Safety Audit) The Contractor agrees that the Principal, 
the Superintendent, or a safety auditor appointed by 
the Superintendent may (without being under any 
obligation to do so) attend the Site at any time for the 
purpose of conducting a safety audit. 

6.10 (Indemnity for Breach) The Contractor indemnifies and 
keeps indemnified the Principal and its officers, 
employees and agents against all claims, demands, 
actions, costs (including legal costs), charges, 
expenses, damages, loss, penalty, fine or other liability 
(including without limitation in tort or under any law), 
arising from or in connection with: 

(a) any injury, accident or safety related incident on 
or adjacent to the Site caused or contributed to 
by an act or omission of the Contractor, its 
subcontractors or their respective employees or 
agents; and 

(b) any breach by the Contractor of its obligations 
under this clause. 

6.11 (Principal's Performance of Obligations) The 
Contractor agrees that if the Contractor fails to comply 
with an obligation under this clause the Principal may 
(without being under any obligation to do so) perform, 
or have performed, the obligation on the Contractor's 
behalf and recover the costs and expenses incurred as 
a debt from the Contractor to the Principal under the 
Contract. 

6.12 (Indemnity for Undertaking Activities) The Contractor 
indemnifies the Principal and the Superintendent 
against any loss, expense or damage of any nature 
including financial loss and legal fees and expenses (on 
an indemnity basis), suffered or incurred by them 
arising out of the undertaking of the activity, giving of 
any direction, or performance or authorisation of the 
performance of any Contractor’s Activities to the 
extent the Principal considers it necessary to: 

(a) undertake any activity; 

(b) give any direction; or 

(c) otherwise provide the Supply,  

for which the Contractor is responsible under this 

clause. 

6.13 (Induction Requirements) The Contractor agrees that: 

(a) the Induction Documents made available to the 
Contractor as part of its safety or other training 
or induction (including those specified in Item 19 
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of the Particulars) and any induction and work 
health and safety requirements of the Principal, 
the Superintendent or the Principal’s manager, 
communicated to the Contractor from time to 
time (Induction Requirements) also form part of 
this Contract; 

(b) the Contractor must comply in all respects with 
the Induction Requirements, including providing 
any forms or other documentary evidence of 
compliance required by the Principal; and 

(c) the Principal may by written notice to the 
Contractor, terminate this Contract if the 
Contractor breaches the Induction 
Requirements at any time. 

6.14 (Portable Long Service Leave) The Contractor agrees 
that: 

(a) the Supply Price includes any levy payable by 
either the Contractor or the Principal under any 
applicable legislative requirement relating to the 
payment of portable long service leave in 
relation to the Supply; and 

(b) the Contractor shall pay or reimburse the 
Principal for payment of any levy. 

6.15 (Proportionate Liability) The parties agree that it is 
their intention that all rights, liabilities or obligations 
under or in connection with the Contract are to apply 
unaffected by the operation of any applicable 
legislation relating to proportionate liability which but 
for this provision would be affected, to the extent 
permissible by law. 

6.16 (Personal Property Securities Act) 

(a) In this clause, PPSA means the Personal Property 
Securities Act 2009 (Cth), and security interest 
and perfected have the meanings given to them 
in the PPSA. 

(b) The Contractor must, whenever the Principal 
requests, do anything to ensure any security 
interest granted to the Principal under this 
Contract is fully effective, enforceable and 
perfected with priority over any other claims or 
interests of any person. 

(c) The Contractor must: 

(i) not without the Principal's consent (which 
will not be unreasonably withheld) give or 
allow to exist any security interest in this 
Contract, the Supply, or plant, equipment, 
materials or other things used by the 
Contractor in the discharge of its 
obligations under this Contract; and 

(ii) whenever requested by the Principal, 
provide the Principal with any form, 
notice, consent, agreement or other 
information relating to a security interest 
referred to in paragraph (i). 

(d) Despite any other provision of this Contract, the 
Principal will not be obliged to pay for and the 
Contractor will not be entitled to make a claim 
for the value of any part of the Supply until 
either: 

(i) that part has been affixed to land of the 
Principal; or 

(ii) the Contractor has demonstrated to the 
Principal that that part is not the subject 
of security interests in favour of any 
person (other than the Principal). 

(e) The Contractor must take reasonable steps to 
identify security interests in its favour and to 
perfect and protect them, with the highest 
priority reasonably available to the extent they 
are relevant to the subject matter of this 
Contract or the Contractor's performance of its 
obligations under this Contract. 

(f) In relation to PPSA exclusions: 

(i) to the extent this Contract gives rise to a 
security interest under the PPSA in favour 
of the Principal, the parties agree that all 
provisions of the PPSA listed in section 
115(1) and 115(7) of the PPSA (other than 
sections 117, 118, 134 and 135) are 
excluded in full and will not apply to that 
security interest; and 

(ii) the Contractor waives its right to receive: 

(A) each notice which section 157(3) of 
the PPSA permits it to waive and, 
to the extent capable of being 
waived, notice under any other 
provision of the PPSA; and 

(B) anything from the other party 
under section 275 of the PPSA and 
agrees not to make any request of 
the other party under that section. 

(g) For the purposes of section 275(6) of the PPSA, 
the Principal and the Contractor agree, their 
obligations of confidentiality under this Contract 
apply to any information of the kind referred to 
in section 275(1) of the PPSA relating to any 
security interest given or arising under this 
Contract. 

(h) Despite any other provision of this Contract, the 
parties agree: 

(i) the Contractor has no right, title or interest 
in or in respect of retention moneys which 
may be retained by the Principal under this 
Contract; and 

(ii) the retention moneys comprise amounts of 
consideration under this Contract in respect 
of which the Principal has no payment or 
other obligations, 

until those retention moneys are required by 

this Contract to be paid to the Contractor.  

7. (Time) 

7.1 (Program) Unless the Principal agrees otherwise, the 
Contractor must: 

(a) prepare and obtain the Principal's approval of a 
program for the Contractor's Activities (in a form 
approved by the Principal) before starting the 
Contractor's Activities;  

(b) at all times comply with the approved program; 
and 

(c) not change the program without the Principal’s 
prior written approval. 

7.2 (Early Use) The Contractor must allow the Principal or 
others authorised by the Principal early occupation or 
use of any part of the Supply which is fit for such 
occupation or use (without Completion being deemed 
to have occurred). 

7.3 (Prior Notice of Completion) The Contractor must give 
the Principal seven (7) days’ prior written notice of the 
date upon which the Contractor anticipates reaching 
Completion. 
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7.4 (Liquidated Damages) Where Item 5 of the Particulars 
provides a Date for Completion, if Completion is for 
any reason not achieved by the Date for Completion, 
the Contractor shall be indebted to the Principal for 
liquidated damages calculated by applying the 
Liquidated Damages Rate set out in Item 20 of the 
Particulars to the period from the Date for Completion 
to and including the earlier of the date of Completion 
and the date of termination of the Contract. 

7.5 (General Damages) If:  

(a) no Liquidated Damages Rate is specified in Item 
20 of the Particulars; or 

(b) a Liquidated Damages Rate is specified in Item 
20 of the Particulars but the liquidated damages 
are found to be void or unenforceable for any 
reason,  

the Principal shall be entitled to claim general law 

damages and the Contractor indemnifies the Principal 

against any costs, claim, expenses, damages or other 

loss or liability arising from the failure by the 

Contractor to achieve Completion by the Date for 

Completion. 

7.6 (Milestones) The parties agree:  

(a) the Contractor must achieve completion of each 
Milestone set out in Item 21 of the Particulars by 
its corresponding Date for Milestone Completion 
also set out in Item 21 of the Particulars;  

(b) the Contractor must give the Superintendent 7 
days prior written notice of the date the 
Contractor anticipates completion of a 
Milestone will occur;  

(c) if any Milestone is for any reason not achieved 
by the Date for Milestone Completion, the 
Contractor will be indebted to the Principal for 
liquidated damages calculated by applying the 
Milestone Liquidated Damages Rate for the 
Milestone set out in Item 21 of the Particulars to 
every day from the Date for Milestone 
Completion to and including the earlier of the 
date that the relevant Milestone is achieved and 
the date of termination of the Contract; and  

(d) each Date for Milestone Completion will be 
subject to adjustment as if it were a Date for 
Completion under the Contract and the 
provisions of clause 13.1 will be given effect 
accordingly.  

7.7 (Separable Portions) 

(a) For the purposes of the Contract: 

(i) the expressions “Date for Completion”, 
“Completion” and “Liquidated Damages 
Rate” will apply separately to each 
Separable Portion and references to the 
Supply will mean the Supply comprised in 
the relevant Separable Portion; and 

(ii) "Separable Portion" means a portion of the 
Supply: 

(A) described in Item 22 of the Particulars 
(if any); 

(B) which the Superintendent has 
determined pursuant to clause 7.7(c) 
shall be a Separable Portion; or 

(C) which is otherwise agreed by the 
parties to be a Separable Portion for 
the purposes of the Contract; 

(iii) the Separable Portion (existing as at the 
Contract Date) and corresponding 
Separable Portion Descriptions, Dates for 
Completion, Liquidated Damages Rates, 
Relevant Completion Periods and 
Associated Separable Portions are those set 
out in Item 22 of the Particulars. 

(b) If the Contract does not specify the Liquidated 
Damages Rate to apply to a Separable Portion, 
the applicable Liquidated Damages Rate will be 
the amount representing the same proportion of 
the Liquidated Damages Rate set out in Item 20 
of the Particulars applicable to the whole of the 
Supply, as the area of the Separable Portion 
bears to the total area of the Supply, as 
determined by the Superintendent.  

(c) If:  

(i) a part of the Supply has reached a stage of 
Completion; and  

(ii) another part of the Supply has not reached 
a stage of Completion,  

the Superintendent may determine that the 

whole or any part of the Supply that has reached 

a stage of Completion is to be a Separable 

Portion.  

(d) In using a Separable Portion that has reached 
Completion, the Principal will not unreasonably 
hinder the Contractor in its performance of the 
Contractor's Activities.  

7.8 (Associated Separable Portions) On any day that 
liquidated damages would otherwise be payable in 
relation to any two or more Separable Portions that 
are Associated Separable Portions but for the 
operation of this clause, the total liquidated damages 
for which the Contractor will be indebted to the 
Principal in relation to those Separable Portions will be 
limited to the highest Liquidated Damages Rate set out 
in the Particulars relevant to those Separable Portions. 

8. (Qualifications) The Contractor must: 

8.1 (Contractor's Qualifications) obtain and maintain all 
licences, qualifications and experience necessary for it 
to carry out the Contractor's Activities; and 

8.2 (Subcontractor's Qualifications) ensure that its 
Subcontractors and personnel also hold necessary or 
appropriate licences, qualification or experience. 

9. (Design Services)  

9.1 (General) Where the Contractor is to provide 
professional services (including without limitation any 
design), the Contractor shall, in addition to its other 
obligations in this Contract:  

(a) ensure that in providing the Supply, it exercises 
the standard of skill and care expected of a 
competent and qualified professional; and 

(b) to the extent required by the Particulars, effect 
(before commencing the Supply) and maintain 
(for at least 6 years after Completion) 
professional indemnity insurance in the amount 
specified in the Particulars with insurers and on 
terms and conditions acceptable to the Principal. 

9.2 (Design Obligations) To the extent that the Contract 
requires the Contractor to undertake any design or 
specification of or in connection with the Supply as set 
out in Item 23 of the Particulars (Design Obligations), 
the Contractor: 
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(a) confirms that the description of the Supply is 
adequate for the Contractor to complete the 
Contractor's Design Obligations in accordance 
with this Contract and has satisfied itself as to the 
Principal's requirements for the Contractor's 
Design Obligations; 

(b) must carry out all of its Design Obligations 
(including undertaking any design or redesign 
required to give effect to any change in the 
Principal's requirements or to ensure the Supply 
complies with the requirements of this Contract) 
despite any Site Condition or change in law taking 
effect after the Commencement Date; 

(c) must complete and provide to the Principal 
copies of all drawings, specifications or other 
documents or materials (Design Deliverables) 
required to give effect to the Contractor's Design 
Obligations prior to relying upon those Design 
Deliverables;  

(d) warrants that the Contractor's Design 
Obligations, when completed, will be fit for its 
purpose; and 

(e) must, as part of the Supply, carry out all design 
and specification of the Supply (including the 
provision of all design documents) and as 
between the Principal and the Contractor, the 
Contractor agrees that the involvement of the 
Principal or the Superintendent in specifying, 
reviewing or consenting to any Contractor's 
Activities does not constitute involvement in, or 
the taking of any risk or responsibility for, the 
design of the Supply. 

9.3 (Preliminary Design) The Contractor agrees: 

(a) subject to paragraph (b), the Contractor must 
continually review, develop and update the 
Preliminary Design to ensure that they comply 
and are consistent with the Contract; 

(b) whether it is necessary to ensure the Contractor 
complies with its obligation under paragraph (a) 
or otherwise, the Contractor shall not deviate 
from the Preliminary Design referred to in Item 
23 unless: 

(i) the Contractor has fully advised the 
Principal in writing as to the benefits of the 
alternative design and the extent (if any) 
that the alternative design may affect the 
achievement of the Contract requirements; 
and 

(ii) the Principal has consented to the use of 
the alternative design; 

(c) any consent given by the Principal under 
paragraph (b) shall not: 

(i) be taken to prejudice or otherwise 
adversely affect in any way the Contractor's 
obligations under the Contract; or 

(ii) give rise to any claim by the Contractor; and 

(d) the Contractor must ensure that any revision or 
update of the Preliminary Design provided to the 
Principal or Superintendent at any time clearly 
states both: 

(i) the revision number of the document; and 

(ii) a comprehensive description of every 
change made from the previous document. 

10. (Security) 

10.1 (Provision of Security) As security for the Contractor's 
performance of its obligations under this Contract: 

(a) Where Item 24 of the Particulars indicates that 
Security shall be in the form of an unconditional 
bank undertaking(s), the Contractor shall 
provide such bank undertaking(s) to the 
Principal which is freely assignable with no 
expiry date in favour of the Principal for the 
amount specified in Item 24 of the Particulars 
before the Contractor commences any 
Contractor's Activities. 

(b) Where Item 24 of the Particulars indicates that 
Security shall be in the form of Retention 
Money, the Principal may retain from any 
amount payable to the Contractor, an amount 
necessary to ensure that the Principal holds an 
amount equal to the Retention Percentage of 
the total amount of the Supply Price previously 
paid or then payable to the Contractor. 

10.2 (Security) The Principal may: 

(a) hold the Security for its own benefit; and 

(b) use the Security at any time to pay itself any 
amount claimed by the Principal from the 
Contractor (whether in connection with this 
Contract or otherwise). 

10.3 (Release of Security) The Contractor may claim: 

(a) after Completion fifty percent (50%) of Security 
held at Completion; and 

(b) if Item 16 of the Particulars indicates a Defects 
Liability Period, after the last Defects Liability 
Period has ended and all defects for which the 
Contractor is responsible have been rectified, 
any balance of Security held by the Principal; 
and 

(c) if Item 16 of the Particulars indicates there is no 
Defects Liability Period, 12 months after 
Completion, any balance of Security held by the 
Principal.  

11. (Payments) 

11.1 (Entire Contract) Where under this Contract no part of 
the Supply Price (other than an amount not exceeding 
ten percent (10%) of the Supply Price) is payable prior 
to Completion, if this Contract is terminated by the 
Principal prior to Completion (other than for the 
Principal's convenience), the Contractor shall have no 
claim for any part of the Supply Price or any other 
amount. 

11.2 (Supply Price) The amount the Principal will pay the 
Contractor for the Supply (Supply Price) is to be 
determined by the Principal in accordance with this 
clause 11. 

11.3 (Lump Sum Fee) To the extent Item 25 of the 
Particulars provides for payment of a lump sum (Lump 
Sum Fee), the Principal must pay the Contractor the 
Lump Sum Fee (which, unless otherwise expressly 
stated, is a lump sum covering all of the Supply). 

11.4 (Schedule of Rates) To the extent Item 25 of the 
Particulars provides for payment of an amount 
calculated by applying a schedule of rates (Schedule of 
Rates), the Principal must pay the Contractor the 
amount calculated by applying the Schedule of Rates 
to the time spent directly by the Contractor in 
providing the Supply. 

11.5 (Lump Sum Fee and Schedule of Rates) If Item 25 of 
the Particulars provides for a Lump Sum Fee and a 
Schedule of Rates to apply to the Supply, the Schedule 
of Rates will only apply to those parts of the Supply 
which are expressly referred to in this Contract as 
being the subject of the Schedule of Rates, and all 
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other parts of the Supply are taken to be covered by 
the Lump Sum Fee. 

11.6 (Cost Plus) To the extent Item 25 of the Particulars 
provides for payment of Reimbursable Cost plus a 
margin (Cost Plus), the Principal must pay the 
Contractor the Reimbursable Costs plus the fixed 
percentage margin on the Reimbursable Costs as 
stated at Item 25.   Reimbursable Costs means the 
aggregate of all amounts properly and actually 
incurred and payable by the Contractor for the 
performance of the Supply excluding amounts incurred 
for correcting defects or by reason of any breach of the 
Contract or other wrongful act or omission by the 
Contractor. 

 

11.7 (Reduction of Amounts) The amount due in respect of 
the Supply will be reduced by: 

(a) the value of any incomplete or defective Supply 
and by amounts the Principal claims from the 
Contractor on any account; and 

(b) if Item 24 of the Particulars indicates there are 
Retention Moneys, amounts which the Principal 
is entitled to hold as Retention Moneys. 

11.8 (Payment claims) Payments may be claimed by the 
Contractor only at the times set out in Item 26 of the 
Particulars subject to the following: 

(a) where the time for payment is stated in Item 26 
of the Particulars at the completion of a 
milestone, the Contractor will only be entitled to 
claim payment for the amounts specified in Item 
26 of the Particulars in respect of each milestone 
after that milestone is achieved and if a 
milestone specified in Item 26 of the Particulars is 
never achieved for any reason, the Contractor 
will have no payment entitlement in connection 
with that milestone; and 

(b) where the time for payments stated in Item 26 of 
the Particulars are dates during the provision of 
the Supply and Item 26 of the Particulars does 
not state an amount to be paid as at any date the 
amount payable will be calculated in accordance 
with the Contract by the Superintendent as the 
value of the Supply provided in accordance with 
the Contract prior to the relevant date less 
previous amounts paid.  

11.9 (Timing of payment) The Principal shall pay the 
Contractor within 30 days from the end of the month 
of the date on which the Principal receives a Valid Tax 
Invoice in accordance with clause 11.10.  

11.10 (Tax Invoice) Payment claims submitted 
under clause 11.8 must be submitted to the address of 
the Principal specified in Item 33 of the Particulars in 
the form of a tax invoice which states the Contractor’s 
name, ABN number, description of Supply provided, 
the amount claimed and such other details as the 
Principal reasonably requires (Valid Tax Invoice). 

11.11 (Payment Increase) The Supply Price and any rates 
or prices set out in the Contract (including for the 
purposes of calculating the Supply Price or valuing 
changes to the Supply) shall only be increased as 
expressly provided in the Contract. 

11.12 (Pricing Reference Documents) The parties agree 
that: 

(a)  all Pricing Reference Documents will: 

(i) not form part of the Contract or be taken to 
describe the nature or extent of the 
Contractor's Activities or the Supply; 

(ii) not give rise to any claim by the Contractor; 
and 

(iii) only be used for the purposes of: 

(A) assessing the value of price 
adjustments; or 

(B) calculating progress payments, 

under the Contract, to the extent that the 
Superintendent determines acting in its absolute 
discretion and not as a certifier; 

(b) any Pricing Reference Document or part of a 
Pricing Reference Document prepared by or on 
behalf of the Principal and made available to the 
Contractor for any purpose in connection with 
the Contract shall be Principal Supplied 
Information; 

(c) the Superintendent may at any time request the 
Contractor to, and the Contractor must, provide 
more detailed breakdowns of any prices, rates, 
quantities or items contained in any Pricing 
Reference Document; 

(d) the Contractor shall be taken to have satisfied 
itself in all respects as to the quantities or 
estimated quantities set out in any Pricing 
Reference Document; 

(e) the Contractor shall have no claim arising from or 
in connection with the nature or extent of items 
or, for any item, the quantities or estimated 
quantities, in any Pricing Reference Document 
differing from the actual quantities of the Supply; 
and 

(f) all Pricing Reference Documents will: 

(i) be taken to include rates or prices which 
are inclusive of all profit and on-site or off-
site overhead and all preliminaries and 
supervision unless otherwise expressly 
stated; and 

(ii) be taken to include rates or prices which 
exclude any GST unless the Pricing 
Reference Document states otherwise. 

11.13 (Unfixed Plant or Materials) The Principal may in its 
discretion exclude from the value of the Contractor's 
Activities for which the Contractor may claim payment, 
the value of any unfixed plant or materials being plant 
or materials intended for incorporation into any 
Existing Building but which have not yet been 
incorporated. 

11.14 (Title to Plant, Materials and Goods) Full 
unencumbered title to, and property in any plant, 
materials and goods provided by the Contractor as part 
of or in connection with the Supply passes to the 
Principal on the earlier of: 

(a) delivery of the plant, materials or goods to the 
Principal or the Site; and 

(b) the Principal making any payment for the plant, 
materials or goods.  

11.15 (Payment of Subcontractors/Employees) The 
Principal may in its discretion require that the 
Contractor shall not be entitled to make a claim for any 
payment until the Contractor has provided to the 
Principal: 

(a) documentary evidence (satisfactory to the 
Principal) that all the Contractor's employees, 
subcontractors and subcontractor's employees 
have been paid for all work, services, plant, 
goods and materials provided by them in 
connection with the carrying out of the 
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Contractor's Activities and the Supply at the 
relevant award or rate specified in any 
applicable industrial agreement; and 

(b) a statutory declaration addressing payment of 
workers, currency of worker's compensation  
insurance and other matters as reasonably 
required by the Principal and in a form which is 
satisfactory to the Principal. 

11.16 (Payments Not Acceptance) Neither payments by 
the Principal nor the acceptance of any Supply shall 
evidence the Principal's acceptance of any of the 
Contractor's Activities having been performed in 
accordance with the Contract. 

11.17 (Conditions Precedent to Payment) Despite any 
other provision of the Contract, the Contractor shall 
not be entitled to make a claim for any payment until 
the Contractor has provided to the Principal: 

(a) any program (or updated program) required to 
be provided under the Contract;  and 

(b) evidence of the Contractor having effected all 
insurances required to be effected by it under 
the Contract. 

11.18 (Set Off) The Principal may set off against any 
amount claimed by the Contractor, any amounts 
claimed by the Principal from the Contractor (whether 
in connection with the Contract or otherwise). 

11.19 (Provisional Sums) Where Item 28 of the Particulars 
includes Provisional Sum Amounts for Provisional Sum 
Items:  

(a) the Contractor must: 

(i) not provide the Supply comprised in any 
Provisional Sum Item until directed to do 
so by the Superintendent;  

(ii) comply with the Superintendent’s 
directions regarding the provision of the 
Provisional Sum Item;  

(iii) provide the Superintendent with no less 
than 14 days prior notice of the last date 
for directions under subparagraphs (i) and 
(ii) to be given by the Superintendent, to 
enable the Contractor to avoid delay to 
the Supply and comply with the Contract; 
and  

(iv) whenever requested by the 
Superintendent:  

(A) assist the Superintendent in the 
Superintendent’s determination of the 
Principal’s requirements for any 
Provisional Sum Item; and  

(B) provide the Superintendent with a 
fixed quote for the provision by the 
Contractor of the Provisional Sum 
Item within 14 days after the 
Superintendent has determined and 
notified the Contractor of the 
Principal’s requirements for the 
Provisional Sum Item; and  

(b) the parties agree:  

(i) the Supply Price includes each Provisional 
Sum Amount;  

(ii) if the Provisional Sum Item is provided by 
the Contractor the Supply Price will be 
reduced by the Provisional Sum Amount 
but the Supply Price will be adjusted by 
adding the value of the Provisional Sum 
Item reasonably determined by the 

Superintendent to the extent it is 
provided; and 

(iii) if the Superintendent does not require 
the Contractor to provide the Provisional 
Sum Item:  

(A) the Provisional Sum Amount will:  

(i) not be payable by the Principal; 
and  

(ii) be deducted from the Supply 
Price;  

(B) the Principal may itself provide or 
have others provide the Provisional 
Sum Item; and 

(C) the Contractor will have no claim. 

12. (Insurance and Indemnities) 

12.1 (Risk and Reinstatement) The Contractor: 

(a) agrees the Contractor's Activities, the Supply 
(including any goods comprising part of the 
Supply) are at the Contractor’s risk in all 
respects; and 

(b) must at its own cost promptly make good any 
loss or damage to the Contractor's Activities and 
the Supply, until Completion. 

12.2 (Insurance) The Contractor must effect and maintain 
the insurances in accordance with Item 29 of the 
Particulars and must provide the Principal with 
evidence that these insurances are current, upon the 
Principal’s request. The insurances must be taken out 
with insurers and on terms and conditions (including as 
to the insured parties) acceptable to the Principal. 

12.3 (Subcontractors’ Insurance) The Contractor must 
ensure all subcontractors also effect and maintain the 
insurances required to be maintained by the 
Contractor under the Contract (unless the 
subcontractors are covered by the Contractor’s 
insurance). 

12.4 (Notice of claims) The Contractor must inform the 
Principal in writing of any occurrence that may give 
rise to a claim under a policy of insurance required to 
be maintained by the Contractor to the extent it arises 
from or in connection with the provision of the Supply. 

12.5 (Indemnity) The Contractor:  

(a) indemnifies the Principal (and the Principal's 
agents and employees) against all claims, 
demands, actions, costs (including legal costs), 
charges, expenses, damages, loss or other 
liability arising from or in connection with 
property loss or damage (including property of 
the Principal other than the Supply), personal 
injury or death (including to the Contractor's 
employees) or environmental damage arising 
out of or in connection with the carrying out of 
the Contractor's Activities, except to the extent 
directly caused by the negligence of the 
Principal; and 

(b) indemnifies the Principal (and the Principal's 
officers and employees) against any claim, 
damage, loss or liability the Principal suffers or 
incurs arising from any breach by the Contractor 
of this Contract or any law. 

13. (Extensions of Time) 

13.1 (Requirements for Extensions) If: 

(a) the Contractor is unavoidably: 

(i) delayed in achieving Completion; or 

(ii) prevented from performing the Supply, 
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by a Claimable Delay described in Item 30 of the 

Particulars beyond the Contractor's control or an 

act or omission of the Principal or 

Superintendent; 

(b) the Contractor (including its subcontractors, 
employees and agents) has not contributed to 
the cause and has used all endeavours to 
minimise the delay arising from the cause; and  

(c) the Contractor has notified the Superintendent 
in writing of: 

(i) the existence of the cause, within two (2) 
days after the Contractor becomes aware 
of the circumstances giving rise to it; and 

(ii) the length of the period of delay for which 
the Contractor claims an extension, within 
two (2) days after the cause ends,  

the Superintendent shall by notice in writing to the 

Contractor: 

(d) allow the Contractor a reasonable extension to 
the Date for Completion; or 

(e) excuse the Contractor from performance during 
a reasonable period, 

within a reasonable period after the Contractor's claim 

referred to in clause (c) is received.   

13.2 (Effect) The Contractor acknowledges: 

(a) without prejudice to the Contractor's rights 
arising from breach by the Principal, the 
Contractor shall have no right to claim any delay 
or disruption costs for periods of extension 
(whether or not an allowance is granted under 
this clause);  and 

(b) failure by the Superintendent to extend the Date 
for Completion shall not set time at large and 
the Superintendent may, at the discretion of the 
Principal acting in its absolute discretion, extend 
the Date for Completion at any time for any 
reason. 

14. (Changes in the Principal's Requirements) The Principal may 
for any reason (including its convenience) direct the 
Contractor in writing to: 

14.1 (Timing) accelerate or delay the progress of, change 
the sequence of, or suspend for any period, the 
Contractor's Activities or the Supply or any part of 
them; or 

14.2 (Nature of Supply) change the extent, character or 
quality of the Contractor's Activities or the Supply in 
any way (including by adding or omitting Contractor's 
Activities or changing methods of Contractor's 
Activities), 

in which case: 

14.3 (Contractor's Notice) the Contractor must within two 
(2) days after receipt of the Principal’s direction and 
(unless the Principal requires otherwise in writing) 
before the Contractor complies with the notice, advise 
the Principal in writing of the costs or time which the 
Contractor will incur or save in complying with the 
Principal’s directions, failing which the Contractor shall 
have no claim for any additional costs or extension of 
time; and 

14.4 (Adjustment to Cost and Time) the Supply Price and 
Date for Completion shall be adjusted by: 

(a) the amounts set out in the Contractor's notice as 
the costs and time to be saved or incurred by 

the Contractor (if acceptable to the Principal), 
but in no circumstances will the Contractor’s 
margin exceed 10%; or 

(b) if the amounts set out in the Contractor's notice 
are not acceptable to the Principal, the amount 
reasonably determined by the Principal having 
regard to the reasonable costs and time which a 
reasonably competent contractor would save or 
incur in complying with the Principal's direction, 

but if the Principal’s direction arises from an act, omission or 
default of the Contractor, its subcontractors or their 
employees or agents, the Contractor shall have no claim for 
any additional costs or extension of time. 

15. (Principal's Action) The Principal may perform or have 
others perform at the Contractor's cost any obligation of the 
Contractor which the Contractor has failed to perform 
(including undertaking Rectification Activities) after 
reasonable notice from the Principal requiring such 
performance.  

16. (Delayed Access to Site) Despite any other provision of the 
Contract, the Principal will not be taken to be in breach of 
this Contract (or liable for damages or other costs) for delays 
in making the Site or any part of the Site available for the 
progress of the Supply unless the period of delay exceeds a 
continuous period of 60 days. 

17. (Representatives) 

17.1 (Contractor's Representative) The Contractor shall: 

(a) at all times that Contractor's Activities are being 
carried out, engage the Contractor’s 
Representative specified in Item 31 of the 
Particulars; and 

(b) be taken to have authorised the Contractor's 
Representative to: 

(i) receive any directions or notices; 

(ii) give any directions or notices; and 

(iii) exercise any discretions or make any 
determinations to be exercised or made 
under the Contract, 

on the Contractor's behalf. 

17.2 (Appointment of Superintendent) The Principal may at 
its discretion appoint a Superintendent.  At the date of 
this Contract, the Superintendent will be the person (if 
any) specified in Item 32 of the Particulars. The 
Principal shall notify the Contractor of any 
appointment of, or replacement of, a Superintendent. 
Where at any time a Superintendent is not appointed 
by the Principal, references in this Contract to 
"Superintendent" shall be read as references to 
"Principal". 

17.3 (Principal’s Agent) Except where the Contract 
expressly requires the Superintendent to act as a 
certifier, the Superintendent will act as the Principal’s 
agent (including acting in the Principal's interests and 
at the Principal's direction) in performing its functions 
under the Contract. 

17.4 (Directions by Superintendent) The Contractor must:  

(a) comply with any direction given by the 
Superintendent pursuant to the Contract; or  

(b) if the Contractor considers it is not for any 
reason bound to comply with any direction by 
the Superintendent, give the Superintendent 
written notice of the reason why it considers 
itself not bound, immediately after the direction 
is first given. 

17.5 (Certification Functions) 

DocuSign Envelope ID: 4F5DE760-D4D4-43E3-8B20-0EA5D33251C5Docusign Envelope ID: 515B52D3-0707-4B6C-8A63-39EDD25C3C66



Minor Works Contract 
 

Minor Works Contract page 14 

 

(a) Except to the extent the Contract states 
otherwise, the Superintendent acts as a certifier 
where the Contract requires the Superintendent 
to: 

(i) assess progress payments claimed by the 
Contractor;  

(ii) determine an extension of time or an 
adjustment to the Supply Price claimed by 
either party; or  

(iii) certify Completion. 

(b) Where the Superintendent acts as a certifier 
under the Contract: 

(i) the Principal may on its own behalf make 
submissions to the Superintendent at any 
time in respect of the issues to be 
determined by the Superintendent; 

(ii) the Superintendent may in its discretion 
(but is under no obligation to) seek 
submissions from the Contractor in 
respect of those issues; 

(iii) the Superintendent will give due 
consideration to (but not be bound to 
accept) submissions received from either 
the Principal or Contractor in respect of 
those issues; and 

(iv) the Principal is under no obligation to 
ensure the correctness or reasonableness 
of determinations made by the 
Superintendent. 

17.6 (Communications and Dealings) The Contractor must 
communicate and deal with the Superintendent (if 
any) in relation to all matters under this Contract, 
except to the extent otherwise notified by the Principal 
to the Contractor. 

18. (Default/Insolvency) If the Contractor: 

18.1 (Breach of Contract) does not comply with any of its 
obligations in accordance with the Contract (including 
without limitation failing to comply with any law or 
legal requirement or failing to comply with a direction 
of the Principal) and fails to rectify the breach for two 
(2) days after the Principal has notified the Contractor 
that the Principal requires the breach to be rectified; 
or  

18.2 (Insolvency) informs any person it is insolvent, 
commits an act of bankruptcy, has a bankruptcy 
petition presented against it, becomes bankrupt or 
becomes subject to or bound by any arrangement, 
assignment, composition or moratorium of debts with 
its creditors, official management, receivership, 
liquidation, voluntary administration, winding up or 
other external administration or a mortgagee enters 
into possession or takes control in respect of any of the 
assets of the Contractor, 

then: 

18.3 (Termination) the Principal may in its discretion (and 
without limiting any other rights of the Principal), 
terminate the Contract by notice in writing to the 
Contractor; and  

18.4 (Damages) the Contractor shall pay the Principal any 
costs, losses or damages suffered or incurred by the 
Principal in connection with the Contractor's breach or 
the termination of the Contract, including, without 
limitation: 

(a) any additional costs of completing the Supply 
and carrying out the Contractor's Activities; 

(b) costs of delay and interference to other 
contractors on the Site; and 

(c) any additional costs of funding (including 
interest) or other costs incurred as a result of 
delay in the completion of the Supply. 

19. (Termination by the Principal) The Principal may at any time 
for any reason (including for its convenience where there is 
no default by the Contractor) terminate the Contract by two 
(2) days prior notice in writing to the Contractor in which 
case: 

19.1 (Cease Contractor’s Activities) the Contractor shall 
cease all Contractor’s Activities to the extent set out in 
the Principal’s notice and mitigate any costs incurred 
by the Contractor consequent upon the termination;  

19.2 (Payment to Contractor) the Principal shall pay the 
Contractor for the value of the Contractor's Activities 
provided to the Principal (to the Principal's 
satisfaction) in accordance with the Contract; 

19.3 (No Other Claims) the Contractor shall have no claim 
whatsoever for any loss of profit, damages or other 
amounts; and 

19.4 (Other Rights) any rights of the Principal arising from 
prior breaches by the Contractor shall not be affected. 

20. (Building Legislation Requirements) 

20.1 (Provisions Subject to Building Legislation) The rights 
and obligations of the parties under the Contract are 
subject to the provisions of any legislation regulating 
the rights and obligations of parties in relation to 
supplies, services or work in the nature of the Supply 
or Contractor's Activities (out of which the parties are 
not permitted to contract) (Building Legislation), and 
where there is any inconsistency between the Contract 
and the Building Legislation, the Building Legislation 
shall prevail to the extent necessary to avoid the 
inconsistency. 

20.2 (Contractor’s Registration) The Contractor must 
maintain any registration or licence required to be held 
by it under Building Legislation to carry out the 
Contractor's Activities or to provide the Supply. 

20.3 (Additional Security) Despite any other provision of 
this Contract, the parties agree that to the extent that 
this Contract provides for the total of: 

(a) all retention amounts withheld by the Principal; 
and 

(b) all securities held by the Principal, 

to exceed an amount which the Building Legislation 

allows the Principal to hold after Completion in respect 

of the need to correct defects after Completion has 

been reached, the amount of the excess does not 

relate to the need to correct defects identified in the 

Defects Liability Period but instead to the recovery by 

the Principal of any other costs, damages, liabilities or 

other amounts which may become payable to the 

Principal by the Contractor under or in connection with 

this Contract or any breach of contract by the 

Contractor. 

21. (Security of Payment Legislation) To the extent the Supply 
or any of the Contractor's Activities are subject to any 
legislation governing payments to contractors or suppliers in 
the building or construction industry (Payments Act): 

21.1 (Notification) the Contractor must immediately notify 
the Principal of: 

(a) it receiving; or 
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(b) it becoming aware of any party providing any 
work, services or supply required in connection 
with the Contractor's Activities or the Supply 
receiving, 

any notice pursuant to the Payments Act; 

21.2 (Notices) the Contractor must, when it gives the 
Principal any written communication (including a claim 
or notice) under or in relation to the Payments Act, 
deliver that communication to the Principal's Address 
set out in Item 33 of the Particulars; 

21.3 (Calculation of Progress Payment) the amount of each 
progress payment to which the Contractor is at any 
time entitled in relation to the Contract shall be 
calculated in accordance with all provisions of the 
Contract relevant to the amount which the Contractor 
may claim or the Principal must pay (including, without 
limitation, this clause, clause 10 (Security), clause 11 
(Payments), and clause 22 (GST and Withholding 
Taxes); 

21.4 (Suspension by Contractor) if the Contractor suspends 
the Contractor's Activities pursuant to the Payments 
Act, the Contractor shall have no claim other than as 
expressly provided for by the Payments Act; 

21.5 (Suspension by Others) if a subcontractor of the 
Contractor suspends the provision of any work, 
services or supply pursuant to the Payments Act, the 
Contractor shall have no claim (including without 
limitation for an extension of time); and 

21.6 (Indemnity) the Contractor shall indemnify the 
Principal against any costs, expenses, damages or 
other liability arising from: 

(a) any subcontractor suspending the provision of 
any work, services or supply in connection with 
the Contract pursuant to the Payments Act; 

(b) any notice referred to in clause 21.1; or 

(c) any dispute under or in connection with the 
Payments Act between the Contractor and any 
subcontractor carrying out any work, services or 
supply in connection with the Contractor's 
Activities. 

22. (GST and Withholding Taxes) 

22.1 (GST Adjustment) Where a party is obliged to pay the 
other party an amount (including the Supply Price) 
calculated by reference to an agreed rate or an agreed 
lump sum, where the agreed rate or lump sum is 
expressed to exclude GST, the party shall pay the 
aggregate of: 

(a) the amount calculated by reference to the 
agreed rate or the agreed lump sum (as the case 
may be) (Agreed Amount); and 

(b) GST (if any) incurred by the other party in 
respect of the taxable supply in respect of which 
the Agreed Amount is payable. 

22.2 (GST on Reimbursements) Where a party is obliged to 
pay an amount calculated by reference to the cost, 
expense, loss or other liability suffered or incurred by 
that other party (Reimbursable Liability) the party 
shall pay the aggregate of: 

(a) the Reimbursable Liability net of input tax 
credits available to the other party in respect of 
the Reimbursable Liability; and 

(b) GST (if any) incurred by the other party in 
respect of the taxable supply in respect of which 
the Reimbursable Liability is payable. 

22.3 (No Other Claims) No other provision of the Contract 
shall operate to give the Contractor any claim in 
connection with GST. 

22.4 (Tax Invoices) Despite any other provision of the 
Contract, the Principal shall not be obliged to pay the 
Contractor any amount payable in respect of a taxable 
supply, until the Contractor has provided to the 
Principal a tax invoice in respect of the amount 
payable. 

22.5 (Foreign Resident Withholding Tax) The Contractor 
warrants that it is not an entity covered by the 
Taxation Administration Act 1953 (Cth) (Foreign 
Resident).  If requested by the Principal the Contractor 
must provide the Principal with evidence to the 
Principal's satisfaction that the Contractor is not a 
Foreign Resident, failing which the Principal shall be 
entitled to withhold from any payment otherwise due 
to the Contractor under or in connection with the 
Contract, tax calculated and to be held in accordance 
with the Taxation Administration Act 1953 (Cth) in 
respect of Foreign Residents. 

23. (Dispute Resolution) 

23.1 (Negotiation) If there is any dispute or difference 
(Dispute) between the parties arising out of or in 
connection with this Contract, then within 7 days of a 
party notifying the other party in writing of the 
Dispute, a senior representative from each party (who 
must have authority to negotiate and settle the 
Dispute) must meet and use all reasonable endeavours  
to resolve the Dispute by joint discussions. 

23.2 (Litigation) A party may not start court proceedings in 
relation to a Dispute until it has exhausted the 
procedures in this clause, unless the party seeks 
injunctive or other interlocutory relief. 

23.3 (Continue Contract) Despite the existence of a 
Dispute, each party must continue to perform this 
Contract. 

24. (General) 

24.1 (Jurisdiction) This Contract shall be governed by and 
construed in accordance with the laws of the State or 
Territory in which the Site is situated.  

24.2 (Acceptance of Terms by Contractor) By accepting the 
Principal’s order for the Supply or making any offer to 
the Principal to carry out the Supply, the Contractor 
agrees to be bound by this Contract (despite any terms 
and conditions provided by the Contractor on or 
before accepting the order from the Principal or 
making the offer to the Principal). 

24.3 (Terms and Conditions) The Principal shall not be 
bound by: 

(a) any terms and conditions (including those 
provided by the Contractor or arising from prior 
dealings or trade usage); or 

(b) any descriptions, specifications, quantities or 
prices, 

which are different or additional to those set out in 

this Contract (unless the Principal expressly agrees 

otherwise in writing). 

24.4 (Waiver) No waiver of a breach of any provision of the 
Contract shall constitute a waiver of any other breach 
of such provision or of any other provision. 

24.5 (Entire Agreement) This Contract is the entire 
agreement between the parties in relation to the 
Supply and supersedes all previous agreements, 
proposals, representations, correspondence and 
discussions in connection with the Supply. 
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24.6 (Notices in Writing) Unless the Contract expressly 
provides otherwise, all notices to be given by either 
party under or in connection with the Contract must 
be given in writing. 

24.7 (Interpretation) In interpreting the Contract: 

(a) singular includes plural and vice versa; 

(b) a party includes its successors and permitted 
assigns; 

(c) headings are for convenience only and shall not 
affect interpretation; 

(d) "day" or "month" means calendar day or month; 
and 

(e) "$" means Australian dollars. 

24.8 (Order of Precedence)  This Contract is comprised of 
the documents specified in Item 34 of the Particulars. 
To the extent there is a conflict with the documents 
specified in Item 34 of the Particulars, the order of 
precedence of the documents is the order specified in 
Item 34 of the Particulars. 

24.9 (Severability) If any part of this Contract is invalid or 
unenforceable, that part will (if possible) be read down 
to the extent necessary to avoid the invalidity or 
unenforceability, or alternatively will be deemed 
deleted and this Contract will remain otherwise in full 
force. 

25. (Privacy Act) 

25.1 (Personal Information) In relation to any Personal 
Information (as defined in the Privacy Act 1988 (Cth) 
(Privacy Act)) provided or to be provided by the 
Contractor in connection with the Supply, the 
Contractor warrants to the Principal:  

(a) the Contractor has obtained and will obtain the 
consent of each individual about which any 
Sensitive Information (as defined in the Privacy 
Act) is disclosed to the Principal; and  

(b) the Contractor has or will within the time 
required by the Privacy Act ensure that each 
individual about whom any Personal Information 
is disclosed to the Principal has received or will 
receive a written statement setting out all of the 
matters required by Australian Privacy Principles 
5.1 and 5.2:  

(i) in relation to disclosure of the Personal 
Information to the Principal, any Related 
Body Corporate (as that term is defined in 
the Corporations Act 2001 (Cth)) of the 
Principal, the Superintendent and any 
consultant of the Principal requiring the 
information for the purposes set out in 
paragraph (ii); and  

(ii) including but not limited to disclosing that 
the entities referred to in paragraph (i) 
will collect, use and disclose the Personal 
Information for the purposes of reviewing 
and assessing matters relevant to the 
Supply from time to time. 

25.2 (Information Provided by Contractor) The Contractor 
must at the Principal's request consult with the 
Principal about the terms on which any written 
statements referred to in clause 25.1(b) are to be 
provided to the individuals whose Personal 
Information has been collected by the Contractor, and 
comply with the Principal's reasonable requests in 
relation to the provision of any such written 
statements. 

25.3 (Information Provided to Contractor) The Contractor 
must, in relation to any Personal Information which 
the Contractor receives or has access to (as provided 
or made available by the Principal, the Superintendent 
and any consultant of the Principal): 

(a) comply with the provisions of the Privacy Act, 
the Spam Act 2003 (Cth) and all other laws, rules 
and regulations in Australia which relate to the 
privacy, protection, collection, use or disclosure 
of Personal Information (Privacy Laws);  

(b) only use or disclose that Personal Information 
for the purpose for which the Personal 
Information is provided or made available to the 
Contractor by the Principal under these terms 
and conditions unless the disclosure is required 
by law, in which case the Contractor must notify 
the Principal of the obligation to disclose 
immediately (unless notifying the fact of a 
request for disclosure is prohibited by law);  

(c) take appropriate technical and organisational 
measures to prevent: 

(i) unauthorised or unlawful access to or use, 
modification or disclosure of; and 

(ii) misuse, interference, loss or destruction 
of, or damage to,  

Personal Information;  

(d) immediately provide the Principal with the 
details of any complaint received by the 
Contractor regarding any such Personal 
Information; 

(e) cooperate with the Principal in: 

(i) the resolution of any complaint alleging a 
breach of the Privacy Laws regarding such 
Personal Information; and 

(ii) providing access to any record of such 
Personal Information following a request 
from an individual; 

(f) notify the Principal promptly in writing if there 
are any changes to the Contractor's information 
collection (including notification of collection), 
handling or consent procedures; and 

(g) not transfer or disclose Personal Information 
outside Australia, or allow anyone outside 
Australia to have access to it.  

25.4 (Indemnity) The Contractor indemnifies and keeps 
indemnified the Principal and its officers, employees 
and agents against all claims, actions, proceedings, 
judgments, damages, losses, costs, expenses or 
liabilities brought, made or recovered against, or 
incurred or suffered by the Principal in connection with 
any breach by the Contractor of its obligations under 
this clause 25.  

26. (Rights and Obligations of Multiple Parties) To the extent 
that: 

26.1 (Multiple Principals) the Principal comprises more 
than one entity: 

(a) this Contract benefits each such entity jointly and 
severally; and 

(b) this Contract binds each such entity severally to 
the extent of their respective shares set out in 
this Contract or, if those shares are not stated in 
this Contract, the respective shares in which the 
entities own any interest in the Site; and 

26.2 (Multiple Contractors) the Contractor comprises more 
than one (1) entity, each such entity is jointly and 
severally bound by this Contract. 
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27. (Conflict of Interest) 

27.1 (Warranty) The Contractor warrants to the Principal 
that the Contractor is not aware of any reason why the 
provision of the Supply will or may place the 
Contractor in a position of conflict as regard any other 
interest or duty of itself or any of the Contractor's 
personnel, employees, agents and subcontractors. 

27.2 (Disclosure) The Contractor must fully disclose to the 
Principal any such conflict or possible conflict 
immediately when the Contractor becomes aware of 
it. 

27.3 (Future dealings) The Contractor must not accept any 
other engagement, employment or enter into any 
agreement or dealing with any person which may place 
the Contractor in a position of conflict in respect of any 
obligation under this Contract. 

28. (Bribery and Corruption) The Contractor: 

28.1 (Tendering) warrants that in tendering for or entering 
into this Contract it has complied with all laws and 
legal requirements relating to bribery, corruption, 
money laundering, fraud or similar activities (Anti-
Bribery and Corruption Requirements), and has not 
entered into any improper or anticompetitive 
arrangement or understanding with any other party in 
connection with the Supply; and 

28.2 (Contractor's Activities) must continue to ensure its 
compliance with Anti-Bribery and Corruption 
Requirements at all times in connection with the 
carrying out of the Contractor's Activities or the 
provision of the Supply. 

29. (Builders Margin) A Builders Margin is the percentage cost 
added to the price of the Supply and included in the Supply 
Price which represents the Contractor’s profits, before tax. 

29.1 The Contractor must promptly disclose to the Principal 
upon written demand what the Builders Margin is. 

29.2 The Contractor warrants that the Builders Margin will 
not exceed ten percent (10%) of the Supply Price. For 
the avoidance of doubt, where the Builders Margin 
exceeds ten percent (10%) of the Supply Price, the 
Principal will not be liable to pay the exceeding portion 
of the Supply Price and this amount will be refundable 
to the Principal if it has been pre-paid. 
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Special Conditions 

 

Not applicable
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Annexure 1 – Supply Description 

 

 

 

DocuSign Envelope ID: 4F5DE760-D4D4-43E3-8B20-0EA5D33251C5Docusign Envelope ID: 515B52D3-0707-4B6C-8A63-39EDD25C3C66



Page 14 Insert Buyer/Project Name core4service.com.au

 
 
 

 

  

Currimundi Hotel - Venue Code JVCUR 

Quote for: Accommodation Refurbishment. 

Submitted: 6th June 2024 

Revision 2 

CORE4 Your partners in smarter projects.  

Core4 AUS – A member of the Core4 Group 

1300 267 333 

worksau@core4service.com 

7/121 Newmarket Road, Windsor QLD 4059 

core4service.com.au 

ABN 34 118 244 965 

License 1096827 
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“ 
Quotation #48402-1 

Your Ref: Pending 

 

Date: 6th June 2024 

 

Queensland Venue Co 

Level 3, 616 St Kilda Rd, 

Melbourne, VIC 3004  

 

Dear  Craig Ellison, 

 

On behalf of Core4, thank you for the opportunity to submit a proposal for Accommodation 

Refurbishment. to be carried out at: Currimundi Hotel - Venue Code JVCUR. Core4 values the 

opportunity to work with the Queensland Venue Co. 

 

We are pleased to provide the attached proposal, for a total price of $930,070.00 (GST exclusive). 

 

This proposal outlines our approach, the methodology for the Scope of Works, costs, exclusions and 

qualifications. 

 

Since Core4 was established in 2003, our Projects Division has built a strong reputation for high-

quality, innovative solutions.  

 

Our experienced team delivers value for money for our partners, working efficiently and responsibly 

to exceed expectations.  

 

I would welcome the opportunity to talk further with you about our proposal or present it to the owners.  

Please feel free to contact me at 1300 267 333 and I look forward to hearing from you. 

 

Yours sincerely 

 

 

Bruce Davie 

General Manager 

P 0410 124 964 

E bdavie@core4service.com 

 

  

Your partners in smarter 

projects 
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1. Our Approach 

   
1.1 Project Summary 
 

Core4 will deliver the specified Scope of Works to a high standard, with the fee for our proposal 

including: 

• One contact (Project Manager) for all your enquiries 

• A nominated site supervisor to oversee quality and manage risk to occupants, visitors and 

workers 

• Work Method Statement and Risk Assessment before starting 

• All required insurances and licenses maintained 

• Certification of Compliance as required 

• A contract, with our standard terms and conditions available for your consideration at 

Appendix 1.  

 

1.2  Why choose Core4?  
 

When you work with Core4’s Project Division, you choose an experienced team with proven success 

in completing, renovations, remedial works and refurbishments for occupied buildings. We deliver on 

time and within budget, using innovative technologies and processes that make life easier for you 

and your committee. 

Core4 partners regularly with commercial clients throughout Australia and New Zealand, meaning 

we place a strong value on our repeat business and referrals. 

 

  

More information on Core4 is available in the About Core4 section below,  

and on our website at www.core4service.com.au 

 

THE WAY WE 

WORK 
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Our quotation incorporates the following inclusions: 

 

Accommodation Rooms (25 standard + 1 Family) $538,112.50 + GST 

- Demolish; carpets, Roller Blinds, bed head joinery, cupboards and benches, mirror, vanity, basin, 

mixer. 

(Note: Where hot water service is within the joinery, demolish external laminate skin and doors - 

retain substrate) 

- Supply and install new "Off the shelf" vanity, allowance of $750 per vanity 

- Supply and install frameless arched mirror 

- Supply and install new mixer and pop up waste for vanity 

- Plumber to make disconnections and reconnections to vanity 

- Rooms, doors and bathrooms to be repainted including minor repairs 

- Supply and install new laminate headboards with 2 shelves 

- Supply new laminate Cupboard (open on one side) and luggage bench with underbench bin 

cupboard as per drawings 

(Note: where hot water service is in the cupboard, the cupboard walls and two doors will be replaced 

1/4 will remain open shelf) 

- Supply  2 new head board lights - allowance $130/fitting 

- Install only new swivel TV mounts for existing TVs 

- Electrician to install head board lights, 2 x DGPO (with USB charger) including electrical 

disconnections and reconnections to cupboard for Microwave and kettle 

- Supply and install new block out curtains - some will need to be modified to suit window AC units. 

- Supply and install new carpet tiles - allowance $40/m2 (supply) 

- Tile scrub to bathroom floors 

- Replace bathroom silicone where needed. 

- Install only new door numbers 

- Allowance for installation of FF&E items supplied by AVC if supplied whilst Core4 is still on site. 

 

Unit specific Items: $71,245.00 + GST 

Each room has different R&M items. A unit specific list of repairs is attached. 

 

External Works $220,025.00 + GST 

 

Guttering and Down pipes $30,225.00 + GST 

- Replacement of selected sections of guttering to accommodation blocks - allowance for 80lm. 

Includes access equipment 

- Replacement of 5 selected down pipes including access equipment 

- Replace approx 4lm of fascia - top level south-east corner above stairwell and North East corner 

Please note: other fascia repairs are likely to be found when removing guttering, this has not been 

included. 

 

 

2. PROJECT SCOPE OF WORKS 
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Walkway repairs and coating $42,425.00 + GST 

- Repair 6 small concrete spalls to stairs 

- Repair 10 small concrete spalls to walkways 

-  Rust treat exposed steel plates above pool entry 

- Painting of walkways and stairwells to accommodation blocks  - including grinding to remove 

existing coatings 

- Installation of aluminium stair nosings to 4 stairwells 

 

Electrical works $16,000.00 + GST 

- Replacement of existing Oyster lights to walkways - allowance for $80/light 

- Replacement of emergency lighting to walkways 

- Replacement of Fluro battens to carports 

- New ligth above car park sign at top of building 

 

Glass door repairs Allowance $12,500.00 + GST 

- Allowance for glass door repairs to pool courtyards and balconies $12,500 

 

External painting $93,750.00 + GST 

Areas to be painted 

- Previously painting External walls, soffits, eaves to accommodation blocks and stairwells 

- Previously painted fascias and slab edges 

- Inside of timber pool fence at north end of pool 

Preparation 

- Cleaning (washdown or brushing) 

- Filling of minor cracks 

- Allowance of $5000 for more significant repairs 

Painting 

- Two coats of Dulux Weathershield 

- Allowance for tape lines to walls for two colour walls 

No allowance for: 

- Asbestos replacement or sanding 

- Carports and roofs 

- Sign writing and feature painted images 

 

Other Repairs $25,125.00 + GST 

- Patch asbestos eaves with cover vents in approx 10 places 

- Replacement of damaged chainwire fence at front car park near pool area - approx 12lm (not barbed 

wire to be reinstalled) 

- Cleaners room - replace window film with new on pool side. 

- Remove and dispose of satellite dish near shed 

- Storage shed - Spray paint 4 sides  

- Allowance for other landscaping $15,000 

 

Preliminaries $100,687.50 + GST 

- Skips and Rubbish removals 

- Ongoing cleaning and final clean on completion 

- Temp fencing and containers 

- Site management and site labourer 

- Deliveries 

- Accommodation 

- Deliveries 

- Documentation and drawings 
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Our quotation to complete the above works:  $930,070.00 

  GST 

Total Price 

$93,007.00 

$1,023,077.00 

 

Options: 
1. Guttering and Down pipes $27,110.00 + GST 

The aboe allows for selected areas of downpipes and gutters to be replaced. It is probable that the 

areas not replaced will also fail in the near future. For this reason we recommend all are replaced 

- Replace all gutters and downpipes on the accommodation blocks (not carports) 

- This cost is in addition to the above. 

 

2. Spray Paint of underside or carports $9,900.00 + GST 

Significant rust is found throughout the carport.  This price does not allow for the treatment of any. 

- Spray paint of the underside of the carport roof sheeting including steel structure 

- Painting of car port posts. 

 

Please note: 
- Not every room has been inspected, we are expecting that various repairs out side of scope will be 

required. We have made no allowance for this. 

- No allowance for removal of asbestos and hazardous materials. ACM can't be sanded, only minimal 

prep work can be completed. 

- We have assumed that existing beds can be retained onsite 

- We will forward a schedule of works upon approval, however we have assumed access to a 

minimum of 8 rooms at a time. And, Entire areas will need to be closed during walkway coatings. 

- The above does not include works quoted on Core4 quote # 48157 

- We advise including a contingency to the AVC budget as there are several unknowns as detailed 

above. 

- No allowance for repairs or upgrades to the existing services. 

- Housekeeping clean and set up by others. Builder's clean is included. 
  

+ $27,110 and $9,900

Both Approved.
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Please note the following assumptions, qualifications and exclusions. 

 

Assumptions & Qualifications: 

 
• Compliance: We assume the building is currently compliant with the Building Act, Building 

Regulations, relevant Australian Standards, current Workplace Health and Safety 

Guidelines. 

• Latent Conditions may exist that could not be determined at the time of quoting. Upon 

discovery of such conditions, we will refer back to the client for approvals before 

continuing. 

• Product selection and warranty:  

− All products have been selected as specified unless otherwise noted. Where they have 

not been specified, we have allowed for medium to high-level finishes.   

− Manufacturer’s warranties will be passed to the client upon completion.  

− Should a specified product not be available we will seek approval of a suitable 

replacement before purchasing.  

• Warranty will only apply to works directly associated with Core4’s work 

• The above works have been quoted as one project, deleted items may affect the price of 

others. 

• Supply of power and water for use in the construction process is to be provided by the 

body corporate. 

 

Standard Exclusions: 

 
• Fire isolations 

• Allowances for Project-specific, Industry Long Service Leave 

• No allowances for signage, other than statutory construction signage 

• Asbestos, hazardous materials or lead paint management 

• Structural and make good works to structures unless stated above. 

• Does not allow for repairs or upgrade to services and existing equipment 

• Bin hire for general tenancy rubbish  

• Retention  

• Latent Conditions. 

 

  

Core4: Your partners in 

smarter projects 

“ 
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Over the past 17 years, Core4 has built a reputation for premium property services across 

Australia and New Zealand. Every day, we work with large international clients and body 

corporates to maximise the value of their assets. 

We deliver four core services: 
 

     

 

 

 

 

 

 

 

 

 

 

 

4.1  Insurances, Licenses & Certifications 

 

 

 

Insurance Policy Number Expiry Value 

Public Liability ATCCW-149074 21/12/2024 $20,000,000 

Profesional 
Indemnity 

AU00042078-001 19/09/24 $3,000,000 

Workers 
Compensation 

WCA070471750 30/06/24 Legislated 

Certification Number Expiry Class 

QBCC 1096827 11/12/24 
Builder – Open & 
Waterproofing 

Master Builders 28342 31/10/2024 Gold 

We are suitably licensed in all states and territories and can provide details on request. 

4.  ABOUT CORE4 
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4.2  Core4 Memberships and Associations 
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APPENDIX 1  

GENERAL TERMS AND CONDITIONS 
 

 

 

Core4’s General Terms and Conditions form part of the contract agreement should our quote 

be successful. These are available on our website by clicking here. 

 

A summary of the key terms and conditions follows. 

 

Quotation Validity 45 days 

Deposit 20% 

Progress Claims End of Month based on works completed 

Payment due 7 days 

Standard Conditions Available at this link  

Interest on late payments 20% p.a. 

Margin on Variations 20% 

Retention Nil 

Liqudated Damages Nil 

Warranty As per statutory requirements 

Alternative contract if desired Master Builders 

Special Conditions Nil 
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https://core4service.com.au/wp-content/uploads/2022/01/Core4-Standard-Customer-Terms-and-Conditions-2021.pdf
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Stage 1Stage 2 Stage 1 Stage 2

STAGE ONE:
29th July - 6th September

STAGE TWO:
7th September - 6th October
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Minor Works Contract 
 

Minor Works Contract page 20 

 

Executed  

 

Executed in accordance with section 127 of the 

Corporations Act 2001 by Queensland Venue 

Co Pty Ltd: 

 

Director Signature  Director/Secretary Signature 

  

Print Name Print Name 

 

Executed in accordance with section 127 of the 

Corporations Act 2001 by Whitrod Commercial 

Building Services Pty Ltd 

 

Witness Signature  Sole Director 

 David Raymond Whitrod  

Print Name Print Name 
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Paul Waterson Rachel Checinski
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