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Formal Instrument of Agreement

DATE

This Subcontract is made on the 25 day of March 2020 ___.

PARTIES

T F Woollam & Son Pty Ltd (ABN 94 009 676 064) of 71 Lytton Road, East Brisbane, Brisbane,
Queensland 4169 (Contractor); and

[FYNBAT Pty Limited & PD Hillery Family Trust T/A Bowen Industrial Hire] (ABN [74 894 230
189]) of [19101 Bruce Highway, Bowen QLD 4805] (Subcontractor).

BACKGROUND

A. The Contractor has entered into a Main Contract with the Principal to perform the Main
Contract Works.

B. The Subcontractor has represented that it has the ability to carry out the work under the
Subcontract in accordance with the terms of the Subcontract.

C. The Contractor wishes to engage the Subcontractor to carry out the work under the
Subcontract in accordance with the terms of the Subcontract.

D. The Subcontractor has agreed to accept the engagement on the terms of the Subcontract.
AGREEMENT
1. The Subcontractor shall:

(a) commence the work under the Subcontract by the Date for Commencement;

(b) subject to sub-clause (d) below, carry out the work under the Subcontract in

accordance with the approved Subcontract Program, and otherwise in a diligent and
orderly manner in accordance with the Project Program;

(c) carry out the work under the Subcontract in accordance with the Subcontract; and
(d) bring the Works to Completion by the Date for Completion.

2. In consideration of the Subcontractor carrying out the work under the Subcontract, the
Contractor agrees to pay the Subcontractor the Subcontract Price.

3. The Subcontract is comprised of the following documents:
(a) This Formal Instrument of Agreement;
(b) Appendix 1 - ltem Schedule;

(c) General Conditions of Subcontract;
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Subcontractor Initials

.............. Contractor Initials ..............

(d) Appendix 2 — Scope of Work;

(e) Appendix 3 — Subcontract Price

(f) Appendix 4 — Subcontract Program;

(g) Appendix 5 — Minutes of tender interview meeting;

(h) Appendix 6 — Deed of release;

(i) Appendix 7 — Statutory Declaration by Subcontractor;

() Appendix 8 - Legislative Requirements;

(k) Appendix 9 — Notice of End of Defects Liability Period; and

() Appendix 10 - Declaration regarding compliant building products by Subcontractor

Any ambiguity or discrepancy between the documents set out in this clause is to be resolved
and interpreted according to the same order of precedence as the documents are listed in
this clause with the documents higher in the list having higher priority, however to the extent
that the ambiguity or discrepancy relates to the standard or quality of the Works to be
provided then the highest standard or obligation will apply to the Subcontractor irrespective
of order of precedence. The terms of the Subcontract may not be varied except by written
instrument executed by all parties.

This Subcontract constitutes the entire agreement between the parties regarding the
matters set out in it and supersedes any prior representations, understandings or
arrangements made between the parties, whether orally or in writing, including quotes,
tender and the like and if any annexure in this Subcontract includes any text supplied by the
Subcontractor which is, or incorporates any part of the Subcontractor’s standard terms and
conditions, then that does not form part of the Subcontract. The parties agree that in
entering into the Subcontract no representation, warranty or thing induced the execution of
the Subcontract nor shall any representation, warranty or thing be inferred, incorporated or
implied into the Subcontract. The Subcontract will have effect according to its express
terms.

Any provision in the Subcontract which is invalid or unenforceable is to be read down, if
possible, so as to be valid and enforceable, and is otherwise capable of being severed to
the extent of the invalidity or unenforceability, without affecting the remaining provisions of
the Subcontract.

If this Formal Instrument of Agreement is signed in counterparts then:
(a) each is deemed an original; and
(b) together they constitute one document.

Where the Subcontractor commenced work under this Subcontract prior to the date of this
Subcontract (or where the Subcontractor fails to execute the Subcontract Formal Instrument
of Agreement) having been provided with a copy of the Subcontract, the Subcontractor will
be taken to have accepted and will be bound by, the provisions of this Subcontract which will
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Formal Instrument of Agreement

apply retrospectively to the date of commencement of that work to the exclusion of any
other conditions or agreement between the parties in relation to the performance of the
Subcontract Works.

9. Each party warrants to each other party that it has the power to enter into this Subcontract
and has obtained all necessary authorisations to allow it do so, this Subcontract creates
legal, valid and binding obligations, enforceable against the relevant party in accordance
with its terms and either Party may request that the other demonstrate the capacity of the
other Party's signatory.
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Formal Instrument of Agreement

EXECUTED as an agreement on the date stated above.

[Those signing for either the Contractor or the Subcontractor represent that they have the capacity
to bind either Woollam or the Subcontractor (as the case may be). Either Party may request that the
other demonstrate the capacity of the other Party’s signatory.]

EXECUTED for and on behalf of T F Woollam & Son Pty Ltd (ABN 94 009 676 064) by its
authorised signatory:

Signature of Project Manager Signature of Witness

Name of Project Manager (print) Name of Witness (print)

EXECUTED for and on behalf of [FYNBAT Pty Limited & PD Hillery Family Trust T/A Bowen
Industrial Hire] (ACN [894 230 189]) in accordance with section 127 of the Corporations Act 2001

(Cth):the
Signature of Company Secretary/Director Signature of Director
Name of Company Secretary/Director (print) Name of Director (print)
Subcontractor Initials ............... Contractor Initials .............. WOO] I am
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Minor Works Subcontract (QLD)

General Conditions of
Subcontract

1 Definitions

Terms defined in the formal instrument or
annexures have the meanings therein.

Authority means any Commonwealth, State and
local government council, parliament, department,
office, body and instrumentality and any public or
statutory body, corporation, instrumentality,
authority, person or entity which in any way
governs, regulates, controls or effects any aspect
of the WUS.Business Day means a day that is
not:

(a)  a Saturday or Sunday;

(b)  a public holiday, special holiday or bank
holiday in the place in which any relevant
act is to be or may be done; or

(c}  any day occurring within any of the
following period:

(i) 22 to 24 December;
(i) 27 to 31 December; and
(il 2 to 10 January.

Certificate of Completion has the meaning in
subclause 19.4;

Compensable Cause means any act, default or
omission of the Contractor or its consultants,
agents or other subcontractors (not being
employed by the Subcontractor);

Completion is that stage in the carrying out
and completion of WUS:

(a)  when the Works are complete except for
minor defects; and

(b)  the Subcontractor has provided all
statutory and other documents,
warranties and certificates required for
the site to be occupied and used for its
intended purpose;

Contractor Supplied Iltems means the items to
be provided by the Contractor to the
Subcontractor for the performance of the Works
under this Subcontract, as more particularly
described in Appendix 2.

Subcontractor Initials ...............

Contractor Initials ..............

Date for Commencement means the date as
specified by ltem 8.

Date for Completion means the date stated in
ltem 9(a) or the last day of the period of time
stated in ltem 9(b), but if any EOT for Completion
is directed or otherwise allowed, it means the date
resulting therefrom;

Date of Completion means:

(a) the date evidenced in a Certificate of
Completion as the date upon which
Completion was reached; or

(b} where another date is determined in any
litigation as the date upon which Completion
was reached, that other date.

Defect means:

(@) inrelation to the WUS, any defect,
shrinkage, fault, omission, non-compliance,
breach of law, deficiency, flaw, irregularity,
material imperfection or similar condition or
that is not in accordance with the
Subcontract; and

(b)  any damage to, or loss of, the Works or
any part thereof that would not have
occurred but for any such matter outlined
in paragraph (a);

Defects Liability Period will commence at
4:00pm on the Date of Completion and will be in
place for the period or until the time identified in
[tem 19.

Direction includes any agreement, approval,
assessment, authorisation, certificate, decision,
demand, determination, explanation, instruction,
notice, order, permission, rejection, request or
requirement;

Dispute has the meaning in clause 26;

EOT (from ‘extension of time’) means a time
extension in relation to the performance of the
WUS in relation to Completion;

Force Majeure means a circumstance beyond
the reasonable control and without fault or
negligence of the party claiming force majeure,
including but not limited to fire, explosion,
epidemic, strike, lockout, civil disturbance,
riot, act of God, act of war, terrorist incident,
cyclone, flood, storm, earthquake or the
decision of any court or other body of
competent jurisdiction.
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Item means an ltem set out in Appendix 1 to the
Subcontract;

Legislative Requirements includes:

(a) Laws;

(b) certificates, licences, consents, permits,
approvals, clearances, requirements or
other precondition required by Law or any
Authority;

(c) the Building Code of Australia and any
other relevant standards; and

(d) fees and charges payable in connection
with the foregoing,

as more particularly described in Appendix 8 of

this Subcontract.

Main Contract means the agreement between
the Principal and the Contractor.

Modern Slavery Law means the Modern Slavery
Act 2018 (NSW), Modern Slavery Act 2018 (Cth),
Divisions 270 and 271 of the Commonwealth
Criminal Code and any law, rule or other legally
binding measure of Australia which creates similar
offences to those set out in Divisions 270 and
271 of the Commonwealth Criminal Code.

Personnel means officers, partners,
employees, agents, consultants, contractors,
suppliers or servants of the Subcontractor.

(c)
Excusable Delays means:

(a)  any act, default or omission of the
Contractor or its consultants, agents or
other subcontractors (not being employed
by the Subcontractor); or

(b)  any other event described in the Particulars
provided it is outside the reasonable
control of the Subcontractor.

Security of Payment Legislation means the
Building and Construction Industry Payments Act
2004 (Qld) or the Building Industry Fairness
(Security of Payment) Act 2017 (Qld) (as
applicable).

Site means the lands and other places to be
made available and any other lands and places
made available to the Subcontractor by the
Contractor for the purpose of the Subcontract;

Subcontract means the agreement between the
Contractor and the Subcontractor comprised by

Subcontractor Initials ...............

Contractor Initials ..............

the documents listed in the Formal Instrument of
Agreement;

Subcontract Date means the date the
Subcontract is signed;

Subcontract Program means a program
required pursuant to clause 17.

Subcontract Price means the amount set out
in or calculated in accordance with Appendix 3.

Works means the whole of the Work to be carried
out and completed in accordance with the
Subcontract, including variations under the
Subcontract and the provision of materials;

WUS (from ‘work under the Subcontract’)
means the Work which the Subcontractor is or
may be required to carry out and complete
under the Subcontract and includes variations,
remedial work, construction plant and
temporary works, and like words have a
corresponding meaning.

In the Subcontract:

(a)  unless stated otherwise in writing, all sums
and rates will be deemed to exclude GST;

(b)  all amounts will be in Australian dollars
unless the Contractor otherwise states in
writing;

(c)  references to days mean calendar days
and references to a person include an
individual, firm or a body corporate or
unincorporate;

(d)  where the time for doing anything falls on a
day that is not a Business Day, it will be
deemed to fall due on the next Business
Day;

(e)  words in the singular include the plural and
words in the plural include the singular,
according to the requirements of the
context;

(f) derivative words (words formed from
another by derivation) have a similar or the
same meaning as the word defined, unless
another meaning is expressly provided by
the Subcontract;

(g)  the Subcontract will be interpreted in
accordance with and the parties submit to
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the non-exclusive jurisdiction of the courts
of, the jurisdiction identified in ltem 23; and

(h)  no part of the Subcontract may be
interpreted against the interests of the
party responsible for the drafting or the
inclusion of that provision or part in the
Subcontract.

2 Nature of Subcontract

2.1 Execution of Subcontract

The Subcontractor must not commence the
WUS until both parties have executed the
Subcontract, unless the Contractor otherwise
agrees in writing. Within 10 Business Days of
the Contractor forwarding the Subcontract to
the Subcontractor for execution, the
Subcontractor must execute the Subcontract
and return it to the Contractor.

2.2 Inclusion of Main Contract Provisions
Where the Main Contract expressly requires that:

(a) a particular clause, provision, requirement,
mechanism, warranty, obligation, indemnity
or similar be included in the Subcontract;

(b)  the Subcontractor acquire specific policies
of insurance (with or without specific
terms); or

(c)  the Subcontractor undertake the WUS in
any particular manner,

that requirement will be deemed to be an express
requirement of the Subcontract.

The Subcontractor must not, by any act or
omission, place the Contractor in breach of the
Main Contract.

2.3 Quantities

Quantities in a schedule of rates are estimated
quantities only.

The Contractor is not required to give a
Direction by reason of the actual quantity of an
item required to perform the Subcontract
being greater or less than the quantity shown
in the schedule of rates.

If the schedule of rates omits an item which
should have been included, the item shall be
deemed as included in the Subcontract Price.

2.4 Separable portions

Subcontractor Initials ...............

Separable portions may be directed by the
Contractor, who shall clearly identify for each,
the:

(a)  portion of the Works;

(b)  Date for Completion for each Separable
Portion pursuant to Appendix 1A of this
Subcontract; and

(c)  respective amounts for security and
liguidated damages (all calculated pro rata
according to the ratio of the Contractor’s
valuation of the separable portion to the
Subcontract Price) pursuant to Appendix 1A of
this Subcontract.

2.5 Discrepancies

Figures shall prevail over scaled dimensions in a
discrepancy. Otherwise, if either party discovers
any inconsistency, ambiguity or discrepancy in any
document prepared for the purpose of carrying out
WUS, that party shall give the other party written
notice of it. The Contractor, thereupon, and upon
otherwise becoming aware, shall direct the
Subcontractor as to the interpretation and
construction to be followed.

If compliance with any such Direction under this
subclause causes the Subcontractor to incur more
or less cost than otherwise would have been
incurred had the Direction not been given, the
difference shall be assessed by the Contractor and
added to or deducted from the Subcontract Price.

3 Security

Contractor Initials ..............

3.1 Provision

Security shall be provided in accordance with
Item 7.

3.2 Recourse

On the giving of written notice to the
Subcontractor of its intention to do so, the
Contractor may have recourse to any Security or
retention moneys held by it under the Subcontract
as necessary to protect any right or interest the
Contractor has or may have under or in relation to
the Subcontract including for payment of any
amount of debt due and payable by the
Subcontractor or arising due to a breach of the
Subcontract .

3.3 Reduction and release

The Security held by the Contractor under the
Subcontract will be released as follows:
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(a) the percentage or amount of Security or
retention moneys identified in Item 16 will
be released within 30 days of the issue of
a Certificate of Completion;

(b) the balance of any security held by the
Contractor will be returned to the
Subcontractor forthwith on expiry of the
Defects Liability Period subject to the
Subcontractor providing a signed and
completed copy of the Deed of Release in
the form set out in Appendix 6; and

3.4 if any particular security was provided by
the Subcontractor in relation to plant or
materials, the Contractor’s entitlement to
retain that Security will cease 30 days
after the relevant plant and materials
have been incorporated into the Works.
Interest

Interest earned on security shall belong to the
party holding that security.

4 Assignment and subcontracting

4.1 General

The Subcontractor must not assign the Works or
any part thereof or any benefit under the
Subcontract without approval in writing of the
Contractor. The Subcontractor, if requested, shall
notify the Contractor in writing of sub-subcontracts
entered into, the name and address of the sub-
subcontractor and the value of the sub-
subcontract.

5 Legislative requirements

to the Works and causes the Subcontractor to incur
more or less cost than would otherwise have been
incurred, the difference shall be assessed by the
Contractor and added to or deducted from the
Subcontract Price.

5.2 Workplace Health and Safety

On the commencement of any work on the Site,
the Subcontractor acknowledges and accepts that
it will comply with the requirements of the Work
Health and Safety Act 2011 (Qld) (for the
purposes of this section, ‘the Act’), and any other
statutory requirement relating to health and safety
at the Site.

Unless expressly stated otherwise, the
Subcontractor, in respect of the WUS and
occupational health and safety, is in control of the
Site.

To the maximum extent permitted by law, the
Subcontractor indemnifies the Contractor against
all liabilities which may be imposed under or which
may arise out of enforcement of any section of
the Act, or any claim relating to health and safety
at the Site.

6 Protection

5.1 General

The Subcontractor shall satisfy all legislative
requirements as noted in Appendix 8 except where
otherwise provided for under the Subcontract or
directed by the Contractor to be satisfied by or on
behalf of the Contractor.

The Subcontractor must maintain at its own
expense any licences, accreditations, certificates
or registrations the Subcontractor {or its personnel)
are required to possess by any legislative
requirements in order to complete the WUS. |If
requested by the Contractor, at any time, the
Subcontractor must immediately provide a copy of
any of the licences, accreditations, certificates or
registrations.

If a change in a legislative requirement occurring
after the Subcontract Date necessitates a change

Subcontractor Initials ...............

Contractor Initials ..............

Insofar as compliance with the requirements of the
Subcontract permits, the Subcontractor shall:

(c) take measures necessary to protect
people and property;

(d) avoid unnecessary interference with the
passage of people and vehicles; and

(e) prevent nuisance and unreasonable noise
and disturbance.

If the Subcontractor damages property, the
Subcontractor shall promptly rectify the damage
and pay any compensation which the law requires
the Subcontractor to pay.

If urgent action is necessary to protect WUS, other
property or people and the Subcontractor fails to
take the action, in addition to any other remedies
of the Contractor, the Contractor may take the
necessary action. If the action was action which the
Subcontractor should have taken at the
Subcontractor's cost, the Contractor shall certify
the cost incurred as moneys due and payable from
the Subcontractor to the Contractor.
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If time permits, the Contractor shall give the
Subcontractor prior written notice of the intention
to take action pursuant to this clause.

7 Care of the work and reinstatement
of damage

7.1 Care of WUS

Except as provided in clause 8.3, the
Subcontractor shall be responsible for the care of:

(a)  the whole of WUS from and including the
date the Contractor has given the
Subcontractor access to the Site to
commence the WUS to 4:00 pm on the
Date of Completion, at which time the
responsibility for the care of the Works
(except to the extent provided in paragraph
(b)) shall pass to the Contractor; and

(b)  outstanding Work and items to be removed
from the Site by the Subcontractor after
4:00 pm on the Date of Completion until
completion of outstanding Work or
compliance with the Subcontractor's
obligations under clause 20.

7.2 Reinstatement

If loss or damage, other than to the extent caused
by an excepted risk, occurs to WUS during the
period of the Subcontractor's care, the
Subcontractor shall, at its cost, rectify such loss
or damage.

7.3 Excepted risks

The excepted risks causing loss or damage, for
which the Contractor is liable, are:

(a) any negligent act or omission of the
Contractor or others for whom it is
responsible;

(b) any risk specifically excepted elsewhere in
the Subcontract;

(c) war, invasion, act of foreign enemies,
hostilities (whether war be declared or
not), civil war, rebellion, revolution,
insurrection or military or usurped power,
martial law or confiscation by order of any
Government or public authority;

(d) ionizing radiations or contamination by
radioactivity from any nuclear fuel or from
any nuclear waste from the combustion of
nuclear fuel not caused by the

Subcontractor Initials ...............

Subcontractor or those for whom it is
responsible;

(e) use or occupation of any part of WUS by
the Contractor or others for whom it is
responsible; and

(f) defects in the design of WUS, other than
design provided by the Subcontractor.

8 Damage to persons and property
other than WUS

8.1 Indemnity by Subcontractor

Insofar as this subclause applies to property, it
applies to property other than WUS.

The Subcontractor shall indemnify the Contractor
against:

(a) loss of or damage to the Contractor's
property. The limit of indemnity under this
paragraph, in respect of such property,
shall be the amount stated in ltem 8; and

(b) claims in respect of personal injury or
death or loss of, or damage to, any other
property,

arising out of or as a consequence of the carrying
out of WUS, but the indemnity shall be reduced
proportionally to the extent that the act or
omission of the Contractor or others for whom it
is responsible may have contributed to the injury,
death, loss or damage.

This subclause shall not apply to:

(c) the extent that the Subcontractor’s liability
is limited by another provision of the
Subcontract;

(d) exclude any other right of the Contractor
to be indemnified by the Subcontractor;

(e) things for the care of which the
Subcontractor is responsible under
subclause 8.1; and

(f) claims in respect of the right of the
Contractor to have WUS carried out.

9 Insurance of the Works

Contractor Initials ..............

Before the Subcontractor commences WUS, the
Subcontractor shall insure all things referred to in
clause 8.1 against loss or damage resulting from
any cause until the Subcontractor ceases to be
responsible for their care.
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Without limiting the generality of the obligation to
insure, such insurance shall cover the
Subcontractor’s liability under subclause 8.2 and
things in storage off Site and in transit to the Site
but may exclude:

(a) the cost of making good fair wear and
tear or gradual deterioration, but shall not
exclude the loss or damage resulting
therefrom;

(b) the cost of making good faulty design,
workmanship and materials, but shall not
exclude the loss or damage resulting

therefrom;

(c) consequential loss of any kind, but shall
not exclude loss of or damage to the
Works;

(d) damages for delay in completing or for

the failure to complete the Works;

(e) loss or damage resulting from ionising
radiations or contamination by
radioactivity from any nuclear fuel or from
any nuclear waste from the combustion of
nuclear fuel resulting from any cause; and

(f) loss or damage resulting from the
excepted risks referred to in paragraphs
(b) and (c) of clause 8.3.

The insurance cover shall be for an amount not
less than the sum stated in ltem ©.

Insurance shall be in the joint names of the parties
and shall cover the parties and all subcontractors
whenever engaged in WUS for their respective
rights, interests and liabilities.

Insurance shall be maintained until the
Subcontractor ceases to be responsible under
subclause 8.1 for the care of anything.

10 Public liability insurance

of the parties and subcontractors from
time to time, whenever engaged in WUS;

(c) cover the parties’ respective liability to
each other for loss or damage to property
(other than property required to be
insured by clause 10) and the death of or
injury to any person (other than liability
which the law requires to be covered
under a workers compensation insurance
policy);

(d) be endorsed to cover the use of any
construction plant not covered under a
comprehensive or third party motor
vehicle insurance policy;

(e) provide insurance cover for an amount in
respect of any one occurrence of not less
than the sum stated in Item 10;

(f) be with an insurer and otherwise in terms
both approved in writing by the Contractor
{which approvals shall not be
unreasonably withheld); and

(g) be primary and that:

i) the insurer of such policy will not
seek to limit or exclude its liability
by reason of the fact that the
Subcontractor is or may be
covered by another insurance
policy taken out or procured by or
on behalf of the Contractor (other
public liability insurance); and

(i) the insurer of such policy has no
right of subrogation against or
contribution from any insurer of
such  other  public liability
insurance.

11 Insurance of employees

Before commencing WUS, the Subcontractor shall
effect and maintain for the duration of the
Subcontract, a public liability policy.

The policy shall:

(a) be in the joint names of the parties;
(b) cover the:
(i) respective rights and interests;
and

(i) liabilities to third parties,

Subcontractor Initials ...............

Contractor Initials ..............

Before commencing WUS, the Subcontractor shall
insure against statutory and common law liability
for death of or injury to persons employed by the
Subcontractor. The insurance cover shall be
maintained until completion of all WUS.

Where permitted by law, such insurance shall be
extended to provide indemnity for the Contractor's
statutory liability to the Subcontractor’s
employees.
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The Subcontractor shall ensure that all
subcontractors have similarly insured their
employees.

12 Insurance provisions

12.1  Proof of insurance

Before the Subcontractor commences WUS and
whenever requested in writing by the Contractor,
the Subcontractor shall provide satisfactory
evidence of such insurance effected and
maintained.

Insurance shall not limit liabilities or obligations
under other provisions of the Subcontract.

12.2  Cross liability

Any insurance required to be effected in joint
names in accordance with the Subcontract shall
include a cross liability clause in which the insurer
agrees to waive all rights of subrogation or action
against any of the persons constituting the insured
and for the purpose of which the insurer accepts
the term ‘insured’ as applying to each of the
persons constituting the insured as if a separate
policy of insurance had been issued to each of
them (subject always to the overall sum insured
not being increased thereby).

13 Contractor’s direction

Except where the Subcontract otherwise provides,
the Contractor may give a Direction orally but shall
as soon as practicable confirm it in writing. If the
Subcontractor in writing requests the Contractor
to confirm an oral Direction, the Subcontractor
shall not be bound to comply with the Direction
until the Contractor does so.

14 Representatives and notices

14.1 Contractor's Representative

The Contractor has appointed the person identified
in Item 3 as the Contractor’'s Representative and
the Subcontractor must comply with any Direction
given by a Contractor's Representative. Where
necessary, the Contractor’s Representative may
give a Direction orally. However, it must confirm
that oral Direction in writing as soon as is practical.

The Subcontractor must follow directions only from
the Contractor ’'s Representative. If the
Subcontractor receives a direction from the

Principal, an Authority or other third parties, it must

Subcontractor Initials ...............

Contractor Initials ..............

immediately notify the Contractor's Representative
and seek instructions.

14.2  Subcontractor’'s Representative

The Subcontractor has appointed the person
identified in Item 6 as the Subtractor's
Representative.

Matters within a Subcontractor’'s Representative’s
knowledge (including Directions received) shall be
deemed to be within the Subcontractor's
knowledge. The Subcontractor's Representative
shall be authorised to negotiate with the Contractor
on behalf of the Subcontractor, and to bind the
Subcontractor contractually in respect of matters
in connection with the performance of the WUS.

The Subcontractor shall forthwith give the
Contractor written notice of any subsequent
change of Subcontractor's Representative and
relevant contact details.

14.3  Service of Notices

A notice (and other documents) will be deemed to
have been given and received:

(a) if addressed or delivered to the relevant
address in the Subcontract or last
communicated in writing to the person
giving the notice;

(b) on the earliest date of:
(i) actual receipt;
(i) confirmation of correct

transmission of fax;

(iii) three (3) Business Days after
posting; or

(iv) if sent by email, at the time sent,
unless the sender is notified, by a
system or person involved in the
delivery of the email, that the email
was not successfully sent

provided that any notice personally
delivered or sent by facsimile or
electronically after 5.00pm on any
Business Day will be deemed to have been
validly delivered at 9.00am on the next
Business Day.

(c) Any notice given by email must also be
delivered or sent by facsimile, post or by
hand if it relates to a variation or dispute
in connection with this Subcontract.
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In the Subcontract, notices include any Directions,
requests, payment claims, certificates and other
communications given under the Subcontract.

15 Site

15.1 Access

The Contractor shall, on or before the expiry of
the time stated in Item 11, give the Subcontractor
access of sufficient of the Site for commencement
of WUS on Site. If the Contractor has not given the
Subcontractor access of the whole of the Site, the
Contractor shall give the Subcontractor access of
such further portions of the Site as may, from
time to time, be necessary for carrying out WUS.

Access of the Site shall confer on the
Subcontractor a right to only such use and control
as is necessary to enable the Subcontractor to
carry out WUS.

The Subcontractor acknowledges and agrees that:

(a) delay by the Contractor in providing
access to the Site will not be a breach of
the Subcontract;

(b) it must at all reasonable times give the
Contractor access to WUS;

(c) it must ensure that all persons engaged
by the Subcontractor to perform any of
the WUS on the Site attends site
inductions as may be required by the
Contractor or Principal; and

(d) it must keep the Site and WUS clean and
tidy and shall regularly remove rubbish
and surplus material.

15.2  Conditions at the Site
The Subcontractor acknowledges and agrees that:

(a) the Contractor has not made any
representations concerning the quality or
condition of the Site;

(b) it has performed its own investigations
and has satisfied itself that it can perform
the WUS at the Site; and

(c) will have no claim against the Contractor
in respect of any matter affecting the Site
of which the Subcontractor should
reasonably have been aware.

15.3  Site Security

Subcontractor Initials ...............

Until Completion, the Subcontractor must provide
and maintain at its own expense all lighting,
fencing and security when and where necessary
for the proper performance and the protection of
the Works and the safety of the Contractor and
occupiers of adjacent property and the public.

16 Materials and work

Contractor Initials ..............

16.1  Quality of material and work

In addition to any other obligation on the
Subcontractor in relation to the Works:

(a) the Subcontractor must carry out the
Works, and must ensure that its
secondary subcontractors carry out their

works:

(i) in accordance with all ‘for
construction’  drawings  and
schedules  issued by the
Contractor;

(ii) in a sound and workmanlike
manner;

(iii) with due care and skill in applying
generally accepted Australian
building  design,  engineering,
construction and management
procedures;

(iv) with due expedition and without
unnecessary or unreasonable
delays;

(v) in accordance with all applicable
law and Australian Standards;

{vi) where applicable, using new
materials of merchantable quality
which are fit for their intended
purpose.

{vii) so that they are fit for their
intended purpose; and

(b) the Subcontractor indemnifies the
Contractor from any costs, losses or
damages associated with a breach of this
clause.

16.2  Design and design obligations

To the extent that the Subcontractor has carried
out the design of the WUS, the Subcontractor
warrants that the design:

(a) has been fully and professionally
completed without error, omission or
defect:
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(b) is fit for construction and suitable for any
purpose made known to the
Subcontractor as at the Subcontract
Date; and

(c) is fit for all purposes for which such
design work might reasonably be used.

16.3  Defective work

If the Contractor becomes aware of Work done
(including material provided) by the Subcontractor
which does not comply with the Subcontract, the
Contractor shall as soon as practicable give the
Subcontractor written details thereof. If the
subject Work has not been rectified, the
Contractor may direct the Subcontractor to do
any one or more of the following (including
reasonable times for commencement and
completion):

(a) remove the material from the Site;
(b) demolish the work;

(c) reconstruct, replace or correct the work;
and

(d) not deliver it to the Site.

If the Subcontractor fails to comply with such a
direction and that failure has not been made good
within 5 days after the Subcontractor receives
written notice that the Contractor intends to have
the subject work rectified by others, the
Contractor may have the work so rectified. The
cost thereby incurred shall be moneys due to the
Contractor.

The Contractor may give a Direction pursuant to
this clause at any time before the expiry of the
defects liability period.

16.4  Contractor Supplied Items

The Subcontractor shall ensure that all Contractor
Supplied ltems, facilities, materials and other things
whatsoever supplied by the Contractor to the
Subcontractor are:

(a) inspected by the Subcontractor by the
earlier of their use or within 5 Business
Days of receipt and, if any part of them is
defective, the Subcontractor shall notify
the Contractor immediately; and

(b) unless otherwise approved by the
Contractor, must be used only for the
performance of the WUS.

17 Programming and suspension

The Contractor may direct the Subcontractor to
give the Contractor a Subcontract Program within
the time and in the form in Item 23 (which may
include a critical path analysis which indicates the
sequence of activities which constitute the critical
path) that is consistent with the Project Program
and does not have time to give notices, obtain
permits and the like or dates for completion of any
aspect of the Works that are later than the dates
for completion of the same services under the
Project Program. .

The Contractor may periodically update the
Project Program and request that the
Subcontractor update its Subcontract Program
accordingly or may otherwise direct proposed
changes to the Subcontract Program, including in
what order and at what time the various stages or
portions of the Works shall be carried out. The
Subcontractor shall not, without reasonable
cause, depart from the Subcontract Program.

If the Subcontractor is not required to submit a
Subcontract Program and a Project Program is
included with this Subcontract, the Subcontractor
must comply with that Project Program.

The Contractor may direct the Subcontractor to
suspend the carrying out of the whole or part of
WUS for such time as the Contractor thinks fit, if
the Contractor, acting reasonably, is of the
opinion it is necessary.

If the suspension is due to an act or omission of
the Contractor or others for whom it is
responsible and the suspension causes the
Subcontractor to incur more or less cost than
would otherwise have been incurred but for the
suspension, the difference shall be assessed by
the Contractor and added to or deducted from the
Subcontract Price. The Subcontractor must
otherwise bear all its costs of suspension.

18 Time and progress

Subcontractor Initials ...............

Contractor Initials ..............

18.1 Progress

The Subcontractor shall ensure that WUS reaches
Completion by the Date for Completion.

Each party shall promptly notify the other of delay
to WUS.

18.2 Claim

If the Subcontractor:
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(a) is or will be delayed in reaching
Completion by a Excusable Delays; and

(b) gives the Contractor, within 5 days of
when the Subcontractor should
reasonably have become aware of the
causation occurring, a detailed written
claim for an EQT,

the Subcontractor shall be entitled to such EOT
for carrying out WUS (including reaching
Completion) as the Contractor, acting reasonably,
assesses.

18.3  Extension of time

Provided the Subcontractor complies with clause
18.2, the Contractor will determine what, if any,
extension of time will be granted to the
Subcontractor and will notify the Subcontractor of
the revised Date for Completion.

The Contractor may, at its absolute discretion,
and without being under any obligation to do so,
at any time and from time to time Direct an EOT
to the Date for Completion for any reason for the
benefit of the Contractor. The Contractor is under
no obligation to use its discretion to Direct an EOT
for the benefit of the Subcontractor.

18.4  Completion

Within b days after receiving a request by the
Subcontractor to certify Completions, the
Contractor shall give to the Subcontractor either a
Certificate of Completion evidencing the Date of
Completion or written reasons for not doing so.

If the Contractor is of the opinion that Completion
has been reached, the Contractor may issue a
Certificate of Completion even though no request
has been made.

The issue of a Certificate of Completion does not
constitute approval or acceptance of any of the
WUS. It will not prejudice any claim the Contractor
has against the Subcontractor.

18.5 Liquidated damages

If WUS does not reach Completion by the Date for
Completion, liquidated damages in ltem 12(a) shall
be due and payable by the Subcontractor to the
Contractor for every day after the Date for
Completion to and including the earliest of the
date of Completion or termination of the
Subcontract or the Contractor taking WUS out of

Subcontractor Initials ...............

the hands of the Subcontractor (up to the limit
stated in Item 15(b).

If tem 15 does not provide for any liquidated
damages or the liquidated damages are for any
reason found to be void or unenforceable, the
Contractor may recover damages at common law
for the Subcontractor’s failure to achieve
Completion by the Date for Completion.

This clause does not preclude the Contractor from
claiming unliquidated damages or any damages
the Contractor suffers or incurs under the Main
Contract

18.6  Delay damages

For every day the subject of an EOT for a
Compensable Cause and for which the
Subcontractor gives the Contractor a claim for
delay damages, damages shall be due and
payable to the Subcontractor to the lesser of:

(a) the rate stated in Item 17; and

(b) the actual costs incurred by the
Subcontractor which could not reasonably
been avoided.

19 Defects liability

Contractor Initials ..............

19.1 Defects Rectification

The defects liability period stated in ltem 18 shall
commence on the Date of Completion at 4:00 pm.

The Subcontractor shall carry out rectification of
Defects at times and in a manner causing as little
inconvenience to the occupants or users of the
Works as is reasonably possible.

As soon as possible after the date of Completion,
the Subcontractor shall rectify all Defects existing
at the date of Completion.

At any time during the carrying out of the WUS
and up until the end of the Defects Liability Period,
the Contractor may give the Subcontractor a
Direction to rectify a Defect. The Direction shall
identify the Defect and state reasonable dates for
commencement and completion of its
rectification.

If the rectification is not commenced or completed
by the stated dates, the Contractor may have the
rectification carried out by others but without
prejudice to any other rights and remedies the
Contractor may have. The cost thereby incurred
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shall be moneys due and payable to the
Contractor.

If a Defect is rectified during the defects liability
period there shall be a separate defects liability
period relating to the rectification of each Defect
(not exceeding that in Item 18, commencing at
4:00 pm on the date the rectification of each
defect is completed and governed by this clause).

19.2 Notice of end of the Defects Liability
Period

If the Subcontractor is not aware of the date on
which the Defects Liability Period ends, the
Subcontractor must request the date from the
Contractor who will  promptly notify the
Subcontractor of:
(i) the date on which the Defects Liability
Period ends; or
(i) if the Contractor does not know the date
on which the Defects Liability Period
ends, the reasonably anticipated date.

The Contractor must give the Subcontractor a
written notice in the form set out in Appendix 9
stating:
(i) the date on which the Defects Liability
Period ends; and

(i) if security is held by way of retention
money:

(A) the amount of retention money to
be released to the Subcontractor (if
the Contractor does not need to
have recourse to it in accordance
with the Subcontract); and

(B) the date that the retention amount
is proposed to be paid to the
Subcontractor.

If the end of the Defects Liability Period is known
(either under the Subcontract or by reference to a
known date under the Main Contract) the notice
must be given within 10 business days before the
expiry of the Defects Liability Period.

If the end of the Defects Liability Period is linked to
the expiry of the defects liability period under the
Main Contract and the Contractor is not aware of
when the defects liability period under the Main
Contract will end, the notice must be given within 5
business days after the Contractor receives a
notice from the Principal of becoming aware of the
date of expiry of the defects liability period under
the Main Contract.

20 Variations

20.1 Directing variations

The Subcontractor shall not vary WUS except as
directed in writing.

The Contractor may Direct the Subcontractor to
vary, decrease, increase or omit WUS or execute
additional Work but such variation shall be of a
character and extent contemplated by, and
capable of being carried out under, the provisions
of the Subcontract. If the Contractor omits or
decreases any Works it may perform that work
itself or engage others to do so.

20.2  Pricing

The Contractor shall, as soon as possible, price
each variation using the following order of
precedence:

(a) prior agreement;

(b) applicable rates or prices in the
Subcontract;

(c) rates or prices in a schedule of rates or
schedule of prices, even though not
Subcontract documents, to the extent that
it is reasonable to use them; and

(d) reasonable rates or prices, which shall
include a reasonable amount for profit and
overheads,

and any deductions shall include a reasonable
amount for profit but not overheads.

That price shall be added to or deducted from
the Subcontract Price.

For the avoidance of doubt, the Subcontractor
may only claim in connection with a valuation
which is to be made under this clause 20.2,
subject to and in accordance with this
Subcontract as part of a payment claim.

21 Payment

Subcontractor Initials ...............

Contractor Initials ..............

21.1  Recipient Created Tax Invoices

The parties agree that the Contractor can issue
Recipient Created Tax Invoices (“RCTI") for any
supply (as defined in the A New Tax System (Goods
and Services Tax) Act 1999)) provided by the
Subcontractor under the Subcontract and inclusive
of any GST payable.

The Subcontractor agrees it will not issue any Tax
Invoices to the Contractor under the Subcontract
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with respect to any supply, unless the Contractor
notifies the Subcontractor that it does not elect to
issue an RCTI.

The Contractor acknowledges that for RCTI
purposes, it is registered for GST and that it will
notify the Subcontractor if it ceases to be
registered for GST. The  Subcontractor
acknowledges that for RCTI purposes, the
Subcontractor is registered for GST when it enters
into the Subcontract and will maintain that
registration for the duration of the Subcontract. The
Subcontractor will notify he Contractor if it ceases
to be registered for GST or if it ceases to satisfy
any of the legislative requirements regarding
RCTIs.

The Contractor will not issue a document that would
otherwise be an RCTI, on or after the date when it
or the Subcontractor is not registered for GST or
has failed to comply with any of the legislative
requirements regarding RCTIs.

21.2  Payment claims

The Subcontractor shall claim payment
progressively in accordance with Item 19 and
send to the email and postal address as identified
at ltem 2.

An early payment claim shall be deemed to have
been made on the date for making that claim.

Each payment claim shall be given in writing to the
Contractor and shall include full details of the
value of the WUS done up to the date of the
payment claim and may include details of other
moneys then due to the Subcontractor pursuant to
provisions of the Subcontract.

When submitting a payment claim under this
clause, the Subcontractor must provide the
Contractor with:

(a) all relevant records;

(b) a signed statutory declaration by the
Subcontractor in the form set out in
Appendix 7 and any required evidence as
outlined in clause 22.1 certifying that all
monies owed to employees and
subcontractors at the date of the payment
claim have been paid;

Subcontractor Initials ...............

Contractor Initials ..............

(c) any other information requested by the
Contractor to verify the amount of the
invoice; and

(d) if required by the Contractor:

(i) an updated program for the
Works; and/or

(i) details of the steps the
Subcontractor will undertake to
overcome any delay to ensure that
Completion is reached by the Date
for Completion.

21.3 Certificates

The Contractor shall, within 15 Business Days
after receiving such a payment claim, assess the
claim and shall issue a progress certificate stating
the moneys due to the Subcontractor or the
Contractor, as the case may be. The Contractor
shall set out in the progress certificate the
calculations employed to arrive at the amount
certified and, if the amount is more or less than
the amount claimed by the Subcontractor, the
reasons for the difference.

Within 25 Business Days after receipt by the
Contractor of such a payment claim, the
Contractor or the Subcontractor, as the case may
be, shall pay:

(a) the amount certified, if the Contractor has
issued a progress certificate with respect
to the payment claim; or

(b) the amount of the payment claim, if the
Contractor has not so certified.

Neither a progress certificate nor a payment of
moneys shall be evidence that the subject WUS
has been carried out satisfactorily. Payment other
than final payment shall be payment on account
only.

Except as provided elsewhere in the Subcontract,
the Contractor shall not be obliged to pay for
unfixed plant and materials.

21.4  Final payment claim and certificate

Within 7 days after the expiry of the last defects
liability period, the Subcontractor shall give the
Contractor a written final payment claim endorsed
‘Final Payment Claim’ being a payment claim
together with all other claims whatsoever in
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connection with the subject matter of the
Subcontract.

Within 7 days of receipt of the Final Payment
Claim, the Contractor shall issue to the
Subcontractor a final certificate evidencing the
moneys finally due and payable between the
Subcontractor and the Contractor on any account
whatsoever in connection with the subject matter
of the Subcontract.

Where the Subcontractor claims an amount from
the Contractor, the Subcontractor must within five
(5) Business Days of receipt of the final certificate
as a condition to payment, give the Contractor a
signed and completed copy of the Deed of
Release in the form set out in Appendix 6.

Those moneys certified as due and payable shall
be paid by the Contractor or the Subcontractor,
as the case may be, within 7 days after the
Contractor issues the final certificate.

The final certificate shall be conclusive evidence of
accord and satisfaction, and in discharge of each
party’s obligations in connection with the subject
matter of the Subcontract except for:

(a) fraud or dishonesty relating to WUS or any
part thereof or to any matter dealt with in
the final certificate;

(b) any defect or omission in the Works or
any part thereof which was not apparent
at the end of the last defects liability
period, or which would not have been
disclosed upon reasonable inspection at
the time of the issue of the final
certificate;

(c) any accidental or erroneous inclusion or
exclusion of any work or figures in any
computation or any arithmetical error in
any computation; and

(d) unresolved issues the subject of any
notice of Dispute pursuant to clause 26,
served before the 7th day after the issue
of the final certificate.

21.5 Interest

Interest in Item 20 shall be due and payable after
the date of default in payment.

21.6  Set off

Subcontractor Initials ...............

The Contractor may withhold, retain or set off
from any payment due to the Subcontractor under
this Subcontract amounts the Contractor deems
necessary to protect the Contractor against any
costs, charges, expenses and damages for which
the Subcontractor may be liable under or in
connection with this Subcontract. This right to
withhold, retain or set off does not limit the
Contractor’s right to recover those amounts in any
other way.

22 Payment of workers and secondary
subcontractors

22.1  Workers and secondary
subcontractors

The Subcontractor shall give in respect of a
payment claim, documentary evidence (to the
Contractor’s reasonable satisfaction) that the
Subcontractor has made payment of all moneys
due and payable in respect of the claim (including
payment to suppliers and secondary
subcontractors). If the Subcontractor is unable to
give such documentary evidence, the
Subcontractor shall give other documentary
evidence of the moneys so due and payable to
workers and secondary subcontractors.

Documentary evidence, except where the
Subcontract otherwise provides, shall be to the
Contractor’s reasonable satisfaction.

22.2  Withholding payment

Subject to the next paragraph, the Contractor may
withhold moneys certified due and payable in
respect of the payment claim until the
Subcontractor complies with clause 23.1.

The Contractor shall not withhold payment of such
moneys in excess of the moneys evidenced
pursuant to clause 23.1 as due and payable to
workers and secondary subcontractors.

23 Default or insolvency

Contractor Initials ..............

23.1  Preservation of other rights

If a party breaches (including repudiates) the
Subcontract, nothing in this clause shall prejudice
the right of the other party to recover damages or
exercise any other right or remedy.

23.2  Subcontractor's default
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If the Subcontractor commits a substantial breach
of the Subcontract, the Contractor may, by hand
or by registered post, give the Subcontractor a
written notice to show cause.

Substantial breaches include, but are not
limited to:

(a) failing to:
(i) provide security;
(i) provide evidence of insurance;

(iii) comply with a Direction of the
Contractor pursuant to clause
17.2; or

(iv) use the materials or standards of
Work required by the
Subcontract;

(b) wrongful suspension of Work;

(c) substantial departure from a Project
Program or the Subcontract Program
without reasonable cause or the
Contractor’s approval;

(d) where there is no Subcontract Program,
failing to proceed with due expedition and
without delay in accordance with the
Project Program; and

(e) in respect of clause 23, knowingly
providing documentary evidence
containing an untrue statement.

23.3 Contractor’s notice to show cause
A notice under clause 24.2 shall state:

(a) that it is a notice under clause 24 of these
Subcontract Conditions:

(b) the alleged substantial breach;

(c) that the Subcontractor is required to show
cause in writing why the Contractor should
not exercise a right referred to in clause
24.4;

(d) the date and time by which the
Subcontractor must show cause (which
shall not be less than 7 clear days after
the notice is received by the
Subcontractor); and

(e) the place at which cause must be shown.

23.4  Contractor’s rights

Subcontractor Initials ...............

Contractor Initials ..............

If the Subcontractor fails to show reasonable
cause by the stated date and time, the Contractor
may by written notice to the Subcontractor:

(a) take out of the Subcontractor’s hands the
whole or part of the Work remaining to be
completed and suspend payment until it
becomes due and payable pursuant to
clause 24.6; or

(b) terminate the Subcontract.
23.5 Take out

The Contractor shall complete Work taken out
of the Subcontractor’s hands and may:

(a) use materials, equipment and other things
of the Subcontractor intended for WUS;
and

(b) without payment of compensation to the
Subcontractor:

(i) take possession of, and use, such
of the construction plant and other
things on or in the vicinity of the
Site as were used by the
Subcontractor; and

(i) contract with such of the
Subcontractor's secondary
subcontractors and consultants,

as are reasonably required by the Contractor
to facilitate completion of WUS.

If the Contractor takes possession of
construction plant or other things, the
Contractor shall reasonably maintain them and,
subject to clause 24.6, on completion of the
Work, shall return such of them as are surplus.

The Contractor shall keep records of the cost
of completing the Work.

23.6  Adjustment on completion of work
taken out

When Work taken out of the Subcontractor’s
hands has been completed, the Contractor
shall assess the cost thereby incurred and
shall certify as moneys due and payable
accordingly the difference between that cost
(showing the calculations therefor) and the
amount which would otherwise have been paid
to the Subcontractor if the Work had been
completed by the Subcontractor.

If the Subcontractor is indebted to the
Contractor, the Contractor may retain
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construction plant or other things taken under
clause 24.5 until the debt is satisfied. If after
reasonable notice, the Subcontractor fails to
pay the debt, the Contractor may sell the
construction plant or other things and apply
the proceeds to the satisfaction of the debt
and the costs of sale. Any excess shall be paid
to the Subcontractor.

23.7 Contractor's default

If the Contractor commits a substantial breach
of the Subcontract, the Subcontractor may, by
hand or by registered post, give the
Contractor a written notice to show cause.

Substantial breaches include, but are not
limited to:

(a) failing to make a payment due and
payable pursuant to the Subcontract; and

(b) the Contractor not giving a Certificate of
Completion or reasons as referred to in
clause 19.4.

23.8  Subcontractor’s notice to show cause

A notice given under clause 24.7 shall state:

(a) that it is a notice under clause 24 of these
Subcontract Conditions;

(b) the alleged substantial breach;

(c) that the Contractor is required to show
cause in writing why the Subcontractor
should not exercise a right referred to in
subclause 24.9;

(d) the date and time by which the Contractor
must show cause (which shall not be less
than 7 clear days after the notice is
received by the Contractor); and

(e) the place at which cause must be shown.
23.9  Subcontractor’s rights

If the Contractor fails to show reasonable
cause by the stated date and time, the
Subcontractor may, by written notice to the
Contractor, suspend the whole or any part of
WUS.

The Subcontractor shall remove the
suspension if the Contractor remedies the
breach.

The Subcontractor may, by written notice to
the Contractor, terminate the Subcontract, if

Subcontractor Initials ...............

Contractor Initials ..............

within 28 days of the date of suspension under
this subclause the Contractor fails:

(a) to remedy the breach; or

(b) if the breach is not capable of remedy, to
make other arrangements to the
reasonable satisfaction of the
Subcontractor.

The Subcontractor shall be entitled to recover
damages incurred by the Subcontractor by
reason of the suspension.

The Subcontractor hereby waives that amount
of damages incurred exceeding the Iltem 21b)
amount.

23.10 Termination

If the Subcontract is terminated pursuant to
clause 24.4(b) or 24.9, the parties’ remedies,
rights and liabilities shall be the same as they
would have been under the law governing the
Subcontract had the defaulting party
repudiated the Subcontract and the other party
elected to treat the Subcontract as at an end
and recover damages.

If the Subcontract is terminated pursuant to
clause 23.11 or 23.12:

(a) if the Subcontractor:

(i) is subject to an act of insolvency
stated in clause 23.13;

(i) has not provided a statutory
declaration in accordance with
clause 21.2; or

(iii) has provided a statutory
declaration which the
Subcontractor is required to
provide in accordance with the
Subcontract and such statements
are determined by the Contractor
{acting reasonably) to be untrue,
false or misleading (as
applicable),

the Contractor will not be required to
make further payment to the
Subcontractor; or

(b) in all other circumstances, but subject to
clause 23.16, the Subcontractor will be
entitled to be paid:

(i) for Works completed prior to the
date of termination, had the
Subcontractor made a payment
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claim on the date of termination;
and

(i) the reasonable cost of materials
and goods reasonably ordered by
the Subcontractor for the WUS,
which the Subcontractor is legally
bound to accept, but only if the
materials or goods are delivered
to the Site free from any liens,
charges, claims and other
encumbrances.

23.11 Termination of the Main Contract

In the event that;

(a) the Main Contract terminates or ends for
any reason; or

(b) work which includes the Works are taken
out of the hands of the Contractor under
the Main Contract,

then the Contractor may terminate the
Subcontract by written notice to the
Subcontractor or consents to the novation of the
Subcontract to the Principal or any other person.

23.12 Termination for Convenience

The Contractor may terminate the Subcontract at
any time on 10 days written notice.

23.13 Insolvency
If:

(a) the Subcontractor informs the Contractor
in writing, or creditors generally, that the
Subcontractor is insolvent or is financially
unable to proceed with the Subcontract;

(b) execution is levied against the
Subcontractor by a creditor;

(c) the Subcontractor makes a statement, or
conducts itself in a manner, from which it
may reasonably be deduced that it is
insolvent;

(d) the Subcontractor stops or suspends
payment of all or a class of its debts, or
threatens to stop or suspend payment of
all or a class of its debts:

(e) the Subcontractor is an individual person
or a partnership including an individual
person, and if that person:

Subcontractor Initials ...............

Contractor Initials ..............

(i) commits an act of bankruptcy;

(ii) has a bankruptcy petition
presented against him or her or
presents his or her own petition;

(i) is made bankrupt;

(iv) makes a proposal for a scheme
of arrangement or a composition;
or

{v) has a deed of assignment or deed
of arrangement made, accepts a
composition, is required to
present a debtor’s petition, or has
a sequestration order made,
under Part X of the Bankruptcy
Act 1966 (Cth) or like provision
under the law governing the
Subcontract; or

(f) in relation to the Subcontractor being a
corporation:

i) notice is given of a meeting of
creditors with a view to the
corporation entering a deed of
company arrangement;

(i) it enters a deed of company
arrangement with creditors;

(iii) a controller or administrator is
appointed;

(iv) an application is made to a court
for its winding up and not stayed
within 14 days;

{v) a winding up order is made in
respect of it;

{vi) it resolves by special resolution
that it be wound up voluntarily
(other than for a member's
voluntary winding up); or

{vii) a mortgagee of any of its property
takes possession of that property,

then the Contractor may, without giving a
notice to show cause, exercise the rights
under clause 23.4.

The rights and remedies given by this clause are
additional to any other rights and remedies. They
may be exercised notwithstanding that there has
been no breach of the Subcontract.

23.14 Termination not valid
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If the Contractor terminates, or purports to
terminate, under this clause 23 or otherwise at law
and it is subsequently held to be invalid, void or
otherwise unenforceable then the Contractor will be
deemed to have terminated for convenience under
clause 23.12 as at the same date and time as the
original notice of termination.

The Subcontractor waives any claim it has or would
have had, but for this clause 23.14, arising out of
or in connection with any termination, or purported
termination, by the Contractor under this clause 23
or otherwise at law being subsequently held to be
invalid, void or otherwise unenforceable.

23.15 Termination for Force Majeure

If a Force Majeure Event occurs, due to which the
Contractor suspends the WUS for a continuous
period of 3 calendar months or longer, then the
Contractor may, in the Contractor's absolute
discretion:

(a) terminate the Subcontract; and

(b) issue a payment schedule for the WUS
carried out to the date of termination,
evidencing the amount which would have
been payable had the subcontract not
been terminated and had the
Subcontractor been entitled to and made
a payment claim on the date of
termination.

Termination must be in writing stating that it is
made under this clause and must nominate the date
of termination, which cannot be less than 5
Business Days from the date the notice is given.

For the avoidance of doubt, if the Subcontract is
terminated under this clause, the Subcontractor's
entitlement is limited to the amount payable as
determined under this clause which shall not
exceed the Subcontract Price.

23.16 Termination Reference Date

(a) Despite anything else in the Subcontract,
in the event of termination of the
Subcontract for any reason, the
Subcontractor is entitled to make a single
claim for payment in accordance with
clause 21 (whether or not the
Subcontractor has satisfied any
preconditions to claim which would
otherwise apply) on and from the
termination date, such termination date
being considered a ‘reference date’ for
the purposes of the Security of Payment

Subcontractor Initials ...............

(c)

(¢)]

24

Legislation (‘Termination Reference
Date’).

For the avoidance of doubt, nothing
prevents the Contractor setting off or
withholding any amount arising out of, or
in connection with, a failure of the
Subcontractor to satisfy any of
preconditions to claim, where such failure
is also a breach of this Subcontract or
results in any other claim of the
Contractor against the Subcontractor.

The Subcontractor may only include in the
claim for payment contemplated by this
clause 23.16 (such claim to be assessed
in accordance with the Subcontract), any
amount which is due and payable to the
Subcontractor under the Subcontract in
respect of Works properly undertaken
prior to or on the Termination Reference
Date.

The Contractor shall have no obligation to
pay any other amounts until such time as
the claim for payment contemplated by
this clause 23.16 has been made and
assessed in a payment certificate by the
Contractor (or the time for making such a
claim for payment has elapsed under the
Security of Payment Legislation).

The parties acknowledge and agree that
where the Subcontract is terminated for
any reason the Termination Reference
Date will be the sole and final ‘reference
date’ under the Security of Payment
Legislation to survive beyond termination.

At any time following a termination,
including after the submission and
assessment of any claim for payment
contemplated by this clause 23.16, the
Contractor may issue to the
Subcontractor a payment certificate,
including an assessment of any amounts
owing either to the Contractor from the
Subcontractor, or to the Subcontractor
from the Contractor, as the case may be.

Any amount owing under the payment
certificate must be paid by the
Subcontractor to the Contractor, or the
Contractor to the Subcontractor, as the
case may be, within 15 Business Days of
the date of the payment certificate

Notification of claims

Contractor Initials ..............
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24.1  Communication of claims

As soon as practicable, and otherwise within
10 Business Days, after the Subcontractor
becomes aware of any claim in connection with
the subject matter of the Subcontract, the
communication of which is not otherwise set
out in another provision of the Subcontract,
the Subcontractor shall give to the Contractor
a written notice of claim with particulars or a
notice of Dispute under clause 26.1.

24.2  Liability for failure to communicate

The failure of the Subcontractor to comply with
the provisions of this clause or to
communicate a claim in accordance with the
relevant provision of the Subcontract shall be a
bar to making that claim.

24.3  Resolution

If a valid claim has not been resolved within 21
days of giving the notice of claim, that notice of
claim shall be deemed to be a notice of Dispute
under clause 26.1.

25 Dispute resolution

25.1 Identification and Notice

Except for urgent injunctive or declaratory relief:

(a) the Subcontractor must notify the Contractor
of any Dispute within 10 Business Days after
the first occurrence or receipt by the
Subcontractor of the Direction or other fact
or circumstance on which the Dispute is
based;

(b) the Parties must enter into discussions in a
good faith attempt to resolve the Dispute. If

the dispute is not resolved within 15

Business days (after receipt of the

Subcontractor’s notice under clause 24, the

parties agree that:

() a mediator is to be appointed by
agreement between the Parties or, failing
such agreement within 10 Business Days
of the referral to mediation, the mediator
is to be appointed by the President of the
local chapter of the Resolution Institute;

(i) each party must bear its own costs for
the mediation save that the parties must
share equally the mediator's fees; and

(i) the mediation will be conducted on a
without prejudice basis.

Unless agreed otherwise, all Dispute resolution
proceedings will, subject to an alternative

Subcontractor Initials ...............

agreement of the parties, be conducted in the place
identified in Item 20.

If within 15 Business Days after conclusion of
mediation the dispute remains unresolved, either
party may commence proceedings in a court with
appropriate jurisdiction.

25.2  Assistance

If the Contractor enters into any dispute that relates
to the WUS with a party other than the
Subcontractor, then the Subcontractor must give
the Contractor all reasonable assistance requested
by the Contractor in relation to that dispute. This
includes,  without limitation, making the
Subcontractor's personnel available to the
Contractor and providing information or copies of
documents requested by the Contractor.

25.3  Continue to perform

Notwithstanding the existence of a Dispute and,
subject to clauses 17 and 23, the Subcontractor
must continue to perform the Works.

26 Documents, reporting and other
information required

Contractor Initials ..............

No less than 30 Business Days before any
documents and other information are required for
use by the Subcontractor for the WUS, and at
such other times as required by the Contractor or
Principal, the Subcontractor must submit all
documents and other information relevant to the
WUS to the Contractor for review.

If any document or other information is rejected
by the Contractor or the Principal, the
Subcontractor must promptly amend and resubmit
the document or other information to the
Contractor.

The Subcontractor must not commence or
proceed with the manufacture, fabrication,
erection or construction of any part of the WUS in
respect of which it is required to submit a
document or other information to the Contractor
for review unless the relevant document or
information has been submitted to the Contractor
and the Contractor or the Principal has had 21
Business Days to review the document or other
information and has not rejected it.

After the review of a document or other
information by the Contractor or the Principal, the
Contractor may request the Subcontractor to
provide further copies of the document or other
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information. The Subcontractor must provide the
further copies in the format an in the time
requested by the Contractor.

Other Information includes samples, models,
prototypes, software, patterns and videos.

The Subcontractor must, at such time as directed
by the Contractor, provide the Contractor with any
information it requests in relation to the
Subcontract, including accurate and up to date
accounting records which show all details in
relation to variations and all other amounts
payable, any authority certificates, licences and
consents, evidence of compliance with the
Subcontractor’s quality management system,
evidence of compliance with the Subcontractor’s
safety and health management system and
environmental matters.

27 Confidentiality and Intellectual
Property Rights
27.1  Confidentiality

Each party undertakes that it will not, either during
the term of this Subcontract or at any time
thereafter (except to the extent necessary to
comply with its obligations under this Subcontract)
disclose to any person any information of or
relating to the other party of which it has become
possessed as a result of this Subcontract or the
negotiations preceding this Subcontract including
the terms of this Subcontract.

Subcontractor Initials ...............

Nothing in this Subcontract prohibits disclosure of
information which:

(a)

(b)

(c)

27.2

Contractor Initials ..............

is in the public domain otherwise than as a
result of a breach of this clause 27.1;

is received from a third party provided
that it was not acquired directly or
indirectly by that third party as a result of
a breach of this clause 27.1; or

is required to be disclosed by law or any
government or governmental body,
authority or agency having authority over
a party.

Intellectual Property

The Subcontractor grants to the
Contractor a royalty free, irrevocable,
transferable licence, including a right to
sublicense, to use the Subcontractor's
intellectual property rights existing at the
date of this Subcontract to the extent
necessary for the Contractor and the
Principal to make full use of the Works for
all purposes.

All intellectual property rights which are
created by the Subcontractor or its
personnel as a result of performance of
the Works will immediately vest in the
Contractor upon their creation.

The obligations of the Subcontractor
under this clause 27.2 continue after
expiry or termination of this Subcontract.
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Appendix 1 - ltem Schedule

This Appendix is part of the Subcontract and must be interpreted in accordance with the order of precedence set
out in the Formal Instrument of Agreement.

Item Description Details
Number
1 Contractor T F Woollam & Son Pty Ltd
(clause 1)

ABN: 94 009 676 064

2 Contractor's address Street Address: 71 Lytton Rd, East Brisbane QLD 4169
Postal Address: PO Box 7154, East Brisbane Qld 4169
Phone: 07 3456 1600 Fax: 07 3456 1650
Contractor’s address for email accounts@woollamconstructions.com.au
3 Contractor's Representative Jake Salamone
4 Subcontractor FYNBAT Pty Limited & PD Hillery Family Trust T/A Bowen
(clause 1) Industrial Hire

ABN: 74 894 230 189

5 Subcontractor’s address Address: 19101 Bruce Highway, Bowen QLD 4805
Phone: (07) 4786 6566 Fax:

Subcontractor’s address for email | curtis@bihgld.com.au

6 Subcontractor’s Representative Curtis Hillery
7 Subcontract Price $ 16,740.00
(clause 1)
8 Date for Commencement 9/04/2022
9 a) Date for Completion
(clause 1)
b) Period of time for
Completion Enter number of weeks™ after commencement on Site
(clause 1)

10 | Subcontractor's security

Form Retention-moneys™/Bankguarantee™
(clause 3) e .
Subcontractor Initial Contractor Initial WOOlHa
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Iltem Description Details
Number

Amount or maximum percentage S OR—of the-Subcontract Price-

of contract sum

(clause 3)

If retention moneys, percentage %10-until-%5-of the-Subcontract Price-is-retained:
of each payment certificate

(clause 3)

Time for provision (except for Within——days—afteral-parties-have-executed-the Subeontract

retention moneys)

H-nothing—stated; 28-days
(clause 3)
11 | Amount of limit of indemnity for S
damage to other property of the If nothing stated, the amount of the public liability insurance cover in Item 9
Contractor
(clause 8.1)
12 | The amount of contract works S
insurance cover If nothing stated, the Subcontract Price plus 20%
(clause 9)
13 | The amount of public liability S

insurance cover in respect of

If nothing stated, $10,000,000
any one occurrence shall not be

less than
(clause 10)
14 | The time for giving access to Within days after the Subcontract date
the Site to the Subcontractor If nothing stated, 14 days
(clause 15)

15 |Liquidated damages
(clause 18.5)

a) Rate S per day

b) Limit S OR % of the Subcontract Price

If nothing stated, there is no limit

16 |Excusable Delays

(clause 18.2) If nothing stated, nil

17 |Delay damages, rate S per day

(clause 18.6) If nothing stated, as reasonably assessed by the Contractor

18 | Defects liability period weeks
(clause 19)

If no period stated, 26 weeks
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ltem

Number

Description

Details

19

Time for payment claims
(clause 22.1)

If no time stated, then on the last day of each month

20

The rate of interest on overdue
payments
(clause 21.5)

per annum

If no rate stated, 18% per annum

21

Damages for suspension
(clause 23.9)

a) Rate
b) Limit

S per day

S OR % of the Subcontract Price

If nothing stated, there is no limit

22

Place for Dispute resolution
proceedings
(clause 25)

(if blank, Brisbane)

23

Governing law

If nothing is stated, then Queensland

24

(a) If required by clause 12, the
Subcontractor must submit a
Subcontract Program for
carrying out the Works:

(clause 12)

(b) The Subcontract Program is to
be in the following form:

(clause 12)

(c) The Subcontract Program is to
be submitted at the following
time:

(clause 12

Subcontractor Initials

Contractor Initials

woollam

CONSTRUCTIONS P @9¢€ [28



Minor Works Subcontract (QLD)

Appendix 1A - Separable Portions

This Appendix is part of the Subcontract and must be interpreted in accordance with the order of precedence set
out in the Formal Instrument of Agreement.

Subcontractor Initials

{clause2-4)

Date for Completion / Period of
time for Completion
(clause 1)

Form of Security
(clause 3)

Amounts of Security
(clause 3)

Amount of Security to be
returned to the Subcontractor
(clause 3)

Rate of Liquidated Damages
(clause 18.5)

22/07/2022

(if blank, unconditional undertakings)
(if blank, 2 x 2.5% of the Subcontract price)

(if blank, one (1) unconditional undertaking - subject to
there being at least two (2) unconditional undertakings)

per calendar day.
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Appendix 2 - Scope of Work

This Appendix is part of the Subcontract and must be interpreted in accordance with the order of precedence set
out in the Formal Instrument of Agreement.

The Subcontractor must carry out the WUS in accordance with the following documents:
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Appendix 3 - Subcontract Price

This Appendix is part of the Subcontract and must be interpreted in accordance with the order of precedence set
out in the Formal Instrument of Agreement.

This Appendix is part of the Subcontract and must be interpreted in accordance with the order of precedence set
out in the Formal Instrument of Agreement.
Subcontract Price consists of:

(a)  where the Contractor accepted a lump sum, the lump sum;

(b)  where the Contractor accepted rates, the sum of the products ascertained by multiplying the
rates by the corresponding quantities in the schedule of rates; or

(c)  where the Contractor accepted a lump sum and rates, the aggregate of the sums referred to
in paragraphs (a) and (b),

specified at Item 7, excluding any additions or deductions which may be required to be made under the
Subcontract.
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PO Box 466

Bowen QId 4805

Ph: (07) 4786 6566

Fax: (07) 4786 6577

Email: bowen@bihgld.com.au
ABN: 74 894 230 189

CLIENT: Woollam Constructions Date: 14 March 2022
ATT:  Tim

EMAIL: tlarkin@woollam.com.au

SITE:  34-38 Gregory Street, BOWEN

Quotation No: Q3667

Quotation

We have the pleasure in submitting our quotation for the supply of services as described below.
Subject to our general conditions of trading and Terms of Hire, this quotation is valid for 30 days from
the date hereof and depending on the availability of materials. Acceptance of this must be by
Company order with unconditional acceptance of this quotation. This quotation is accurate on
information provided to us thus far.

Safety Rail

Supply Safety Rail for roofing.
e Erect, Dismantle and Transport (once only) $5,400.00 + GST

e Safety Rail Hire per week) $490.00 + GST

Penalty rates will apply for work requested outside normal 40 hour working week, this being deemed
to be 8 hours per day, Monday to Friday — 6.30am to 6.30pm.

Exclusions
e All severe weather preparation
e Engineered drawings
e Site Inductions
e EWP to work above 2 metres for install and dismantle
o GST

| trust this meets your present requirements. If | can be of any further assistance, please do not
hesitate to contact me

Regards

Curtis Hillery
0439 575 512

JAS-ANZ

= a ,,,,,,,,,,,,,,,
Campliance Ausiralls . —
Certification Serviess I

REGISTERED
LABOUR
HIRE
PROVIDER
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PO Box 466

Bowen QId 4805

Ph: (07) 4786 6566

Fax: (07) 4786 6577

Email: bowen@bihgld.com.au
ABN: 74 894 230 189

CLIENT: Woollam Constructions Date: 14 March 2022
ATT: Tim

EMAIL: tlarkin@woollam.com.au

SITE: 34 — 38 Gregory Street, BOWEN

Hire Quotation No: 3668

Quotation

BOWEN INDUSTRIAL HIRE thanks you for the opportunity to prepare this quotation and in
response to your enquiry we are pleased to confirm the following:

1. MATERIAL

Bowen Industrial Hire to supply sufficient material and noted items under Section 3. TOTAL
CHARGES and subject to terms supplied with this quotation

INCLUSIONS:
e Erect, Dismantle and Transport (Once Only)
e 7 Bays with deck x 3 Boards wide with 2 board hop ups
e 1 x Stretcher Stair Access 6m

EXCLUSIONS:
e All severe weather preparation and works
e Engineered Drawings
e Site Inductions
e Permits, Exclusion zones and Measures for public protection
e Mesh
e Ground Compaction
e Unloading and Loading
e Patching of Wall Ties

o GST
JAS-ANZ
P s g REGISTERED
3 LABOUR
<_: HIRE
A PROVIDER
% " T
Form No: BOWEN Date: 13/01/2021
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PO Box 466

Bowen QId 4805

Ph: (07) 4786 6566

Fax: (07) 4786 6577

Email: bowen@bihgld.com.au
ABN: 74 894 230 189

2. LABOUR CONDITIONS

This contract has been based on work being performed during Bowen Industrial Hire normal
working hours. Penalty rates will apply for work requested outside normal 40 hour working
week, this being deemed to be 8 hours per day, Monday to Friday.

e Labour includes initial placement of scaffold boards once only

e Any further movements will be an extra to this Quotation

e All Cranage by others

e Any additional labour, scaffold and transportation requirements will be charged extra
to contract price

e All vertical movement-s by cranage supplied by others per level erect and dismantle

e Horizontal movements up to 20 meters by Bowen Industrial Hire

e All traffic management by others

e Consolidation of ground to the leg load requirements of the scaffold by others

e Supply Modular Scaffold as described in quotation.

3. TOTAL CHARGES

Erect, Dismantle and Transport $10,990.00 plus GST

Hire charges per week $350.00 plus GST

NB. No Retention nor Liquidated Damages have been allowed for in this quotation.

a) The fixed price/fixed period has been determined on the basis that the hirer only
requires the scaffolding equipment for the fixed period specified. If the equipment is
not returned by the end of the fixed period, then hire will continue to be charged for
the items of equipment on the site. The hire rate will be as stated in Section 3 TOTAL
CHARGES if the structure is fully erected or if certain equipment has been returned
then the rate will be reduced accordingly, depending on the items of equipment
returned from the site. Hire will continue to be charged for equipment on the site until
it is returned.

JAS-ANZ
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Fax: (07) 4786 6577
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ABN: 74 894 230 189

b) In the event of this contract terminating for any reason whatsoever, prior to the end
of the fixed period there will be no reduction in hire charges. The minimum amount
the hirer will pay will be the fixed price.

4. TRANSPORTATION

Supply of transport has been allowed for in the above charges inclusive of a maximum
one-hour loading/unloading time. Any additional time taken to complete these works
will be charged as an extra to contract at our current rates, in increments of fifteen
minutes.

5. LENGTH OF CONTRACT

Minimum hire will be as stated in Section 3 TOTAL CHARGES, commencing on the day
of first delivery until cessation of the Contract; or after contract period, one day after
notification that the scaffold is no longer required.

6. SHADE CLOTH OR WIRE MESHING

This quotation does not allow for wire meshing or shade cloth except as stated.

7. INDUCTIONS

This guotation does not allow for inductions except as stated.
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LABOUR
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8. ALL OTHER MATERIAL AND LABOUR
Please note: all other material and labour not stated in estimate (irrespective of
"Division of Workplace Health and Safety" requirements) will be an extra to this
quotation.

9. GOODS AND SERVICES TAX (GST)
Goods and Services Tax (GST) applies to all the goods and services provided under this
Hire Contract and includes any extra hire, labour, transport, or sundry items deemed
contractually binding and payable by the hirer.

10. CREDIT APPROVAL/TERMS OF TRADE
All Quotations are submitted on the clear understanding that they are subject to the
customer being approved for credit by our Credit Department and subject to our
Terms of Trade.

11. QUOTATION VALIDITY PERIOD
All Prices quoted are valid for 30 days from the date of stated on the quotation.

12. UNRETURNED/DAMAGED EQUIPMENT
Please note that in terms of our standard terms and conditions which are attached to
this quotation you are liable for the cost of replacing any unreturned equipment as
well as for the cost of replacing or repairing any damaged equipment.

13. OCCUPATIONAL HEALTH AND SAFETY

In accordance with the Australian Standards for scaffolding AS/NZS 1576 and the Australian
Guidelines for Scaffolding AS/NZS 4576:2020, the following information is supplied.

1. Only scaffolding couplers supplied by Bowen Industrial Hire should be used when
connecting ties or other accessories.
2. Covered by the following load, height, and maximum number of working platforms

parameters:
JAS-ANZ
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a) For a maximum bay size of 1.27 m x 2.44 m the maximum uniformly distributed load
per bay is 6.6 KN (673 kg) inclusive of the said uniformly distributed load, a maximum
concentrated load if 2 KN (204 kg) per bay is allowed. A maximum of two platforms
per bay may each be loaded with the above loads. A bay is the space enclosed by four
adjacent standards.

b) The Transom or member supporting the scaffold planks must span the shorter side of
any rectangular bay equal to or smaller than 1.27 m x 2.44 m.

¢) If more than two platforms in a bay are to be decked out, Bowen Industrial Hire must
be consulted.

The above scaffold systems with a maximum bay size of 1.27 m x 2.44 m may be erected to a
maximum top working deck level of 45 m.

Please note that under the Scaffolding Guidelines, it is not permissible to mix parts from
different prefabricated scaffolding systems unless the supplier approves of the mix and gives
certain guarantees.

You do not have our approval for mixing our scaffolding systems with any other system not
supplied to you by us. If you have your own or you are hiring such systems from other
scaffolding companies, then you do not have our approval to mix the scaffolding hired from
us with such other scaffolding. If you mix our scaffolding with other scaffolding not supplied
by us, we give no guarantee that:

e the components mixed are a compatible size and strength

e the components mixed have compatible deflection characteristics

e the fixing devices are compatible

e the mixing does not lessen the strength, stability, rigidity, or suitability of the scaffold

We only permit mixing of scaffolding systems where the equipment is either supplied by us
or has been maintained by us through our quality assurance program.

We take no responsibility whatsoever for any equipment failure where you have mixed our
scaffolding with that of others.

JAS-ANZ

P s g REGISTERED

3 LABOUR

c_ HIRE

; PROVIDER

% ' ]
Form No: BOWEN Date: 13/01/2021
INDUSTRIAL HIRE-F-AD-0026 Bowen Industrial Hire (ABN: 74 894 230 189)

Revision No: 0 Page 5 of 11


mailto:bowen@bihqld.com.au

PO Box 466

Bowen QId 4805

Ph: (07) 4786 6566

Fax: (07) 4786 6577

Email: bowen@bihgld.com.au
ABN: 74 894 230 189

We trust you find this satisfactory to your needs however should you require additional
information please do not hesitate to contact the undersigned.

14. PPSA
Special Provisions relating to the Personal Property Securities Act 2009 (Cth) (As Amended)

Company means Bowen Industrial Hire ABN 74 894 230 189

Hirer/Buyer means the entity or person who enters into a contract with the Company for the
hire or purchase of Goods.

Goods mean all goods supplied by the Company to the Hirer/Buyer including but not limited
to scaffolding and related equipment.

PPSA means the PPS Act and any other legislation and regulations in respect of it and the
following words in clause 1 have the respective meanings given to them in the PPS Act:
collateral, financing change statement, financing statement, grantor, interested person,
purchase money security interest, register, registration, security agreement, security interest
and verification statement.

PPS Act means the Personal Property Securities Act 2009 (Cth) (as amended).

1.1 (a) The Hirer/Buyer consents to the Company effecting and maintaining a
registration on the register (in any manner the Company considers
appropriate) in relation to any security interest contemplated or constituted
by this Hire/Sale Agreement in the Goods and the proceeds arising in respect
of any dealing in the Goods and the Hirer/Buyer agrees to sign any documents
and provide all assistance and information to the Company as may be
necessary or required to facilitate the registration and maintenance of any
security interest.

(b) The Company may at any time register a financing statement or financing
change statement in respect of a security interest (including any purchase
money security interest).

(c) The Hirer/Buyer waives the right to receive notice of a verification statement
in relation to any registration on the register of a security interest in respect of
the Goods (Section 157(3)(b) of the PPSA).

1.2.  The Hirer/Buyer undertakes to:
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(a) do anything (in each case, including executing any new document or providing
any information) that is required by the Company.

(i) so that the Company acquires and maintains one or more perfected
security interest under the PPSA in respect of the Goods and its proceeds;

(ii)  toregister a financing statement or financing change statement; and

(iii) toensure that the Company’s security position and rights and obligations
are not adversely affected by the PPSA.

(b) not register a financing change statement in respect of a security interest
contemplated or constituted by this Hire/Sale Agreement without the
Company’s prior written consent; and

(c) not register, or permit to be registered, a financing statement or a financing
change statement in relation to the Goods in favour of a third party without
the Company’s prior written consent.

1.3 If Chapter 4 of the PPS Act would otherwise apply to the enforcement of a security
interest arising under or in connection with this Hire/Sale Agreement. The following
provisions of the PPS Act will not apply, and the Hirer/Buyer will have no rights under
them: section 95 (to the extent that it requires the secured party to give notices to the
grantor); section 96: section 118 (to the extent that it allows a secured party to give
notices to the grantor); section 121(4); section 130; section 132(4); section 135 and
section 143.

1.4 Unless otherwise agreed and to the extent permitted by the PPSA the Hirer/Buyer and
the Company agree not to disclose information of the kind referred to in section 275(1)
of the PPS Act to an interested person, or any other person requested by an interested
person. The Hirer/Buyer waives any right it may have, or but for this clause may have
had, under section 275(7)(c) of the PPS Act to authorise the disclose of the above
information.

1.5 For the purposes of section 20(2) of the PPS Act, the collateral is any Goods which is
described in any Hire or Sale Agreement provided by the Company to the Hirer/Buyer
from time to time. This Hire/Sale Agreement is a security agreement for the purposes
of the PPS Act.

1.6 The Company may apply amounts received in connection with this Hire/Sale
Agreement to satisfy obligations secured by a security interest contemplated or
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constituted by this Hire/Sale Agreement in any way it may in the Company’s absolute
discretion determine.

1.7 The Hirer/Buyer agree to notify the Company in writing of any change to its details set
out in the Credit Application within 5 days from the date of such change.
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CONTRACT HIRE

GENERAL TERMS AND CONDITIONS

Form No: BOWEN

Labour at an hourly rate will be available for any extra work required. This hourly rate
of $70.00 plus GST (Time and a Half $90.00 plus GST, Double Time $110.00 plus GST)
is subject to increase or decrease, by the same amount as contained in Bowen
Industrial Hire associated Bowen Industrial Hire Certified Agreement.

In the event of any damage to the building as a result of any action by our labour force,
this office must be informed immediately, in order that we may inspect such damage
before any agreement to rectification costs can be accepted.

Material supplied will be delivered to and collected from site by our trucks and it is a
condition of supply that sufficient area and time be allocated to enable the efficient
use of transport. Any increase in normal transport costs will be charged, accordingly,
to your company’s account.

This contract has been based on suitable ground condition, and that the area to be
worked in is cleared prior to the commencement of the scaffold erection.

It is the builder’s responsibility to obtain permission for entry and erection of all, or
part of the scaffolding on the adjoining properties (if applicable).

Bowen Industrial Hire request you to permit the inclusion of sufficient number of ties
from the scaffold to the building (on which the stability of our scaffold is dependent)
and to ensure that the ties, as fixed by us, are not tampered with or removed.

Bowen Industrial Hire will not accept responsibility for any alterations carried out by
anyone, other than scaffolders authorized by Bowen Industrial Hire, unless prior
arrangements have been made with this office.
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8. We must be notified prior to our scaffolders being engaged, for work that is an extra
to contract.

9. All materials ordered extra to contract are subject to negotiation.

10. We have not allowed for the submission of notices and permits or bonds relevant to
Local Authority, Councils or Division of Accident Prevention.

11. Unless specifically stated otherwise in our scope, this quotation does not allow for
hoardings, protective gantries, warning lights, waterproofing, roof protection or any
painting of the scaffold as may be required by Workplace Health and Safety. Should
any of the above be required, they will be charged as an extra to contract.

12. It is not our responsibility to cover overhead power lines as may be required by
Workplace Health and Safety.

13. It is assumed that any ground or structure supporting the scaffold can withstand the
imposed loads, relevant scaffold loads can be obtained from Bowen Industrial Hire
upon request.

14. The above quotation is subject to the terms and conditions of normal contract hire,
set out on the attachment, of which we request you take particular note.
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If payment is not received as per Bowen Industrial Hire terms, Bowen Industrial Hire has the
right to refuse the supply of labour until account is paid. Ongoing payment issues can result
in the dismantle and removal of scaffold at the client’s expense.

Bowen Industrial Hire values your custom, and with its resources and expertise, will
endeavour to assist you in all phases of scaffolding requirements for your project.

Assuring you of our best attention always.

Yours sincerely

Curtis Hillery
0439 579 512

BOWEN INDUSTRIAL HIRE
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PO Box 466

Bowen QId 4805

Ph: (07) 4786 6566

Fax: (07) 4786 6577

Email: bowen@bihgld.com.au
ABN: 74 894 230 189

CLIENT: Woollam Constructions Date: 14 March 2022
ATT:  Tim

EMAIL: tlarkin@woollam.com.au

SITE:  34-38 Gregory Street, BOWEN

Quotation No: Q3667

Quotation

We have the pleasure in submitting our quotation for the supply of services as described below.
Subject to our general conditions of trading and Terms of Hire, this quotation is valid for 30 days from
the date hereof and depending on the availability of materials. Acceptance of this must be by
Company order with unconditional acceptance of this quotation. This quotation is accurate on
information provided to us thus far.

Safety Rail

Supply Safety Rail for roofing.
e Erect, Dismantle and Transport (once only) $5,400.00 + GST

e Safety Rail Hire per week) $490.00 + GST

Penalty rates will apply for work requested outside normal 40 hour working week, this being deemed
to be 8 hours per day, Monday to Friday — 6.30am to 6.30pm.

Exclusions
e All severe weather preparation
e Engineered drawings
e Site Inductions
e EWP to work above 2 metres for install and dismantle
o GST

| trust this meets your present requirements. If | can be of any further assistance, please do not
hesitate to contact me

Regards

Curtis Hillery
0439 575 512
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CLIENT: Woollam Constructions Date: 14 March 2022
ATT: Tim

EMAIL: tlarkin@woollam.com.au

SITE: 34 — 38 Gregory Street, BOWEN

Hire Quotation No: 3668

Quotation

BOWEN INDUSTRIAL HIRE thanks you for the opportunity to prepare this quotation and in
response to your enquiry we are pleased to confirm the following:

1. MATERIAL

Bowen Industrial Hire to supply sufficient material and noted items under Section 3. TOTAL
CHARGES and subject to terms supplied with this quotation

INCLUSIONS:
e Erect, Dismantle and Transport (Once Only)
e 7 Bays with deck x 3 Boards wide with 2 board hop ups
e 1 x Stretcher Stair Access 6m

EXCLUSIONS:
e All severe weather preparation and works
e Engineered Drawings
e Site Inductions
e Permits, Exclusion zones and Measures for public protection
e Mesh
e Ground Compaction
e Unloading and Loading
e Patching of Wall Ties

o GST
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2. LABOUR CONDITIONS

This contract has been based on work being performed during Bowen Industrial Hire normal
working hours. Penalty rates will apply for work requested outside normal 40 hour working
week, this being deemed to be 8 hours per day, Monday to Friday.

e Labour includes initial placement of scaffold boards once only

e Any further movements will be an extra to this Quotation

e All Cranage by others

e Any additional labour, scaffold and transportation requirements will be charged extra
to contract price

e All vertical movement-s by cranage supplied by others per level erect and dismantle

e Horizontal movements up to 20 meters by Bowen Industrial Hire

e All traffic management by others

e Consolidation of ground to the leg load requirements of the scaffold by others

e Supply Modular Scaffold as described in quotation.

3. TOTAL CHARGES

Erect, Dismantle and Transport $10,990.00 plus GST

Hire charges per week $350.00 plus GST

NB. No Retention nor Liquidated Damages have been allowed for in this quotation.

a) The fixed price/fixed period has been determined on the basis that the hirer only
requires the scaffolding equipment for the fixed period specified. If the equipment is
not returned by the end of the fixed period, then hire will continue to be charged for
the items of equipment on the site. The hire rate will be as stated in Section 3 TOTAL
CHARGES if the structure is fully erected or if certain equipment has been returned
then the rate will be reduced accordingly, depending on the items of equipment
returned from the site. Hire will continue to be charged for equipment on the site until
it is returned.
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b) In the event of this contract terminating for any reason whatsoever, prior to the end
of the fixed period there will be no reduction in hire charges. The minimum amount
the hirer will pay will be the fixed price.

4. TRANSPORTATION

Supply of transport has been allowed for in the above charges inclusive of a maximum
one-hour loading/unloading time. Any additional time taken to complete these works
will be charged as an extra to contract at our current rates, in increments of fifteen
minutes.

5. LENGTH OF CONTRACT

Minimum hire will be as stated in Section 3 TOTAL CHARGES, commencing on the day
of first delivery until cessation of the Contract; or after contract period, one day after
notification that the scaffold is no longer required.

6. SHADE CLOTH OR WIRE MESHING

This quotation does not allow for wire meshing or shade cloth except as stated.

7. INDUCTIONS

This guotation does not allow for inductions except as stated.
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8. ALL OTHER MATERIAL AND LABOUR
Please note: all other material and labour not stated in estimate (irrespective of
"Division of Workplace Health and Safety" requirements) will be an extra to this
quotation.

9. GOODS AND SERVICES TAX (GST)
Goods and Services Tax (GST) applies to all the goods and services provided under this
Hire Contract and includes any extra hire, labour, transport, or sundry items deemed
contractually binding and payable by the hirer.

10. CREDIT APPROVAL/TERMS OF TRADE
All Quotations are submitted on the clear understanding that they are subject to the
customer being approved for credit by our Credit Department and subject to our
Terms of Trade.

11. QUOTATION VALIDITY PERIOD
All Prices quoted are valid for 30 days from the date of stated on the quotation.

12. UNRETURNED/DAMAGED EQUIPMENT
Please note that in terms of our standard terms and conditions which are attached to
this quotation you are liable for the cost of replacing any unreturned equipment as
well as for the cost of replacing or repairing any damaged equipment.

13. OCCUPATIONAL HEALTH AND SAFETY

In accordance with the Australian Standards for scaffolding AS/NZS 1576 and the Australian
Guidelines for Scaffolding AS/NZS 4576:2020, the following information is supplied.

1. Only scaffolding couplers supplied by Bowen Industrial Hire should be used when
connecting ties or other accessories.
2. Covered by the following load, height, and maximum number of working platforms

parameters:
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a) For a maximum bay size of 1.27 m x 2.44 m the maximum uniformly distributed load
per bay is 6.6 KN (673 kg) inclusive of the said uniformly distributed load, a maximum
concentrated load if 2 KN (204 kg) per bay is allowed. A maximum of two platforms
per bay may each be loaded with the above loads. A bay is the space enclosed by four
adjacent standards.

b) The Transom or member supporting the scaffold planks must span the shorter side of
any rectangular bay equal to or smaller than 1.27 m x 2.44 m.

¢) If more than two platforms in a bay are to be decked out, Bowen Industrial Hire must
be consulted.

The above scaffold systems with a maximum bay size of 1.27 m x 2.44 m may be erected to a
maximum top working deck level of 45 m.

Please note that under the Scaffolding Guidelines, it is not permissible to mix parts from
different prefabricated scaffolding systems unless the supplier approves of the mix and gives
certain guarantees.

You do not have our approval for mixing our scaffolding systems with any other system not
supplied to you by us. If you have your own or you are hiring such systems from other
scaffolding companies, then you do not have our approval to mix the scaffolding hired from
us with such other scaffolding. If you mix our scaffolding with other scaffolding not supplied
by us, we give no guarantee that:

e the components mixed are a compatible size and strength

e the components mixed have compatible deflection characteristics

e the fixing devices are compatible

e the mixing does not lessen the strength, stability, rigidity, or suitability of the scaffold

We only permit mixing of scaffolding systems where the equipment is either supplied by us
or has been maintained by us through our quality assurance program.

We take no responsibility whatsoever for any equipment failure where you have mixed our
scaffolding with that of others.
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We trust you find this satisfactory to your needs however should you require additional
information please do not hesitate to contact the undersigned.

14. PPSA
Special Provisions relating to the Personal Property Securities Act 2009 (Cth) (As Amended)

Company means Bowen Industrial Hire ABN 74 894 230 189

Hirer/Buyer means the entity or person who enters into a contract with the Company for the
hire or purchase of Goods.

Goods mean all goods supplied by the Company to the Hirer/Buyer including but not limited
to scaffolding and related equipment.

PPSA means the PPS Act and any other legislation and regulations in respect of it and the
following words in clause 1 have the respective meanings given to them in the PPS Act:
collateral, financing change statement, financing statement, grantor, interested person,
purchase money security interest, register, registration, security agreement, security interest
and verification statement.

PPS Act means the Personal Property Securities Act 2009 (Cth) (as amended).

1.1 (a) The Hirer/Buyer consents to the Company effecting and maintaining a
registration on the register (in any manner the Company considers
appropriate) in relation to any security interest contemplated or constituted
by this Hire/Sale Agreement in the Goods and the proceeds arising in respect
of any dealing in the Goods and the Hirer/Buyer agrees to sign any documents
and provide all assistance and information to the Company as may be
necessary or required to facilitate the registration and maintenance of any
security interest.

(b) The Company may at any time register a financing statement or financing
change statement in respect of a security interest (including any purchase
money security interest).

(c) The Hirer/Buyer waives the right to receive notice of a verification statement
in relation to any registration on the register of a security interest in respect of
the Goods (Section 157(3)(b) of the PPSA).

1.2.  The Hirer/Buyer undertakes to:
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(a) do anything (in each case, including executing any new document or providing
any information) that is required by the Company.

(i) so that the Company acquires and maintains one or more perfected
security interest under the PPSA in respect of the Goods and its proceeds;

(ii)  toregister a financing statement or financing change statement; and

(iii) toensure that the Company’s security position and rights and obligations
are not adversely affected by the PPSA.

(b) not register a financing change statement in respect of a security interest
contemplated or constituted by this Hire/Sale Agreement without the
Company’s prior written consent; and

(c) not register, or permit to be registered, a financing statement or a financing
change statement in relation to the Goods in favour of a third party without
the Company’s prior written consent.

1.3 If Chapter 4 of the PPS Act would otherwise apply to the enforcement of a security
interest arising under or in connection with this Hire/Sale Agreement. The following
provisions of the PPS Act will not apply, and the Hirer/Buyer will have no rights under
them: section 95 (to the extent that it requires the secured party to give notices to the
grantor); section 96: section 118 (to the extent that it allows a secured party to give
notices to the grantor); section 121(4); section 130; section 132(4); section 135 and
section 143.

1.4 Unless otherwise agreed and to the extent permitted by the PPSA the Hirer/Buyer and
the Company agree not to disclose information of the kind referred to in section 275(1)
of the PPS Act to an interested person, or any other person requested by an interested
person. The Hirer/Buyer waives any right it may have, or but for this clause may have
had, under section 275(7)(c) of the PPS Act to authorise the disclose of the above
information.

1.5 For the purposes of section 20(2) of the PPS Act, the collateral is any Goods which is
described in any Hire or Sale Agreement provided by the Company to the Hirer/Buyer
from time to time. This Hire/Sale Agreement is a security agreement for the purposes
of the PPS Act.

1.6 The Company may apply amounts received in connection with this Hire/Sale
Agreement to satisfy obligations secured by a security interest contemplated or
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constituted by this Hire/Sale Agreement in any way it may in the Company’s absolute
discretion determine.

1.7 The Hirer/Buyer agree to notify the Company in writing of any change to its details set
out in the Credit Application within 5 days from the date of such change.
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CONTRACT HIRE

GENERAL TERMS AND CONDITIONS

Form No: BOWEN

Labour at an hourly rate will be available for any extra work required. This hourly rate
of $70.00 plus GST (Time and a Half $90.00 plus GST, Double Time $110.00 plus GST)
is subject to increase or decrease, by the same amount as contained in Bowen
Industrial Hire associated Bowen Industrial Hire Certified Agreement.

In the event of any damage to the building as a result of any action by our labour force,
this office must be informed immediately, in order that we may inspect such damage
before any agreement to rectification costs can be accepted.

Material supplied will be delivered to and collected from site by our trucks and it is a
condition of supply that sufficient area and time be allocated to enable the efficient
use of transport. Any increase in normal transport costs will be charged, accordingly,
to your company’s account.

This contract has been based on suitable ground condition, and that the area to be
worked in is cleared prior to the commencement of the scaffold erection.

It is the builder’s responsibility to obtain permission for entry and erection of all, or
part of the scaffolding on the adjoining properties (if applicable).

Bowen Industrial Hire request you to permit the inclusion of sufficient number of ties
from the scaffold to the building (on which the stability of our scaffold is dependent)
and to ensure that the ties, as fixed by us, are not tampered with or removed.

Bowen Industrial Hire will not accept responsibility for any alterations carried out by
anyone, other than scaffolders authorized by Bowen Industrial Hire, unless prior
arrangements have been made with this office.
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8. We must be notified prior to our scaffolders being engaged, for work that is an extra
to contract.

9. All materials ordered extra to contract are subject to negotiation.

10. We have not allowed for the submission of notices and permits or bonds relevant to
Local Authority, Councils or Division of Accident Prevention.

11. Unless specifically stated otherwise in our scope, this quotation does not allow for
hoardings, protective gantries, warning lights, waterproofing, roof protection or any
painting of the scaffold as may be required by Workplace Health and Safety. Should
any of the above be required, they will be charged as an extra to contract.

12. It is not our responsibility to cover overhead power lines as may be required by
Workplace Health and Safety.

13. It is assumed that any ground or structure supporting the scaffold can withstand the
imposed loads, relevant scaffold loads can be obtained from Bowen Industrial Hire
upon request.

14. The above quotation is subject to the terms and conditions of normal contract hire,
set out on the attachment, of which we request you take particular note.
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If payment is not received as per Bowen Industrial Hire terms, Bowen Industrial Hire has the
right to refuse the supply of labour until account is paid. Ongoing payment issues can result
in the dismantle and removal of scaffold at the client’s expense.

Bowen Industrial Hire values your custom, and with its resources and expertise, will
endeavour to assist you in all phases of scaffolding requirements for your project.

Assuring you of our best attention always.

Yours sincerely

Curtis Hillery
0439 579 512

BOWEN INDUSTRIAL HIRE
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PO Box 466

Bowen QId 4805

Ph: (07) 4786 6566

Fax: (07) 4786 6577

Email: bowen@bihgld.com.au
ABN: 74 894 230 189

CLIENT: Woollam Constructions Date: 14 March 2022
ATT:  Tim

EMAIL: tlarkin@woollam.com.au

SITE:  34-38 Gregory Street, BOWEN

Quotation No: Q3667

Quotation

We have the pleasure in submitting our quotation for the supply of services as described below.
Subject to our general conditions of trading and Terms of Hire, this quotation is valid for 30 days from
the date hereof and depending on the availability of materials. Acceptance of this must be by
Company order with unconditional acceptance of this quotation. This quotation is accurate on
information provided to us thus far.

Safety Rail

Supply Safety Rail for roofing.
e Erect, Dismantle and Transport (once only) $5,400.00 + GST

e Safety Rail Hire per week) $490.00 + GST

Penalty rates will apply for work requested outside normal 40 hour working week, this being deemed
to be 8 hours per day, Monday to Friday — 6.30am to 6.30pm.

Exclusions
e All severe weather preparation
e Engineered drawings
e Site Inductions
e EWP to work above 2 metres for install and dismantle
o GST

| trust this meets your present requirements. If | can be of any further assistance, please do not
hesitate to contact me

Regards

Curtis Hillery
0439 575 512
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CLIENT: Woollam Constructions Date: 14 March 2022
ATT: Tim

EMAIL: tlarkin@woollam.com.au

SITE: 34 — 38 Gregory Street, BOWEN

Hire Quotation No: 3668

Quotation

BOWEN INDUSTRIAL HIRE thanks you for the opportunity to prepare this quotation and in
response to your enquiry we are pleased to confirm the following:

1. MATERIAL

Bowen Industrial Hire to supply sufficient material and noted items under Section 3. TOTAL
CHARGES and subject to terms supplied with this quotation

INCLUSIONS:
e Erect, Dismantle and Transport (Once Only)
e 7 Bays with deck x 3 Boards wide with 2 board hop ups
e 1 x Stretcher Stair Access 6m

EXCLUSIONS:
e All severe weather preparation and works
e Engineered Drawings
e Site Inductions
e Permits, Exclusion zones and Measures for public protection
e Mesh
e Ground Compaction
e Unloading and Loading
e Patching of Wall Ties

o GST
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2. LABOUR CONDITIONS

This contract has been based on work being performed during Bowen Industrial Hire normal
working hours. Penalty rates will apply for work requested outside normal 40 hour working
week, this being deemed to be 8 hours per day, Monday to Friday.

e Labour includes initial placement of scaffold boards once only

e Any further movements will be an extra to this Quotation

e All Cranage by others

e Any additional labour, scaffold and transportation requirements will be charged extra
to contract price

e All vertical movement-s by cranage supplied by others per level erect and dismantle

e Horizontal movements up to 20 meters by Bowen Industrial Hire

e All traffic management by others

e Consolidation of ground to the leg load requirements of the scaffold by others

e Supply Modular Scaffold as described in quotation.

3. TOTAL CHARGES

Erect, Dismantle and Transport $10,990.00 plus GST

Hire charges per week $350.00 plus GST

NB. No Retention nor Liquidated Damages have been allowed for in this quotation.

a) The fixed price/fixed period has been determined on the basis that the hirer only
requires the scaffolding equipment for the fixed period specified. If the equipment is
not returned by the end of the fixed period, then hire will continue to be charged for
the items of equipment on the site. The hire rate will be as stated in Section 3 TOTAL
CHARGES if the structure is fully erected or if certain equipment has been returned
then the rate will be reduced accordingly, depending on the items of equipment
returned from the site. Hire will continue to be charged for equipment on the site until
it is returned.
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b) In the event of this contract terminating for any reason whatsoever, prior to the end
of the fixed period there will be no reduction in hire charges. The minimum amount
the hirer will pay will be the fixed price.

4. TRANSPORTATION

Supply of transport has been allowed for in the above charges inclusive of a maximum
one-hour loading/unloading time. Any additional time taken to complete these works
will be charged as an extra to contract at our current rates, in increments of fifteen
minutes.

5. LENGTH OF CONTRACT

Minimum hire will be as stated in Section 3 TOTAL CHARGES, commencing on the day
of first delivery until cessation of the Contract; or after contract period, one day after
notification that the scaffold is no longer required.

6. SHADE CLOTH OR WIRE MESHING

This quotation does not allow for wire meshing or shade cloth except as stated.

7. INDUCTIONS

This guotation does not allow for inductions except as stated.
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8. ALL OTHER MATERIAL AND LABOUR
Please note: all other material and labour not stated in estimate (irrespective of
"Division of Workplace Health and Safety" requirements) will be an extra to this
quotation.

9. GOODS AND SERVICES TAX (GST)
Goods and Services Tax (GST) applies to all the goods and services provided under this
Hire Contract and includes any extra hire, labour, transport, or sundry items deemed
contractually binding and payable by the hirer.

10. CREDIT APPROVAL/TERMS OF TRADE
All Quotations are submitted on the clear understanding that they are subject to the
customer being approved for credit by our Credit Department and subject to our
Terms of Trade.

11. QUOTATION VALIDITY PERIOD
All Prices quoted are valid for 30 days from the date of stated on the quotation.

12. UNRETURNED/DAMAGED EQUIPMENT
Please note that in terms of our standard terms and conditions which are attached to
this quotation you are liable for the cost of replacing any unreturned equipment as
well as for the cost of replacing or repairing any damaged equipment.

13. OCCUPATIONAL HEALTH AND SAFETY

In accordance with the Australian Standards for scaffolding AS/NZS 1576 and the Australian
Guidelines for Scaffolding AS/NZS 4576:2020, the following information is supplied.

1. Only scaffolding couplers supplied by Bowen Industrial Hire should be used when
connecting ties or other accessories.
2. Covered by the following load, height, and maximum number of working platforms

parameters:
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a) For a maximum bay size of 1.27 m x 2.44 m the maximum uniformly distributed load
per bay is 6.6 KN (673 kg) inclusive of the said uniformly distributed load, a maximum
concentrated load if 2 KN (204 kg) per bay is allowed. A maximum of two platforms
per bay may each be loaded with the above loads. A bay is the space enclosed by four
adjacent standards.

b) The Transom or member supporting the scaffold planks must span the shorter side of
any rectangular bay equal to or smaller than 1.27 m x 2.44 m.

¢) If more than two platforms in a bay are to be decked out, Bowen Industrial Hire must
be consulted.

The above scaffold systems with a maximum bay size of 1.27 m x 2.44 m may be erected to a
maximum top working deck level of 45 m.

Please note that under the Scaffolding Guidelines, it is not permissible to mix parts from
different prefabricated scaffolding systems unless the supplier approves of the mix and gives
certain guarantees.

You do not have our approval for mixing our scaffolding systems with any other system not
supplied to you by us. If you have your own or you are hiring such systems from other
scaffolding companies, then you do not have our approval to mix the scaffolding hired from
us with such other scaffolding. If you mix our scaffolding with other scaffolding not supplied
by us, we give no guarantee that:

e the components mixed are a compatible size and strength

e the components mixed have compatible deflection characteristics

e the fixing devices are compatible

e the mixing does not lessen the strength, stability, rigidity, or suitability of the scaffold

We only permit mixing of scaffolding systems where the equipment is either supplied by us
or has been maintained by us through our quality assurance program.

We take no responsibility whatsoever for any equipment failure where you have mixed our
scaffolding with that of others.
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We trust you find this satisfactory to your needs however should you require additional
information please do not hesitate to contact the undersigned.

14. PPSA
Special Provisions relating to the Personal Property Securities Act 2009 (Cth) (As Amended)

Company means Bowen Industrial Hire ABN 74 894 230 189

Hirer/Buyer means the entity or person who enters into a contract with the Company for the
hire or purchase of Goods.

Goods mean all goods supplied by the Company to the Hirer/Buyer including but not limited
to scaffolding and related equipment.

PPSA means the PPS Act and any other legislation and regulations in respect of it and the
following words in clause 1 have the respective meanings given to them in the PPS Act:
collateral, financing change statement, financing statement, grantor, interested person,
purchase money security interest, register, registration, security agreement, security interest
and verification statement.

PPS Act means the Personal Property Securities Act 2009 (Cth) (as amended).

1.1 (a) The Hirer/Buyer consents to the Company effecting and maintaining a
registration on the register (in any manner the Company considers
appropriate) in relation to any security interest contemplated or constituted
by this Hire/Sale Agreement in the Goods and the proceeds arising in respect
of any dealing in the Goods and the Hirer/Buyer agrees to sign any documents
and provide all assistance and information to the Company as may be
necessary or required to facilitate the registration and maintenance of any
security interest.

(b) The Company may at any time register a financing statement or financing
change statement in respect of a security interest (including any purchase
money security interest).

(c) The Hirer/Buyer waives the right to receive notice of a verification statement
in relation to any registration on the register of a security interest in respect of
the Goods (Section 157(3)(b) of the PPSA).

1.2.  The Hirer/Buyer undertakes to:
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(a) do anything (in each case, including executing any new document or providing
any information) that is required by the Company.

(i) so that the Company acquires and maintains one or more perfected
security interest under the PPSA in respect of the Goods and its proceeds;

(ii)  toregister a financing statement or financing change statement; and

(iii) toensure that the Company’s security position and rights and obligations
are not adversely affected by the PPSA.

(b) not register a financing change statement in respect of a security interest
contemplated or constituted by this Hire/Sale Agreement without the
Company’s prior written consent; and

(c) not register, or permit to be registered, a financing statement or a financing
change statement in relation to the Goods in favour of a third party without
the Company’s prior written consent.

1.3 If Chapter 4 of the PPS Act would otherwise apply to the enforcement of a security
interest arising under or in connection with this Hire/Sale Agreement. The following
provisions of the PPS Act will not apply, and the Hirer/Buyer will have no rights under
them: section 95 (to the extent that it requires the secured party to give notices to the
grantor); section 96: section 118 (to the extent that it allows a secured party to give
notices to the grantor); section 121(4); section 130; section 132(4); section 135 and
section 143.

1.4 Unless otherwise agreed and to the extent permitted by the PPSA the Hirer/Buyer and
the Company agree not to disclose information of the kind referred to in section 275(1)
of the PPS Act to an interested person, or any other person requested by an interested
person. The Hirer/Buyer waives any right it may have, or but for this clause may have
had, under section 275(7)(c) of the PPS Act to authorise the disclose of the above
information.

1.5 For the purposes of section 20(2) of the PPS Act, the collateral is any Goods which is
described in any Hire or Sale Agreement provided by the Company to the Hirer/Buyer
from time to time. This Hire/Sale Agreement is a security agreement for the purposes
of the PPS Act.

1.6 The Company may apply amounts received in connection with this Hire/Sale
Agreement to satisfy obligations secured by a security interest contemplated or

JAS-ANZ
. Mg REGISTERED
i LABOUR
Conpliance Austala . — H I R E
Certlficaion Sarvloes PROVIDER
]
Form No: BOWEN Date: 13/01/2021
INDUSTRIAL HIRE-F-AD-0026 Bowen Industrial Hire (ABN: 74 894 230 189)

Revision No: 0 Page 7 of 11


mailto:bowen@bihqld.com.au

PO Box 466

Bowen Qld 4805

Ph: (07) 4786 6566

Fax: (07) 4786 6577

Email: bowen@bihgld.com.au
ABN: 74 894 230 189

constituted by this Hire/Sale Agreement in any way it may in the Company’s absolute
discretion determine.

1.7 The Hirer/Buyer agree to notify the Company in writing of any change to its details set
out in the Credit Application within 5 days from the date of such change.
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CONTRACT HIRE

GENERAL TERMS AND CONDITIONS

Form No: BOWEN

Labour at an hourly rate will be available for any extra work required. This hourly rate
of $70.00 plus GST (Time and a Half $90.00 plus GST, Double Time $110.00 plus GST)
is subject to increase or decrease, by the same amount as contained in Bowen
Industrial Hire associated Bowen Industrial Hire Certified Agreement.

In the event of any damage to the building as a result of any action by our labour force,
this office must be informed immediately, in order that we may inspect such damage
before any agreement to rectification costs can be accepted.

Material supplied will be delivered to and collected from site by our trucks and it is a
condition of supply that sufficient area and time be allocated to enable the efficient
use of transport. Any increase in normal transport costs will be charged, accordingly,
to your company’s account.

This contract has been based on suitable ground condition, and that the area to be
worked in is cleared prior to the commencement of the scaffold erection.

It is the builder’s responsibility to obtain permission for entry and erection of all, or
part of the scaffolding on the adjoining properties (if applicable).

Bowen Industrial Hire request you to permit the inclusion of sufficient number of ties
from the scaffold to the building (on which the stability of our scaffold is dependent)
and to ensure that the ties, as fixed by us, are not tampered with or removed.

Bowen Industrial Hire will not accept responsibility for any alterations carried out by
anyone, other than scaffolders authorized by Bowen Industrial Hire, unless prior
arrangements have been made with this office.
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8. We must be notified prior to our scaffolders being engaged, for work that is an extra
to contract.

9. All materials ordered extra to contract are subject to negotiation.

10. We have not allowed for the submission of notices and permits or bonds relevant to
Local Authority, Councils or Division of Accident Prevention.

11. Unless specifically stated otherwise in our scope, this quotation does not allow for
hoardings, protective gantries, warning lights, waterproofing, roof protection or any
painting of the scaffold as may be required by Workplace Health and Safety. Should
any of the above be required, they will be charged as an extra to contract.

12. It is not our responsibility to cover overhead power lines as may be required by
Workplace Health and Safety.

13. It is assumed that any ground or structure supporting the scaffold can withstand the
imposed loads, relevant scaffold loads can be obtained from Bowen Industrial Hire
upon request.

14. The above quotation is subject to the terms and conditions of normal contract hire,
set out on the attachment, of which we request you take particular note.
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If payment is not received as per Bowen Industrial Hire terms, Bowen Industrial Hire has the
right to refuse the supply of labour until account is paid. Ongoing payment issues can result
in the dismantle and removal of scaffold at the client’s expense.

Bowen Industrial Hire values your custom, and with its resources and expertise, will
endeavour to assist you in all phases of scaffolding requirements for your project.

Assuring you of our best attention always.

Yours sincerely

Curtis Hillery
0439 579 512

BOWEN INDUSTRIAL HIRE
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PO Box 466

Bowen QId 4805

Ph: (07) 4786 6566

Fax: (07) 4786 6577

Email: bowen@bihgld.com.au
ABN: 74 894 230 189

CLIENT: Woollam Constructions Date: 14 March 2022
ATT:  Tim

EMAIL: tlarkin@woollam.com.au

SITE:  34-38 Gregory Street, BOWEN

Quotation No: Q3667

Quotation

We have the pleasure in submitting our quotation for the supply of services as described below.
Subject to our general conditions of trading and Terms of Hire, this quotation is valid for 30 days from
the date hereof and depending on the availability of materials. Acceptance of this must be by
Company order with unconditional acceptance of this quotation. This quotation is accurate on
information provided to us thus far.

Safety Rail

Supply Safety Rail for roofing.
e Erect, Dismantle and Transport (once only) $5,400.00 + GST

e Safety Rail Hire per week) $490.00 + GST

Penalty rates will apply for work requested outside normal 40 hour working week, this being deemed
to be 8 hours per day, Monday to Friday — 6.30am to 6.30pm.

Exclusions
e All severe weather preparation
e Engineered drawings
e Site Inductions
e EWP to work above 2 metres for install and dismantle
o GST

| trust this meets your present requirements. If | can be of any further assistance, please do not
hesitate to contact me

Regards

Curtis Hillery
0439 575 512
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PO Box 466

Bowen QId 4805

Ph: (07) 4786 6566

Fax: (07) 4786 6577

Email: bowen@bihgld.com.au
ABN: 74 894 230 189

CLIENT: Woollam Constructions Date: 14 March 2022
ATT: Tim

EMAIL: tlarkin@woollam.com.au

SITE: 34 — 38 Gregory Street, BOWEN

Hire Quotation No: 3668

Quotation

BOWEN INDUSTRIAL HIRE thanks you for the opportunity to prepare this quotation and in
response to your enquiry we are pleased to confirm the following:

1. MATERIAL

Bowen Industrial Hire to supply sufficient material and noted items under Section 3. TOTAL
CHARGES and subject to terms supplied with this quotation

INCLUSIONS:
e Erect, Dismantle and Transport (Once Only)
e 7 Bays with deck x 3 Boards wide with 2 board hop ups
e 1 x Stretcher Stair Access 6m

EXCLUSIONS:
e All severe weather preparation and works
e Engineered Drawings
e Site Inductions
e Permits, Exclusion zones and Measures for public protection
e Mesh
e Ground Compaction
e Unloading and Loading
e Patching of Wall Ties

o GST
JAS-ANZ
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2. LABOUR CONDITIONS

This contract has been based on work being performed during Bowen Industrial Hire normal
working hours. Penalty rates will apply for work requested outside normal 40 hour working
week, this being deemed to be 8 hours per day, Monday to Friday.

e Labour includes initial placement of scaffold boards once only

e Any further movements will be an extra to this Quotation

e All Cranage by others

e Any additional labour, scaffold and transportation requirements will be charged extra
to contract price

e All vertical movement-s by cranage supplied by others per level erect and dismantle

e Horizontal movements up to 20 meters by Bowen Industrial Hire

e All traffic management by others

e Consolidation of ground to the leg load requirements of the scaffold by others

e Supply Modular Scaffold as described in quotation.

3. TOTAL CHARGES

Erect, Dismantle and Transport $10,990.00 plus GST

Hire charges per week $350.00 plus GST

NB. No Retention nor Liquidated Damages have been allowed for in this quotation.

a) The fixed price/fixed period has been determined on the basis that the hirer only
requires the scaffolding equipment for the fixed period specified. If the equipment is
not returned by the end of the fixed period, then hire will continue to be charged for
the items of equipment on the site. The hire rate will be as stated in Section 3 TOTAL
CHARGES if the structure is fully erected or if certain equipment has been returned
then the rate will be reduced accordingly, depending on the items of equipment
returned from the site. Hire will continue to be charged for equipment on the site until
it is returned.
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b) In the event of this contract terminating for any reason whatsoever, prior to the end
of the fixed period there will be no reduction in hire charges. The minimum amount
the hirer will pay will be the fixed price.

4. TRANSPORTATION

Supply of transport has been allowed for in the above charges inclusive of a maximum
one-hour loading/unloading time. Any additional time taken to complete these works
will be charged as an extra to contract at our current rates, in increments of fifteen
minutes.

5. LENGTH OF CONTRACT

Minimum hire will be as stated in Section 3 TOTAL CHARGES, commencing on the day
of first delivery until cessation of the Contract; or after contract period, one day after
notification that the scaffold is no longer required.

6. SHADE CLOTH OR WIRE MESHING

This quotation does not allow for wire meshing or shade cloth except as stated.

7. INDUCTIONS

This guotation does not allow for inductions except as stated.
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8. ALL OTHER MATERIAL AND LABOUR
Please note: all other material and labour not stated in estimate (irrespective of
"Division of Workplace Health and Safety" requirements) will be an extra to this
quotation.

9. GOODS AND SERVICES TAX (GST)
Goods and Services Tax (GST) applies to all the goods and services provided under this
Hire Contract and includes any extra hire, labour, transport, or sundry items deemed
contractually binding and payable by the hirer.

10. CREDIT APPROVAL/TERMS OF TRADE
All Quotations are submitted on the clear understanding that they are subject to the
customer being approved for credit by our Credit Department and subject to our
Terms of Trade.

11. QUOTATION VALIDITY PERIOD
All Prices quoted are valid for 30 days from the date of stated on the quotation.

12. UNRETURNED/DAMAGED EQUIPMENT
Please note that in terms of our standard terms and conditions which are attached to
this quotation you are liable for the cost of replacing any unreturned equipment as
well as for the cost of replacing or repairing any damaged equipment.

13. OCCUPATIONAL HEALTH AND SAFETY

In accordance with the Australian Standards for scaffolding AS/NZS 1576 and the Australian
Guidelines for Scaffolding AS/NZS 4576:2020, the following information is supplied.

1. Only scaffolding couplers supplied by Bowen Industrial Hire should be used when
connecting ties or other accessories.
2. Covered by the following load, height, and maximum number of working platforms

parameters:
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a) For a maximum bay size of 1.27 m x 2.44 m the maximum uniformly distributed load
per bay is 6.6 KN (673 kg) inclusive of the said uniformly distributed load, a maximum
concentrated load if 2 KN (204 kg) per bay is allowed. A maximum of two platforms
per bay may each be loaded with the above loads. A bay is the space enclosed by four
adjacent standards.

b) The Transom or member supporting the scaffold planks must span the shorter side of
any rectangular bay equal to or smaller than 1.27 m x 2.44 m.

¢) If more than two platforms in a bay are to be decked out, Bowen Industrial Hire must
be consulted.

The above scaffold systems with a maximum bay size of 1.27 m x 2.44 m may be erected to a
maximum top working deck level of 45 m.

Please note that under the Scaffolding Guidelines, it is not permissible to mix parts from
different prefabricated scaffolding systems unless the supplier approves of the mix and gives
certain guarantees.

You do not have our approval for mixing our scaffolding systems with any other system not
supplied to you by us. If you have your own or you are hiring such systems from other
scaffolding companies, then you do not have our approval to mix the scaffolding hired from
us with such other scaffolding. If you mix our scaffolding with other scaffolding not supplied
by us, we give no guarantee that:

e the components mixed are a compatible size and strength

e the components mixed have compatible deflection characteristics

e the fixing devices are compatible

e the mixing does not lessen the strength, stability, rigidity, or suitability of the scaffold

We only permit mixing of scaffolding systems where the equipment is either supplied by us
or has been maintained by us through our quality assurance program.

We take no responsibility whatsoever for any equipment failure where you have mixed our
scaffolding with that of others.
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We trust you find this satisfactory to your needs however should you require additional
information please do not hesitate to contact the undersigned.

14. PPSA
Special Provisions relating to the Personal Property Securities Act 2009 (Cth) (As Amended)

Company means Bowen Industrial Hire ABN 74 894 230 189

Hirer/Buyer means the entity or person who enters into a contract with the Company for the
hire or purchase of Goods.

Goods mean all goods supplied by the Company to the Hirer/Buyer including but not limited
to scaffolding and related equipment.

PPSA means the PPS Act and any other legislation and regulations in respect of it and the
following words in clause 1 have the respective meanings given to them in the PPS Act:
collateral, financing change statement, financing statement, grantor, interested person,
purchase money security interest, register, registration, security agreement, security interest
and verification statement.

PPS Act means the Personal Property Securities Act 2009 (Cth) (as amended).

1.1 (a) The Hirer/Buyer consents to the Company effecting and maintaining a
registration on the register (in any manner the Company considers
appropriate) in relation to any security interest contemplated or constituted
by this Hire/Sale Agreement in the Goods and the proceeds arising in respect
of any dealing in the Goods and the Hirer/Buyer agrees to sign any documents
and provide all assistance and information to the Company as may be
necessary or required to facilitate the registration and maintenance of any
security interest.

(b) The Company may at any time register a financing statement or financing
change statement in respect of a security interest (including any purchase
money security interest).

(c) The Hirer/Buyer waives the right to receive notice of a verification statement
in relation to any registration on the register of a security interest in respect of
the Goods (Section 157(3)(b) of the PPSA).

1.2.  The Hirer/Buyer undertakes to:
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(a) do anything (in each case, including executing any new document or providing
any information) that is required by the Company.

(i) so that the Company acquires and maintains one or more perfected
security interest under the PPSA in respect of the Goods and its proceeds;

(ii)  toregister a financing statement or financing change statement; and

(iii) toensure that the Company’s security position and rights and obligations
are not adversely affected by the PPSA.

(b) not register a financing change statement in respect of a security interest
contemplated or constituted by this Hire/Sale Agreement without the
Company’s prior written consent; and

(c) not register, or permit to be registered, a financing statement or a financing
change statement in relation to the Goods in favour of a third party without
the Company’s prior written consent.

1.3 If Chapter 4 of the PPS Act would otherwise apply to the enforcement of a security
interest arising under or in connection with this Hire/Sale Agreement. The following
provisions of the PPS Act will not apply, and the Hirer/Buyer will have no rights under
them: section 95 (to the extent that it requires the secured party to give notices to the
grantor); section 96: section 118 (to the extent that it allows a secured party to give
notices to the grantor); section 121(4); section 130; section 132(4); section 135 and
section 143.

1.4 Unless otherwise agreed and to the extent permitted by the PPSA the Hirer/Buyer and
the Company agree not to disclose information of the kind referred to in section 275(1)
of the PPS Act to an interested person, or any other person requested by an interested
person. The Hirer/Buyer waives any right it may have, or but for this clause may have
had, under section 275(7)(c) of the PPS Act to authorise the disclose of the above
information.

1.5 For the purposes of section 20(2) of the PPS Act, the collateral is any Goods which is
described in any Hire or Sale Agreement provided by the Company to the Hirer/Buyer
from time to time. This Hire/Sale Agreement is a security agreement for the purposes
of the PPS Act.

1.6 The Company may apply amounts received in connection with this Hire/Sale
Agreement to satisfy obligations secured by a security interest contemplated or
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constituted by this Hire/Sale Agreement in any way it may in the Company’s absolute
discretion determine.

1.7 The Hirer/Buyer agree to notify the Company in writing of any change to its details set
out in the Credit Application within 5 days from the date of such change.
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CONTRACT HIRE

GENERAL TERMS AND CONDITIONS

Form No: BOWEN

Labour at an hourly rate will be available for any extra work required. This hourly rate
of $70.00 plus GST (Time and a Half $90.00 plus GST, Double Time $110.00 plus GST)
is subject to increase or decrease, by the same amount as contained in Bowen
Industrial Hire associated Bowen Industrial Hire Certified Agreement.

In the event of any damage to the building as a result of any action by our labour force,
this office must be informed immediately, in order that we may inspect such damage
before any agreement to rectification costs can be accepted.

Material supplied will be delivered to and collected from site by our trucks and it is a
condition of supply that sufficient area and time be allocated to enable the efficient
use of transport. Any increase in normal transport costs will be charged, accordingly,
to your company’s account.

This contract has been based on suitable ground condition, and that the area to be
worked in is cleared prior to the commencement of the scaffold erection.

It is the builder’s responsibility to obtain permission for entry and erection of all, or
part of the scaffolding on the adjoining properties (if applicable).

Bowen Industrial Hire request you to permit the inclusion of sufficient number of ties
from the scaffold to the building (on which the stability of our scaffold is dependent)
and to ensure that the ties, as fixed by us, are not tampered with or removed.

Bowen Industrial Hire will not accept responsibility for any alterations carried out by
anyone, other than scaffolders authorized by Bowen Industrial Hire, unless prior
arrangements have been made with this office.
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8. We must be notified prior to our scaffolders being engaged, for work that is an extra
to contract.

9. All materials ordered extra to contract are subject to negotiation.

10. We have not allowed for the submission of notices and permits or bonds relevant to
Local Authority, Councils or Division of Accident Prevention.

11. Unless specifically stated otherwise in our scope, this quotation does not allow for
hoardings, protective gantries, warning lights, waterproofing, roof protection or any
painting of the scaffold as may be required by Workplace Health and Safety. Should
any of the above be required, they will be charged as an extra to contract.

12. It is not our responsibility to cover overhead power lines as may be required by
Workplace Health and Safety.

13. It is assumed that any ground or structure supporting the scaffold can withstand the
imposed loads, relevant scaffold loads can be obtained from Bowen Industrial Hire
upon request.

14. The above quotation is subject to the terms and conditions of normal contract hire,
set out on the attachment, of which we request you take particular note.
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If payment is not received as per Bowen Industrial Hire terms, Bowen Industrial Hire has the
right to refuse the supply of labour until account is paid. Ongoing payment issues can result
in the dismantle and removal of scaffold at the client’s expense.

Bowen Industrial Hire values your custom, and with its resources and expertise, will
endeavour to assist you in all phases of scaffolding requirements for your project.

Assuring you of our best attention always.

Yours sincerely

Curtis Hillery
0439 579 512
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Minor Works Subcontract (QLD)

Appendix 4 - Subcontract Program

This Appendix is part of the Subcontract and must be interpreted in accordance with the order of precedence set
out in the Formal Instrument of Agreement.
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BOWEN NEIGHBOURHOOD CENTRE
DESIGN & CONSTRUCTION TARGET PROGRAMME [REV 1]

February 2022

Finish
Won 16/05/22
Thu 26105722
Sat 4106122
Tue 3110522
Sat 4/06/22
Mon 18/07/22
Tue 300522
Fri 6/06/22
Mon 9105122
Thu 12105722
Sat 14/05/22
Tue 17105722
Mon 16/05/22
Wed 18/05/22
Fri 2000622
Fri 2000622
Wed 25/05/22
Fri 27/05/22
Tue 3110522
Sal 4/06/22
Wed 25/05/22
Mon 30105122
Tue 7106122
Sal 4/06/22
Thu 9106122
Wed 15/06/22
Tue 21106722
Tue 28106722
Mon 20106122
‘Sat 25/06/22
Thu 23106722
Sat 18/06/22
Sat2/07/22
Thu 7107722
Fri 8/07/22
Mon 20106122
Sat0/07/22
Tue 12107722
Fri 24/06/22
Tue 12107722
Mon 20106122
Mon 18107122
Mon 14/06/21
Mon 18/07/22
Mon 30105122
Sal 4/06/22
Thu 31/03/22
Fri 1100322
Sat 12/03/22
Tue 1503722
Wed 16/03/22
Fri 18103/22
Fri 18/03/22
Tue 22103722

8
g

Start
‘Won 16/05/22
Fri 200522
Thu 26105722
Thu 26105122
Mon 30105122
Mon 14/06/21
Sat 23/04/22
Sat 30/04/22
Fri 6/05/22
Mon 9105722
Fri 13/05122
Mon 16105122
Fri 13/0522
Tue 17105122
Thu 19105122
Tue 17105122
Fri 200522
Wed 25105122
Thu 26105122
Tue 31/05122
Sat21/05/22
Thu 26105122
Sat4/06/22
Sat 4/06122
Mon 6/06/22
Fri 10/06722
Thu 16106122
Wed 22106122
Thu 16106122
Tue 2106122
Wed 22106122
Thu 16106122
Wed 29106122
Mon 4/07/22
Fri 8/07/22
Thu 16106122
Fri 8/07/22
Mon 1110722
Tue 21106122
Fri 8/07/22
Thu 16106122
Wed 1310722
‘Mon 1406721
Fri 27/05/22
Tue 31/05122
Wed 9/03/22
Wed 9/03122
Fri 11/03/22
Sat 12/03/22
Tue 15103122
Wed 1610322
Fri 1803722
Sat 19/03/22

Dur
0
6d
9d
5d
6d

323d
3d
ad
2d
2d
3d
2d
2d
ad
5d
3d
5d
ad
ad
5d
5d
6d
ad
5d
2d
3d
ad
1d
ad
2d
2d
ad
ad
5d
0d

108d
3d
5

20d

2
2d
1d
3d

Frames, Doors)

‘Aluminium Sun Screen System
‘Applied Finishes / Louvre Screens

Trim Pad
Survey set out for siab
Slab Prep

Reoto Slab

Pour Siab

Install Structure

Edge form

Beddong to Kiichen, Laundry, Male WC, Female WC, PWD

Kitchen - Wet Areas - Walls & Cilings - Lingings Villa
Kilchen - Wet Area - Walls & Celings - Set & Sand
Kitchen - Wet Area - Walls & Ceilings - Waterproof

Building Watertight Milestone.
Paint Extemal

Wall - Sel & Sand

Pre Paint Inspection

Tnitial Paint

Final Paint

Services Fit-off Walls

Install Fixed Joinery

Fitout - Doors & Hardware

Install Vinyl Flooring

Install Carpet

Signage Install

Install Epoxy Floor - Kitchen

Fitoff Final - Including Some Services
Paint - Touchups

Kiichen - S Benches & Appliances Install
Final Clean

Fit Out & Finishes Complete

Regrade all Areas to Height

Rainwater Tank Install (Insluding Siab)

Wet Areas - Walls & Ceilings - Lingings Vila - Laundry, Male WC, Female WC, PWD
FF&E Install

Wet Area - Walls & Ceilings - Set & Sand - Laundry, Male WC, Female WC, PWD

Tiling Floor & Wall - Laundry, Male WC, Female WC, PWD

Ceiling - Services Rough-in
Wall - Services Rough-in

Wall - Insulation

Wet Area - Walls & Ceilings - Waterproof
Ceiling - Frame - Direct Fix

Ceiling - Sheet

Ceiling - Set & Sand

Wall - Linings

‘Carpentry - First Fix (Skirting, Arch,
Services Fit-off Ceilings

Toilet Partiion Install

Tiing 1o Foyer & Main Entry Ramp.
‘Operable Wall Fit-off

Zone 6 - Shed

Screens
INTERNAL SERVICES & FINISHES

EXTERNAL WORKS

[Task Name

Queensland
Government

3541
3521
3531
363

D [wBS
75 (3417
176 [34.12
177 [34.43
178 [3.4.131
179 [34.132
5
351
182 [352
183 [353
184 [354
185 [355
186 [356
187 [357
188 [358
189 [359
190 [35.10
192 [3512
193 [35.13
194 [3514
195 [3515
196 [35.16
197 [35.47
198 (3518
199 (3519
200 3520
202 [3522
203 [3523
204 (3524
205 [3525
206 [3526
207 [3527
208 [3528
209 [3529
210 [3530
212 [3532
213 [3533
214 (3534
215 [3535
216 [3536
247 3537
220 [362
222 [36341
223 [3632
224 (3633
225 [36.34
226 (3635
227 [3636
228 (3637

180
81
91
201
21
B
219 [36.1
221
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BOWEN NEIGHBOURHOOD CENTRE
DESIGN & CONSTRUCTION TARGET PROGRAMME [REV 1]

Queensland
Government
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Appendix 5 — Minutes of tender interview meeting

This Appendix is part of the Subcontract and must be interpreted in accordance with the order of precedence set
out in the Formal Instrument of Agreement.
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Appendix 6 — Deed of Release

This Appendix is part of the Subcontract and must be interpreted in accordance with the order of precedence set
out in the Formal Instrument of Agreement.

Between: T F Woollam & Son Pty Ltd ABN: 94 009 676 064 (Contractor)
AND: [insert name of Subcontractor] ABN: [insert] (Subcontractor)
RELEASE & INDEMNITY

This Release & Indemnity relates to a Subcontract between the Contractor and the Subcontractor, being contract
number [insert] and dated [insert] with respect to [insert project description].

Pursuant to the Subcontract and in consideration of the Total Payment Due as set out below which has been paid
or is to be paid to the Subcontractor, the Subcontractor fully releases and discharges the Contractor and the
Principal and their respective employees, consultants and agents from and against all claims, demands and
causes of action and proceedings of every kind and nature which the Subcontractor may or might have had or
might assert arising directly or indirectly out of any work, services or supply under the Subcontract or in relation
to the Subcontract and in accordance with the terms of this Release & Indemnity except for its rights (if any) with
respect to amounts (if any) set out below and the exceptions to this Release & Indemnity set out hereunder.

The Subcontractor certifies that its subcontractors, suppliers and all persons who have performed works and/or
services (including the supply of goods) in connection with the Subcontract or in relation to the Subcontract
whether pursuant to oral agreement, written contract purchase order or otherwise, have been paid in full, and
the Subcontractor agrees to furnish to the Contractor upon demand, such evidence of payment thereof as may
be reasonably required.

The Subcontractor confirms that the payments made hereunder shall not constitute an acceptance of defective
or improper work, services, or supply or relieve the Subcontractor from any of its obligations arising directly or
indirectly out of the Subcontract or in relation to the Subcontract.

The Subcontractor further undertakes that in the event that the Contractor or the Principal may in the future be
called upon to pay or defend against any liens, claims or demands of any kind arising directly or indirectly out of
the Subcontract or in relation to the Subcontract which the Subcontractor is obliged to pay and discharge, the
Subcontractor shall indemnify the Contractor and the Principal from and against any such payment or defence,
including legal fees on a full indemnity basis and other costs incurred, and will at the request of the Contractor or
the Principal and at its own expense, take over and assume such defence and liability for such lien, claim or
demand.
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FINANCIAL STATUS

The Subcontractor acknowledges that the value of all work, services and supply by the Subcontractor arising out
of the Subcontract up to and including the date of this Deed is as follows:

1. Reconciliation Account Amount (SAUD) (excl. GST)
(a) Original Subcontract Price S.....[linsert]
(b) Total of other subcontract adjustments S.....[linsert]
(c) Any other adjustments S.....[linsert]
(d) TOTAL ADJUSTED SUBCONTRACT PRICE S......[insert]
2. Payments Due
(a) Less total cash security (if any) (including retention moneys but S.....[linsert]
excluding unconditional undertakings e.g. Bank Guarantees)
(b) Less previous payments S......linsert]
3. TOTAL BALANCE DUE S....[insert]

Release Upon Completion

The Subcontractor acknowledges that:
(a) S.....[linsert]............ (the Total Balance Due as indicated in 3 above);
(b) S......lInsert]............ (50% of the total cash security described in 2(a) above); and
(c) 50% of any other security held by the Contractor pursuant to the requirements under the Agreement,
are due to the Subcontractor upon the later of the issue of the certificate of Completion under the Main
Contract and the receipt by the Contractor of a signed copy of this Deed by the Subcontractor.

Security for Performance—Cash

The Subcontractor agrees that S......[insert]....... representing 50% of the remaining cash security described in
2(a) above is due for release after the expiration of the Defects Liability Period (under the Subcontract) subject to
all minor omissions and minor defects having been rectified to the satisfaction of the Contractor in accordance
with the requirements for final completion under the Subcontract.

Executed as a deed poll

Executed for and 0N DENaI Of ..vve.ii ettt ettt e ettt e e e e e e et e e rr e e e e et reen e reeeeees

Signature of witness Signature of authorised representative
Print Name Print Name
Subeontractor ot it woollam
ubcontractor Initals ...........oeu ontractor Inials ........covvui CONSTRUCTIONS Page |35



woollam

CONSTRUCTIONS .
Major Works Subcontract

This Deed of Release is to be signed by the Subcontractor and returned as a precondition of reaching
Substantial Completion, receiving payment and release of security.

Contractor initial .................... Subcontractor initial ....................
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Appendix 7 - Statutory Declaration by Subcontractor

This Appendix is part of the Subcontract and must be interpreted in accordance with the order of precedence set
out in the Formal Instrument of Agreement.

Statutory Declaration by Subcontractor
QOaths Act 1867

Queensland
To Wit

|, linsert name] of [insert name of Subcontractor] in the State of Queensland, do solemnly and sincerely
declare that, in relation to the Subcontract between T F Woollam & Son Pty Ltd ABN 94 009 676 064
(Contractor) and [insert name of Subcontractor] ABN [insert ABN] (Subcontractor) for [insert name of
Subcontract] (Subcontract).

1. | hold the position of [insert details].

| am in a position to know the facts contained herein and to bind the Subcontractor by the terms of
this declaration, and | am duly authorised by the Subcontractor to make this declaration on its
behalf.

2. All the Subcontractor's workers who at any time have been engaged on work under the
Subcontract by the Subcontract have been paid, in accordance with the relevant award or industrial
instrument, all moneys due and payable to them up to the date of submission by the Subcontractor
of Payment Claim No [insert]

3. All subcontractors and suppliers of the Subcontractor have been paid all that is due and payable to
them up to the date of submission by the Subcontractor of Payment Claim No [insert] in respect of
their part of the work under the Subcontract.

4, The Subcontractor is solvent and not subject to an act of insolvency stated in clause 23.13 of the
Subcontract.

And | make this solemn declaration believing the same to be true and by virtue of the provisions of the
Oaths Act 1867 (as amended).

SIGNED AND DECLARED by the abovenamed declarant )

this oo, day of.uvvviiiiii, 20....... )

Al )

in the presence of: )

)

....................................................................... )
Subcontractor Initials ............... Contractor Initials .............. WOOl l am
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Solicitor/Justice of the Peace/Commissioner for Declarant
Declarations

Contractor initial .................... Subcontractor initial ....................
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Appendix 8- Legislative Requirements

This Appendix is part of the Subcontract and must be interpreted in accordance with the order of precedence set
out in the Formal Instrument of Agreement.

The Subcontractor must satisfy and comply with all Legislative Requirements under this Subcontract including
but not limited to the following:

(a) The Subcontractor must satisfy and comply with (and ensure that the Contractor is not in breach of) all
Legislative Requirements relevant to the WUS. For the avoidance of doubt, the Subcontractor will not
be relieved of any responsibility to comply with all Legislative Requirements as a result of a variation.

(b) Immediately upon finding that and any requirement, obligation or term of the Subcontract is inconsistent
or noncompliant with or may cause a breach of a Legislative Requirement, the Subcontractor must give
the Contractor written notice specifying the nature of the inconsistency or noncompliance or potential
breach. The Contractor will direct the Subcontractor as to how the inconsistency or noncompliance or
potential breach must be addressed.

(c) The Subcontractor must give the Contractor copies of documents that it submits to or receives from an
Authority (including approvals and other notices) with respect to the WUS, within 2 Business Days after
submitting or receiving such documents.

(d) To the extent permitted by Law, the Subcontractor indemnifies the Contractor against any loss, cost,
damage or expense suffered by the Contractor in connection with a failure by the Subcontractor to
comply with these obligations.

1. Building Code 2016

The Subcontractor must:
(a) carry out and complete its obligations under this Subcontract in accordance with the Building Code;

(b) comply with the Main Contract and all policies, procedures, plans, statements and Directions relating
to the Building Code;

(c) ensure that the activities of its employees, agents or subcontractors comply with the Building Code;
(d) execute the WUS in such a way that complies with the Building Code; and

(e) comply with all lawful Directions of the Contractor in connection with the Building Code.

The Building Code is available at: https://www.legislation.gov.au/Details/F2017C00125Time and Progress.

2. Privacy

For the purposes of this clause:

(a) ‘Personal Information’ has the meaning given to that term in the Privacy Act;

(b) ‘Privacy Act’ means the Privacy Act 1988 (Cth);

(c) ‘Eligible Data Breach’ has the meaning given to that term in the Privacy Act; and
(d) ‘Sensitive Information’ has the meaning given to that term in the Privacy Act.

In relation to any Personal Information provided or to be provided by the Subcontractor in connection with the

WUS (whether as part of a tender or otherwise), the Subcontractor warrants to the Contractor that:

(e) the Subcontractor has obtained and will obtain the consent of each individual about whom any
Sensitive Information is provided; and

woollam
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the Subcontractor has or will within the time required by the Privacy Act ensure that each individual

about whom any Personal Information is provided has received or will receive a written statement

setting out all of the matters required by National Privacy Principal 1.3:

(i) in relation to disclosure of the Personal Information to the Contractor, any Related Body
Corporate of the Contractor, the Contractor's Representative, the Principal and any
consultant of the Contractor or Principal requiring the information for the purposes set out in
clause 2 of Appendix 17; and

(i) disclosing that the entities referred to in clause 2 of Appendix 17 will use the Personal
Information for the purposes of reviewing and assessing matters relevant to the WUS from
time to time.

If the Subcontractor becomes aware of an Eligible Data Breach involving information obtained from the
Contractor, it:

(g)
(h)

(i)

must immediately notify the Contractor of the Eligible Data Breach;

must not notify any other party of the information pertaining to the Eligible Data Breach unless advised
by the Contractor to do so;

must provide the Contractor, at the Subcontractor’s cost, with all reasonable assistance required by
the Contractor (including access to records, employees and agents of the Subcontractor) for it to
investigate the Eligible Data Breach and meet any notification requirements the Contractor may have
under the Privacy Act or other Legislative Requirements; and

will indemnify the Contractor against all damage, expense (including, without limitation, lawyers’ fees
and expenses on an indemnity basis), loss or liability of any nature suffered or incurred by the
Contractor arising out of the Eligible Data Breach.

Without limiting any other provision of this Subcontract (including within this clause), the Subcontractor must
comply with the provisions of the Privacy Act in relation to any Personal Information provided to the
Subcontractor by the Contractor, any Related Body Corporate of the Contractor, the Contractor’s
Representative and any consultant of the Contractor.

3. Modern Slavery

(a)

(b)

The Subcontractor must ensure that it has reasonable policies and processes in place intended to
ensure there is no breach of the Modern Slavery Law taking place with respect to the Works or in
any of its operations or supply chains.

The Subcontractor must:

() notify the Contractor promptly upon becoming aware of any actual or potential breach of
any Modern Slavery Law;

(i)  take reasonable steps and provide any information reasonably requested by the Contractor
for this purpose and co-operate with the Contractor or any Authority undertaking an
investigation into any breach or potential breach of any Modern Slavery Law; and

(i)  assist the Contractor in relation to any audit by the Contractor of the Subcontractor including
answering questionnaires or providing relevant information in order to ensure compliance by
the Subcontractor and/or the Contractor with s.

4. Heavy Vehicle National Law

(a)

(b)

The Subcontractor warrants that it is familiar with and has the capacity and resources to comply
with the HVNL’s where they apply to the Subcontractor.

The Subcontractor warrants that it will, and will ensure that all secondary subcontractors will,
for the duration of the Subcontract, comply with its obligations under the HVNL's and, upon

Contractor initial .................... Subcontractor initial ....................
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(i)
(ii)

(e)

request, provide the Contractor with evidence of such compliance, including transport and
journey documentation and data on vehicles and loads.

The Subcontractor agrees to cooperate with and do all things necessary to assist the Contractor
in discharging the Contractor’s obligations under the HVNL's to the extent that they apply to the
WUS, in particular with respect to the loading and unloading of any goods from a vehicle. The
Subcontractor must inspect the loading and unloading facilities before undertaking any loading
or unloading and immediately inform the Contractor if it considers there is any non-compliance
or that there is any risk of non-compliance with the HVNL's (or other safety issue associated
with loading or unloading).

The Subcontractor must immediately inform the Contractor upon becoming aware of any non-
compliance with the HVNL's by the Contractor, the Subcontractor or any secondary
subcontractor. The Subcontractor shall ensure the non-compliance is investigated and shall
cooperate with the Contractor in relation to investigation of the non-compliance and, where
appropriate, will take steps to ensure

the timely rectification of the non-compliance is achieved,;

a report is provided to the Contractor outlining, the nature of the non-compliance, how it

has been rectified and how the Subcontractor will avoid similar non-compliance in future.
To the extent permitted by Law, the Subcontractor acknowledges and agrees that it has full
responsibility for all obligations under the HVNLs other than where the Contractor has an
obligation regarding loading or unloading at the site and the Subcontractor indemnifies the
Contractor for any Claim against or liability of the Contractor arising from a breach of the
Subcontractor’s obligations under this clause.
In this clause, ‘HVNLs" means the Heavy Vehicle National Law Act 2012 (Qld) and Heavy Vehicle
National Law Regulation 2014 (Qld) and any other chain of responsibility legislation that may
apply to safety in transport activities or the carriage of goods by road including as to mass,
dimension, load restraint, speed fatigue, vehicle standards , roadworthiness and maintenance.

5. Non-Conforming Building Products

(a)

Subcontractor Initials

In this clause, capitalised terms (not otherwise defined in the Contract) including but not limited
to ‘Person in the Chain of Responsibility’, ‘Building Product’, ‘Minister’, ‘'Non-conforming
Building Product’, ‘Warning Statement’ ‘Required Information’ and ‘Recall Order’ each
have the respective meanings given to those terms in Part 6AA of the QBCC Act.

The Subcontractor acknowledges that the Contractor is a person in the Chain of Responsibility,
for one or more Building Products in connection with the WUS (Subcontract Building Product)
and that it has obligations under Part 6AA of the QBCC Act in relation to Non-conforming Building
Products and:

() warrants and must at all times ensure that no Building Products incorporated into the
WUS are Non-conforming Building Products or the subject of a Warning Statement issued
by the Minister;

(i)  must ensure that it, and its Personnel, provide all Required Information for a Building
Product incorporated into the WUS to the Contractor within the timeframes requested by
the Contractor and in any event prior to incorporation of the Building Product into the
Services;

(i)  must promptly provide to the Contractor any other information (including appropriate test
reports and results) reasonably required by the Contractor in relation to each Building
Product to demonstrate the compliance of the WUS with any Legislative Requirement or
otherwise demonstrate the suitability of building Product for incorporation into the WUS;

woollam
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(iv)  must provide the Contractor with copies of all notices (including Warning Statements or
Recall Orders) issued and received in relation to the WUS pursuant to the QBCC Act or
otherwise to or from the Queensland Building and Construction Commission in relation to
a Building Product in connection with the Services within 48 hours of dispatch or receipt
by the Contractor of the relevant notice; and

(v)  must notify the Contractor within 48 hours after becoming aware that any Building
Product in connection with the Services is a Non-Conforming Building Product.

(c)  If the Subcontractor installs a Building Product without having provided to the Contractor the

Required Information, the Contractor will in its sole and absolute discretion be entitled to:

(i) request the Required Information from the Subcontractor, in which case the
Subcontractor must provide the Required Information as soon as reasonably practicable
but in any event within 3 Business Days of the request; and

(i)  if the Subcontractor fails to provide the Required Information within that time, direct the
Subcontractor to remove the Building Product from the WUS and replace it with a Building
Product in respect of which the Required Information has been provided to the Contractor
and the cost to the Contractor in doing so will be a debt due and owing from the
Subcontractor to the Contractor.

(d)  The Subcontractor acknowledges that:
0] if any Building Product is a Non-Conforming Building Product; or

(i)  if a Recall Order (or a Corresponding Recall Order) is issued in relation to a Building
Product,

and the Subcontractor cannot provide a solution so that the WUS do not contain a Non-
Conforming Building Product to the reasonable satisfaction of the Contractor then the
Contractor may (in addition to any other rights and remedies of the Contractor) itself or by
others rectify the Services so that no Subcontract Building Product is a Non-Conforming
Building Product and the cost to the Contractor in doing so will be a debt due and payable
by the Subcontractor to the Contractor.

(e) The Subcontractor shall, as a precondition to achieving Completion, provide to the Contractor
a signed statutory declaration in the form in Appendix 18, confirming that all Required
Information has been obtained and provided to the Contractor and that the Subcontractor has
ensured, that no Non-conforming Building Products have been specified by the Subcontractor
to be installed or incorporated into the Project.

Contractor initial .................... Subcontractor initial ....................
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6. Industrial Relations

The
(i)

(ii)

(iii)

(iv)

(vi)

(vii)

Subcontractor must:

prior to executing the Subcontract and whenever requested, provide to the Contractor:

(A) a copy of any Enterprise Agreement and evidence of approval by the Fair Work Commission
applicable to any of the Subcontractor’'s employees engaged on site or in connection with the
Subcontract. The Contractor is not required to provide access to the Site until such
satisfactory evidence is provided to it; and

(B) evidence of its compliance with;

() all relevant industrial instruments;
(I} all Legislative Requirements with respect to superannuation; and
(I any applicable redundancy schemes;

be responsible for and manage all aspects of industrial relations with respect to its employees and

workers;

ensure that the rates of pay and terms and conditions of employment specified in all relevant

industrial instruments and any relevant laws, for all employees and workers engaged by the

Subcontractor, are always observed;

comply with a request by the Contractor to confirm compliance by sighting any of the

Subcontractor’s relevant records.

If the Contractor incurs a delay, loss or damage under the Main Contract as a result of any industrial

dispute involving the Subcontractor's employees, workers, agents or secondary subcontractors,

the Subcontractor is wholly liable for the delay and any additional cost incurred by the

Subcontractor. Any costs, losses, damages or expenses suffered by the Contractor as a result of

such delays shall be moneys due and payable from the Subcontractor to the Contractor.

The Subcontractor is not entitled to any Claim as a result of any industrial dispute unless it affects

works at the Site and is of state-wide application.

The Subcontractor indemnifies the Contractor against all costs, losses, damages or expenses

suffered by the Contractor arising out of or in connection with a breach of the Subcontractor's

obligations under this subclause.

(vii) The Subcontractor shall ensure that any contracts with secondary subcontractors or

Subcontractor Initials

supply and consultancy agreements for the WUS contain requirements equivalent to the
requirements of this subclause.

woollam

............... Contractor Initials .............. S —

Page |43



woollam

CONSTRUCTIONS

Major Works Subcontract

Appendix 9 - Notice of end

of Defects Liability Period

This Appendix is part of the Subcontract and must be interpreted in accordance with the order of precedence set

out in the Formal Instrument of Agreement.

glbcc

QUEEHILAND EULDING AMND
CONSTRUCTION COHMIZSION

INFORMATION ABOUT THIS FORM

Governing fegisiation: Qreensiand Bulding and Construction
Commission Act 1991 (the Act) sectlon ETHC.

This notice advises contracted partses when the defect= llability period
ends and the amount of retentions, If any, proposed to be paid.

Thie notice must be provided to the contracted party within

10 business days befora the end of the defects llability pericd,
unass

1. DETAILS OF BUILDING CONTRACT

FORM S6TMNC
NMOTICE OF END OF DEFECTS LIABILITY PERIOD

= the dafacizs llability period |15 for a subcontract and i1s Bnked to that
of another higher contract and;

= the contracting party for the subcontract |5 not given notice of the
defact= llability period for the higher contract to enable notification
within the 10 businazs day period.

In that avent, tha contracting party for the subcontract must give this
motlce to the contracted party within 5 business days of receiving =
motice under the higher contract.

Contracting |

party namsa
{Higher Contractor)

Contracted |

party nams

{Subconiractor)

Progect description

Street addrass
Jincluda na., steaet

sburtviocity

and pasiooas)

Local govemment area
the land is situated

2. DEFECTS LIABILITY AND RETENTIONS

Date defects liability ends.

State |F'c5t::::-:l-e | |
B n] M gl ¥ N k) A
AT |
Total amount of retention held at date of notice (F amyl: $
Amounk of retention proposed to be paid to the contracted
party at the end of the defects liability period {if o amount is | . |
reguired to correct defects im the building work under the contractl: (ewciush of G5T)

Diate retention amount proposed to be paid to contracted parky:
(where an amount is liable to be paid)

3. DECLARATION

Note: Failure to prowide the required information or inkentionally providing misleading information may result in prosecution

under the relevant Acts or Regulations.

| declare that the information provided is true and acourate to the best of my knowledge.

Contracting party |
for authortsed

reprasentative)
Full name

Signature

MM b A B

Date s K |
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Appendix 10 - Declaration regarding compliant
building products by Subcontractor

This Appendix is part of the Subcontract and must be interpreted in accordance with the order of precedence set

out in the Formal Instrument of Agreement.

TO T F Woollam & Son Pty Ltd (ABN 94 009 676 064) (Contractor)

of 71 Lytton Road, East Brisbane, Queensland 4169

FOR [insert] (Project)

PP (Print  name)
o) (Address) in the State of Queensland, so solemnly and
sincerely declare that, in relation to the Services with T F Woollam & Son Pty Ltd (ABN 94 009 676 064) (The
Contractor) and

................................................................................................. (The Subcontractor)
(Registered Business/Entity Name)
Contract for [ insert particulars 1 (“the Minor Works Subcontract”)

1. e, (Print name) hold the position of .......oooeviiiiiiininn, (Director, Partner, Sole
Trader etc) for the above named Subcontractor | am in a position to know the facts contained herein
and to bind the Subcontractor by the terms of this declaration and | am duly authorised to make this
declaration on its/his behalf.

2. In accordance with Appendix 8 of the Minor Works Subcontract, all Required Information as defined in
Part 6AA of the QBCC Act has been obtained and provided to the Contractor and that the Subcontractor
has ensured, that no Non-conforming Building Product as defined in Part 6AA of the QBCC Act have been
specified for installation or incorporation into the Project.

| make this solemn declaration conscientiously believing the information contained herein to be true and
correct.

Name of Declarant

woollam
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Contractor initial .................... Subcontractor initial ....................
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queensland building
and construction commission

LICENCE SEARCH - COMPANY

Issued Pursuant to Section 99 of the Queensland Building and Construction Commission

Act 1991

CURRENT INFORMATION

PARTICULARS

NAME:

BUSINESS ADDRESS:
LICENCE NUMBER:
TRADING NAMES:
MR CATEGORY:
ABN:

ACN:

T F WOOLLAM & SON PTY LTD

71 LYTTON ROAD EAST BRISBANE QLD 4169
1343

Woollam Constructions

Category 7 - Over $240,000,000

94 009 676 064

009 676 064

LICENCE CLASS STATUS

LICENCE CLASS

LICENCE GRADE CONDITION STATUS

Builder - Open

Builder Licence NO Active

NOTE: Where QBCC has imposed a condition, full particulars are contained within the Licence History Section.

DISCIPLINARY RECORD

Has the licensee had any of the following:

QBCC Directions to Rectify Defective Work NO
QBCC Disciplinary Action NO
Tribunal Disciplinary Orders NO
Tribunal Direction Orders NO
QBCC Initiated Convictions NO
Infringement Notices Issued YES
Demerit Points NO
Exclusions, Disqualifications or Ban NO

Created on : 22/04/2022 13:33:19 Initials of Authorised Officer




NOMINEE DETAILS - CURRENT

All licensed companies must have at least one nominee. The Nominee is the person holding the technical
qualifications for the company and must hold a licence in their own right.

Start Date End Date Name Licence No Address
01 Feb 2000 Current Percival, Craig Douglas 717035 |MACKAY QLD 4740
21 Sep 2001 Current Bogiatzis, George Luke 717656 |East Brisbane QLD 4169

KEY PERSONNEL DETAILS - CURRENT

Key Personnel includes any Directors and Company Secretaries that have been advised to QBCC by the
company.

Start Date Name Position Address
01 Mar 2000 Bogiatzis, George Luke Director East Brisbane QLD 4169
13 Sep 2001 Percival, Craig Douglas Director MACKAY QLD 4740
01 Aug 2012 Bogiatzis, George Luke Secretary East Brisbane QLD 4169

Disclaimer: QBCC does not warrant information regarding Key Personnel correctly reflects the actual
information contained through the Australian Securities and Investment Commission (ASIC). The
information listed above only reflects the information recorded on QBCC'’s register as at the time of
printing the search. To find the actual key personnel details of a company QBCC recommends you
obtain a company search from ASIC - http://www.asic.gov.au/asic/asic.nsf

HISTORY

For a Glossary of Terms used in this section please click here.

Note: The Licence Class history is for the last 10 years only. Refer to Section 102 of the QBCC Act
1991.

LICENCE CLASSES

Builder - Open

Licence Class Commencement Date: 30 Aug 2003
(the date the licence class was first approved.)

Date From Date To Type Status Reason

30 Aug 2003 Current Builder Licence Active Card Cutover

General Building

Created on : 22/04/2022 13:33:19 Initials of Authorised Officer




This licence class is NOT Active. All records for this licence class are at least 10 years old and cannot be
displayed.

House Building

This licence class is NOT Active. All records for this licence class are at least 10 years old and cannot be
displayed.

MAXIMUM REVENUE FINANCIAL CATEGORY

Category 7 - Over $240,000,000

The licensee’s Maximum Revenue financial category is listed above. Refer to the table below to see a full list of all financial
categories.

Please be aware that for licensees in financial categories 1 to 7 their MR will actually be somewhere within the given range.
For example, if a licensee has a Maximum Revenue of $5 million they will show as “Category 2 - $3,000,001 to $12,000,000”

Maximum Revenue (MR)
Maximum Revenue is the maximum level of revenue that a licensee can carry out in their financial year. The figure includes all
revenue generated by the licensee regardless of where the licensee is located, where the work is carried out, or in which

industry the revenue is generated.

MR (Maximum Revenue) is based on the NTA (Net Tangible Assets) of the licensee. Please refer to section 2 of the
Minimum Financial requirements. Click Link to view the Minimum Financial Requirements policy.

Estimated MR (Maximum Revenue)

Certain licence classes are able to estimate their MR because they hold Professional Indemnity Insurance. Please refer to
section 10 Professional Indemnity Insurance requirements of the Minimum Financial Requirements. Click here for more
information.

The Maximum Revenue (MR) Financial Categories are listed in the table below:
Financial Category Maximum Revenue (MR)
SELF CERTIFICATION 1 UP TO $200,000

SELF CERTIFICATION 2 UP TO $800,000

CATEGORY 1 $800,001 - $3,000,000

CATEGORY 2 $3,000,001 - $12,000,000
CATEGORY 3 $12,000,001 - $30,000,000
CATEGORY 4 $30,000,001 - $60,000,000
CATEGORY 5 $60,000,001 - $120,000,000
CATEGORY 6 $120,000,001 - $240,000,000
CATEGORY 7 OVER $240,000,000
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CANCELLED LICENSEES pre 1 October 1999

Records Exist'.

Cancelled licensees who were cancelled before 1 October 1999 do not have any MR history and the results will show ‘No

RECORD OF RESIDENTIAL CONSTRUCTION WORK

Financial Year Number of Jobs Value
2021/2022 214 $4,856,109.44
2020/2021 521 $18,995,295.10
2019/2020 28 $731,408.38
2018/2019 12 $491,222.60
2017/2018 1 $10,000.00
2016/2017 2 $48,000.00
2013/2014 15 $5,175,857.00
2012/2013 26 $4,663,760.00
2011/2012 13 $4,829,052.00
2010/2011 3 $569,989.20
2009/2010 1 $106,500.00
2008/2009 2 $616,000.00
2007/2008 1 $45,000.00
2006/2007 2 $19,300.00
2005/2006 32 $7,501,146.00
2004/2005 3 $305,300.00
2003/2004 42 $8,258,583.00
2002/2003 30 $3,599,468.00
2001/2002 16 $1,967,050.00
2000/2001 11 $1,579,000.00
1999/2000 5 $1,232,000.00
1998/1999 3 $896,940.00
1997/1998 11 $1,849,460.00
1996/1997 1 $106,000.00
1995/1996 53 $1,111,274.00
1994/1995 14 $1,036,198.00
1993/1994 38 $4,266,360.00
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1992/1993 29 $1,955,675.00

RECORD OF CLAIMS APPROVED UNDER STATUTORY INSURANCE SCHEME

NO RECORD OF CLAIMS APPROVED UNDER THE STATUTORY INSURANCE SCHEME
This section will only apply if the Commission has approved a claim under the Queensland Home Warranty
Scheme for work which the licensee paid, or ought to have paid, an insurance premium.

NOTE: This information will be removed from the register five (5) years after the approval was made.

DIRECTIONS TO RECTIFY

QBCC DIRECTIONS TO RECTIFY DEFECTIVE WORK OR REMEDY CONSEQUENTIAL DAMAGE
A Direction is a formal Order issued by QBCC to rectify or complete identified building work or remedy
consequential damage.

NO DIRECTIONS RECORDED
Structural directions include defects that may:-
« allow water penetration into a building
» adversely affect the health and/or safety of the occupant
» adversely affect the structural adequacy of the building or
» adversely affect the serviceability, performance or functional use of the building.

Non-structural directions include defects that are not Structural and which:-
» result from a failure by the licensee to meet a reasonable standard of construction and finish; or

» are of a kind that commonly occur during the “settling in” period of a new dwelling.

QBCC is able to direct contractors to rectify defects or remedy consequential damage for 6 years and 6
months from the date of completion of the work.

Complied denotes the licensee has satisfied the requirements of the direction.

NOTE: This information will be removed from the register five (5) years after the direction was issued.

TRIBUNAL DIRECTION ORDERS

NO TRIBUNAL DIRECTION ORDERS
Where a licensee is involved in a building dispute before the Tribunal and the Commission has not already
issued a direction to rectify or complete the building work, the Commission is prevented from doing so by the
Queensland Civil and Administrative Tribunal Act 2009. The Commission can however seek an order from
the Tribunal that it would have been appropriate for it to issue a direction if the Commission considers the
building work needs to be urgently rectified or completed.
Information on Tribunal Orders was not recorded on the Public Register prior to 1 July 2001.

NOTE: This information will be removed from the register five (5) years after the direction order was made.
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DISCIPLINARY RECORD

QBCC DISCIPLINARY ACTION

NO QBCC DISCIPLINARY ACTION TAKEN
This section will only apply if the Commission has taken disciplinary action against a licensee and the appeal
period has lapsed.

TRIBUNAL DISCIPLINARY ORDERS

NO TRIBUNAL DISCIPLINARY ORDERS
This section will only apply if the Tribunal has made an “order” against a licensee as a result of disciplinary
proceedings undertaken by the Commission and the appeal period has lapsed.
Information on Tribunal Orders was not recorded on the Public Register prior to 1 July 2001.

NOTE: This information will be removed from the register five (5) years after the order was made.

QBCC INITIATED CONVICTIONS

NO RECORDED OFFENCES
This section only applies where the licensee has been convicted of an offence against the Queensland
Building and Construction Commission Act 1991, the Queensland Building Tribunal Act 2000, the Domestic
Building Contract Act 2000 or the Queensland Civil and Administrative Tribunal Act 2009.

NOTE: This information will be removed from the register five (5) years after the order was made.

EXCLUSIONS

EXCLUDED COMPANY

NO RECORD OF EXCLUSIONS
An excluded company is a company which has a director, secretary or influential person who is an excluded
individual. An excluded individual is a person who is excluded from holding a contractor’s, nominee
supervisor’s or site supervisor’s licence, or from running a licensed company, due to an insolvency event.
NOTE: This information will be removed from the register either after ten (10) years, or when the director, secretary,

influential person or nominee ceases in the company officer role, whichever is earlier.

PERMANENTLY EXCLUDED COMPANY
NO RECORD OF PERMANENT EXCLUSIONS
A permanently excluded company is an entity which has been excluded twice.
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BANNED COMPANY

NO RECORD OF BANS

A company is also banned if it has a banned individual as a director, secretary, influential person or nominee.
A banned individual is a person who is excluded from holding a licence for a period of three (3) years for
carrying out Tier 1 defective work. Tier 1 defective work is grossly defective work that falls below the standard
reasonably expected of a licensed contractor for the type of building work; and either:-
» adversely affects the structural performance of a building to the extent that a person could not reasonably

be expected to use the building for the purpose for which it was, or is being erected or constructed; or:-
» s likely to cause the death of, or grievous bodily harm to a person.

An example of tier 1 defective work would be substandard work that requires all or a significant part of a
building to be demolished or substantially reconstructed.

If an individual is banned a second time the period of the ban is for the life of the individual.
Information on Tier 1 defective work was not recorded on the Public Register prior to 1 July 2003.

NOTE: This information will be removed from the register after ten (10) years

DISQUALIFIED COMPANY

NO RECORD OF DISQUALIFICATION
A disqualified individual or company is an entity which is excluded from holding a licence for three years for
accumulating 30 demerit points or more in a three year period.

INFRINGEMENT NOTICES

INFRINGEMENT NOTICES PAID & DEFAULT CERTIFICATES FOR QBCC OFFENCES

Offence Date No of Times Penalty Amount Infringement No Offence
Offence Committed

20 Apr 2020 1 $1,334.00 24854 Section 76(1) - A

Infringement notices relate to specific offences under the Queensland Building and Construction Commission
Act 1991 (QBCC Act) and the Domestic Building Contracts Act 2000 (DBC Act).

Licensees issued with an infringement notice are required to pay the specified penalty amount within 28 days
or elect to have the matter dealt with by a Court. Failure to pay a fine in part or full or elect to have the matter
dealt with by a Court will result in a default certificate being registered. Where a licensee elects to have the
matter heard by a court the infringement notice will not be recorded here until the matter is determined.
Information on paid Infringement Notices or details of offences where a default certificate has been registered
was not recorded on the register prior to 21 December 2007.

NOTE: Records of paid Infringement Notices or default certificates will be removed from the register five (5) years from the
date the record was placed on the register or if the infringement notice is withdrawn by the Commission or the enforcement

order stops having effect.
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DEMERIT POINTS

NO DEMERIT POINTS RECORDED
Demerit points relate to specific offences under the Queensland Building and Construction Commission Act
1991 (QBCC Act) and the Domestic Building Contracts Act 2000 (DBC Act) and unsatisfied judgment debts
which relate to payment and contractual obligations. Examples of relevant demerit point offence provisions
include:-
» Lack of supervision
e Contracts to be put in writing
» Failure to Rectify Defective Work
» Failure to warn that a contract is a construction management trade contract
» Excess Deposits for domestic contracts
» Variations not in writing

For a full list refer to the QBCC website or relevant legislation.

Varying points ranging from 2 to 10 will be allocated for each demerit point offence and 10 points will be
allocated for each unsatisfied judgment debt.

A licensee who accumulates 30 demerit points over a three-year period will face an industry ban for three
years. If the licensee returns to the industry and within ten years of the first ban, accumulate 30 demerit
points over a further three-year period the penalty will be an industry ban for life.

Information on Demerit Points was not recorded on the Public Register prior to 1 July 2003.

NOTE:

» Demerit points will be removed from the register three (3) years from the date of issue or, for an
unsatisfied judgment debt, when the debt is paid.

* QBCC may also suspend or cancel a licence of licensees who fail to pay judgment debts.

CERTIFICATION

The information provided in this certificate correctly reflects details and status of the licensee in the
Queensland Building and Construction Commission register at the date and time of printing the certificate.
Authorised Officer:

Position:

Note: To determine any specific detail contained in the search you may apply
in writing to QBCC for access to specific documents under the Right to
Information Act 2009 by contacting your nearest QBCC office. A fee and
processing time of up to 35 business days applies.
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queensland building
and construction commission

LICENCE SEARCH - COMPANY

Issued Pursuant to Section 99 of the Queensland Building and Construction Commission

Act 1991

CURRENT INFORMATION

PARTICULARS

NAME:

BUSINESS ADDRESS:
LICENCE NUMBER:
TRADING NAMES:
MR CATEGORY:
ABN:

ACN:

T F WOOLLAM & SON PTY LTD

71 LYTTON ROAD EAST BRISBANE QLD 4169
1343

Woollam Constructions

Category 7 - Over $240,000,000

94 009 676 064

009 676 064

LICENCE CLASS STATUS

LICENCE CLASS

LICENCE GRADE CONDITION STATUS

Builder - Open

Builder Licence NO Active

NOTE: Where QBCC has imposed a condition, full particulars are contained within the Licence History Section.

DISCIPLINARY RECORD

Has the licensee had any of the following:

QBCC Directions to Rectify Defective Work NO
QBCC Disciplinary Action NO
Tribunal Disciplinary Orders NO
Tribunal Direction Orders NO
QBCC Initiated Convictions NO
Infringement Notices Issued YES
Demerit Points NO
Exclusions, Disqualifications or Ban NO
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NOMINEE DETAILS - CURRENT

All licensed companies must have at least one nominee. The Nominee is the person holding the technical
qualifications for the company and must hold a licence in their own right.

Start Date End Date Name Licence No Address
01 Feb 2000 Current Percival, Craig Douglas 717035 |MACKAY QLD 4740
21 Sep 2001 Current Bogiatzis, George Luke 717656 |East Brisbane QLD 4169

KEY PERSONNEL DETAILS - CURRENT

Key Personnel includes any Directors and Company Secretaries that have been advised to QBCC by the
company.

Start Date Name Position Address
01 Mar 2000 Bogiatzis, George Luke Director East Brisbane QLD 4169
13 Sep 2001 Percival, Craig Douglas Director MACKAY QLD 4740
01 Aug 2012 Bogiatzis, George Luke Secretary East Brisbane QLD 4169

Disclaimer: QBCC does not warrant information regarding Key Personnel correctly reflects the actual
information contained through the Australian Securities and Investment Commission (ASIC). The
information listed above only reflects the information recorded on QBCC'’s register as at the time of
printing the search. To find the actual key personnel details of a company QBCC recommends you
obtain a company search from ASIC - http://www.asic.gov.au/asic/asic.nsf

HISTORY

For a Glossary of Terms used in this section please click here.

Note: The Licence Class history is for the last 10 years only. Refer to Section 102 of the QBCC Act
1991.

LICENCE CLASSES

Builder - Open

Licence Class Commencement Date: 30 Aug 2003
(the date the licence class was first approved.)

Date From Date To Type Status Reason

30 Aug 2003 Current Builder Licence Active Card Cutover

General Building
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This licence class is NOT Active. All records for this licence class are at least 10 years old and cannot be
displayed.

House Building

This licence class is NOT Active. All records for this licence class are at least 10 years old and cannot be
displayed.

MAXIMUM REVENUE FINANCIAL CATEGORY

Category 7 - Over $240,000,000

The licensee’s Maximum Revenue financial category is listed above. Refer to the table below to see a full list of all financial
categories.

Please be aware that for licensees in financial categories 1 to 7 their MR will actually be somewhere within the given range.
For example, if a licensee has a Maximum Revenue of $5 million they will show as “Category 2 - $3,000,001 to $12,000,000”

Maximum Revenue (MR)
Maximum Revenue is the maximum level of revenue that a licensee can carry out in their financial year. The figure includes all
revenue generated by the licensee regardless of where the licensee is located, where the work is carried out, or in which

industry the revenue is generated.

MR (Maximum Revenue) is based on the NTA (Net Tangible Assets) of the licensee. Please refer to section 2 of the
Minimum Financial requirements. Click Link to view the Minimum Financial Requirements policy.

Estimated MR (Maximum Revenue)

Certain licence classes are able to estimate their MR because they hold Professional Indemnity Insurance. Please refer to
section 10 Professional Indemnity Insurance requirements of the Minimum Financial Requirements. Click here for more
information.

The Maximum Revenue (MR) Financial Categories are listed in the table below:
Financial Category Maximum Revenue (MR)
SELF CERTIFICATION 1 UP TO $200,000

SELF CERTIFICATION 2 UP TO $800,000

CATEGORY 1 $800,001 - $3,000,000

CATEGORY 2 $3,000,001 - $12,000,000
CATEGORY 3 $12,000,001 - $30,000,000
CATEGORY 4 $30,000,001 - $60,000,000
CATEGORY 5 $60,000,001 - $120,000,000
CATEGORY 6 $120,000,001 - $240,000,000
CATEGORY 7 OVER $240,000,000
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CANCELLED LICENSEES pre 1 October 1999

Records Exist'.

Cancelled licensees who were cancelled before 1 October 1999 do not have any MR history and the results will show ‘No

RECORD OF RESIDENTIAL CONSTRUCTION WORK

Financial Year Number of Jobs Value
2021/2022 214 $4,856,109.44
2020/2021 521 $18,995,295.10
2019/2020 28 $731,408.38
2018/2019 12 $491,222.60
2017/2018 1 $10,000.00
2016/2017 2 $48,000.00
2013/2014 15 $5,175,857.00
2012/2013 26 $4,663,760.00
2011/2012 13 $4,829,052.00
2010/2011 3 $569,989.20
2009/2010 1 $106,500.00
2008/2009 2 $616,000.00
2007/2008 1 $45,000.00
2006/2007 2 $19,300.00
2005/2006 32 $7,501,146.00
2004/2005 3 $305,300.00
2003/2004 42 $8,258,583.00
2002/2003 30 $3,599,468.00
2001/2002 16 $1,967,050.00
2000/2001 11 $1,579,000.00
1999/2000 5 $1,232,000.00
1998/1999 3 $896,940.00
1997/1998 11 $1,849,460.00
1996/1997 1 $106,000.00
1995/1996 53 $1,111,274.00
1994/1995 14 $1,036,198.00
1993/1994 38 $4,266,360.00
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1992/1993 29 $1,955,675.00

RECORD OF CLAIMS APPROVED UNDER STATUTORY INSURANCE SCHEME

NO RECORD OF CLAIMS APPROVED UNDER THE STATUTORY INSURANCE SCHEME
This section will only apply if the Commission has approved a claim under the Queensland Home Warranty
Scheme for work which the licensee paid, or ought to have paid, an insurance premium.

NOTE: This information will be removed from the register five (5) years after the approval was made.

DIRECTIONS TO RECTIFY

QBCC DIRECTIONS TO RECTIFY DEFECTIVE WORK OR REMEDY CONSEQUENTIAL DAMAGE
A Direction is a formal Order issued by QBCC to rectify or complete identified building work or remedy
consequential damage.

NO DIRECTIONS RECORDED
Structural directions include defects that may:-
« allow water penetration into a building
» adversely affect the health and/or safety of the occupant
» adversely affect the structural adequacy of the building or
» adversely affect the serviceability, performance or functional use of the building.

Non-structural directions include defects that are not Structural and which:-
» result from a failure by the licensee to meet a reasonable standard of construction and finish; or

» are of a kind that commonly occur during the “settling in” period of a new dwelling.

QBCC is able to direct contractors to rectify defects or remedy consequential damage for 6 years and 6
months from the date of completion of the work.

Complied denotes the licensee has satisfied the requirements of the direction.

NOTE: This information will be removed from the register five (5) years after the direction was issued.

TRIBUNAL DIRECTION ORDERS

NO TRIBUNAL DIRECTION ORDERS
Where a licensee is involved in a building dispute before the Tribunal and the Commission has not already
issued a direction to rectify or complete the building work, the Commission is prevented from doing so by the
Queensland Civil and Administrative Tribunal Act 2009. The Commission can however seek an order from
the Tribunal that it would have been appropriate for it to issue a direction if the Commission considers the
building work needs to be urgently rectified or completed.
Information on Tribunal Orders was not recorded on the Public Register prior to 1 July 2001.

NOTE: This information will be removed from the register five (5) years after the direction order was made.
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DISCIPLINARY RECORD

QBCC DISCIPLINARY ACTION

NO QBCC DISCIPLINARY ACTION TAKEN
This section will only apply if the Commission has taken disciplinary action against a licensee and the appeal
period has lapsed.

TRIBUNAL DISCIPLINARY ORDERS

NO TRIBUNAL DISCIPLINARY ORDERS
This section will only apply if the Tribunal has made an “order” against a licensee as a result of disciplinary
proceedings undertaken by the Commission and the appeal period has lapsed.
Information on Tribunal Orders was not recorded on the Public Register prior to 1 July 2001.

NOTE: This information will be removed from the register five (5) years after the order was made.

QBCC INITIATED CONVICTIONS

NO RECORDED OFFENCES
This section only applies where the licensee has been convicted of an offence against the Queensland
Building and Construction Commission Act 1991, the Queensland Building Tribunal Act 2000, the Domestic
Building Contract Act 2000 or the Queensland Civil and Administrative Tribunal Act 2009.

NOTE: This information will be removed from the register five (5) years after the order was made.

EXCLUSIONS

EXCLUDED COMPANY

NO RECORD OF EXCLUSIONS
An excluded company is a company which has a director, secretary or influential person who is an excluded
individual. An excluded individual is a person who is excluded from holding a contractor’s, nominee
supervisor’s or site supervisor’s licence, or from running a licensed company, due to an insolvency event.
NOTE: This information will be removed from the register either after ten (10) years, or when the director, secretary,

influential person or nominee ceases in the company officer role, whichever is earlier.

PERMANENTLY EXCLUDED COMPANY
NO RECORD OF PERMANENT EXCLUSIONS
A permanently excluded company is an entity which has been excluded twice.
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BANNED COMPANY

NO RECORD OF BANS

A company is also banned if it has a banned individual as a director, secretary, influential person or nominee.
A banned individual is a person who is excluded from holding a licence for a period of three (3) years for
carrying out Tier 1 defective work. Tier 1 defective work is grossly defective work that falls below the standard
reasonably expected of a licensed contractor for the type of building work; and either:-
» adversely affects the structural performance of a building to the extent that a person could not reasonably

be expected to use the building for the purpose for which it was, or is being erected or constructed; or:-
» s likely to cause the death of, or grievous bodily harm to a person.

An example of tier 1 defective work would be substandard work that requires all or a significant part of a
building to be demolished or substantially reconstructed.

If an individual is banned a second time the period of the ban is for the life of the individual.
Information on Tier 1 defective work was not recorded on the Public Register prior to 1 July 2003.

NOTE: This information will be removed from the register after ten (10) years

DISQUALIFIED COMPANY

NO RECORD OF DISQUALIFICATION
A disqualified individual or company is an entity which is excluded from holding a licence for three years for
accumulating 30 demerit points or more in a three year period.

INFRINGEMENT NOTICES

INFRINGEMENT NOTICES PAID & DEFAULT CERTIFICATES FOR QBCC OFFENCES

Offence Date No of Times Penalty Amount Infringement No Offence
Offence Committed

20 Apr 2020 1 $1,334.00 24854 Section 76(1) - A

Infringement notices relate to specific offences under the Queensland Building and Construction Commission
Act 1991 (QBCC Act) and the Domestic Building Contracts Act 2000 (DBC Act).

Licensees issued with an infringement notice are required to pay the specified penalty amount within 28 days
or elect to have the matter dealt with by a Court. Failure to pay a fine in part or full or elect to have the matter
dealt with by a Court will result in a default certificate being registered. Where a licensee elects to have the
matter heard by a court the infringement notice will not be recorded here until the matter is determined.
Information on paid Infringement Notices or details of offences where a default certificate has been registered
was not recorded on the register prior to 21 December 2007.

NOTE: Records of paid Infringement Notices or default certificates will be removed from the register five (5) years from the
date the record was placed on the register or if the infringement notice is withdrawn by the Commission or the enforcement

order stops having effect.
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DEMERIT POINTS

NO DEMERIT POINTS RECORDED
Demerit points relate to specific offences under the Queensland Building and Construction Commission Act
1991 (QBCC Act) and the Domestic Building Contracts Act 2000 (DBC Act) and unsatisfied judgment debts
which relate to payment and contractual obligations. Examples of relevant demerit point offence provisions
include:-
» Lack of supervision
e Contracts to be put in writing
» Failure to Rectify Defective Work
» Failure to warn that a contract is a construction management trade contract
» Excess Deposits for domestic contracts
» Variations not in writing

For a full list refer to the QBCC website or relevant legislation.

Varying points ranging from 2 to 10 will be allocated for each demerit point offence and 10 points will be
allocated for each unsatisfied judgment debt.

A licensee who accumulates 30 demerit points over a three-year period will face an industry ban for three
years. If the licensee returns to the industry and within ten years of the first ban, accumulate 30 demerit
points over a further three-year period the penalty will be an industry ban for life.

Information on Demerit Points was not recorded on the Public Register prior to 1 July 2003.

NOTE:

» Demerit points will be removed from the register three (3) years from the date of issue or, for an
unsatisfied judgment debt, when the debt is paid.

* QBCC may also suspend or cancel a licence of licensees who fail to pay judgment debts.

CERTIFICATION

The information provided in this certificate correctly reflects details and status of the licensee in the
Queensland Building and Construction Commission register at the date and time of printing the certificate.
Authorised Officer:

Position:

Note: To determine any specific detail contained in the search you may apply
in writing to QBCC for access to specific documents under the Right to
Information Act 2009 by contacting your nearest QBCC office. A fee and
processing time of up to 35 business days applies.
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