ROCKHAMPTON
NORTHERN
ACCESS UPGRADE

Request for Information

" CN-8766: Rockhampton Northern Access Upgrade

RFI-1251

Doc No: RFI-1251 Notice Date: 15/09/2020
Request To: Ford, Daniel Notice ID: 4243
Date Response Reqd:

From: Saini, Inderjeet

Subject:
CN-8766: RFI-1251 - Working Outside standard hours 18-09-2020 & 23-09-2020

Details:
In accordance with C7831 Item 33A, the contractor requests approval for the following works out side the contract working hours:

Date-18-09-2020 - Friday
Time of start: 3.30 am

Works:
- Work Area - C4 - Property Access 78B - Brown and Hurley
- Concrete works for property access 78B - Pour 1

Date-23-09-2020 - Wednesday
Time of start: 3.30 am

Works:
- Work Area - C4 - Property Access 78B - Brown and Hurley
- Concrete works for property access 78B - Pour 2

Due to the local supply availability and rise in temperature during the day which may cause issues in the placement of concrete over the driveway
area and finishing of the surface, the contractor seeks for the works to be completed outside the contract working hours.

Can the administrator please review and confirm acceptance ?

Response:

Response By: Date:

Signed:
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