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Contract Change Control System Checklist & Worksheet 

Project Name:  XX Holdings Solar Installation Project 

Prepared by:  Leanne Phillips Project Manager Electrical Sensations 

Date: 

Document Number:  ContractChg01 

Determine those responsible for approving or rejecting proposed contract changes: Be sure to 

provide for appropriate review of all changes.  

Define steps by which contracts may be changed, including: 

Paperwork 

Tracking systems 

Dispute resolution procedures 

Approval levels required 

Describe how contract changes will be integrated with the project's integrated change control 

system: 

 

 

Additional Remarks: 

 

 

 

 

Submitted to: 

Name:   Nigel Phillips Title: Director/CEC installer on site Date: 

Name:   Ian XX (CFO) Title: CFO Date: 

Name:   Rob XX Title:  Grounds Manager Date: 

Define any types of changes qualifying for automatic approval without review: 
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