Contract Change Control System Checklist & Worksheet

Project Name: XX Holdings Solar Installation Project

Prepared by: Leanne Phillips Project Manager Electrical Sensations

Date:

Document Number: ContractChg01

Determine those responsible for approving or rejecting proposed contract changes: Be sure to
provide for appropriate review of all changes.

Define any types of changes qualifying for automatic approval without review:

Define steps by which contracts may be changed, including:

Paperwork

Tracking systems

Dispute resolution procedures

Approval levels required

Describe how contract changes will be integrated with the project's integrated change control
system:

Additional Remarks:

Submitted to:

Name: Nigel Phillips Title: Director/CEC installer on site Date:
Name: lan XX (CFO) Title: CFO Date:
Name: Rob XX Title: Grounds Manager Date:
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