Date:

To:

Re:

2 Paynters

02 July 2021

[
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]
|

Variation Number — HCV 25 Tile Selections

Variation Description — Tiling Selections

From:

Chloe Morris
Building Cadet

ITEM

DESCRIPTION

QTyY

UNIT

RATE

TOTAL
Ex GST

Scope of Works

Please see attached proposal, as
requested by the club, to value manage
the tiling selections.

Refer attached schedule and quotes from
tile suppliers.

$113,194.00

Upgrade Main Bar Fagade Tiles

$32,076.00

Credit to Client

-$3,633.00

Consultants Fees

Excludes any consultant input.

Sub-Total

$28,443.00

Contractor's Profit & Attendance at 10%

2,844.30

Qleave Levy at 0.475%

135.10

Extension of Time Claimed: TBA

Variation Total (ex GST)

$31,422.40

Client Approval:

I hereby authorise approval to proceed with the Variation Works in accordance with the above agreed costs and time.

Signed:

Date:
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