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Extension of Time Claim (EOTC) (09/2015.1)

EOT number Job number

PARTIES
To the Owner Tom Walsh Tara Walsh

Phone 1 0413877550 Phone 2 0422261570

Email address taracwalsh@hotmail.com Facsimile number

From the Contractor Bradwell Constructions Pty Ltd

 (as it appears on the QBCC licence)

Trading as Bradwell Constructions

Phone 1 0755251555 Phone 2 0459 199 999

Email address info@bradwellconstructions.com.au Facsimile number

Contract entered into on (date) 07/08/2019

for the construction of New Home

Site address 87-89 Monaco Street  Broadbeach Waters QLD 4218

DETAILS OF CLAIM
In accordance with Claim 15.1 of the Contract, the Contractor claims an extension of the Date for Practical Completion.   

The progress of the Works has been delayed as a result of the following causes of delay (see Clause 15.1)

Extra doors and Jambs. 2-3 week wait. Time advised to Client also.

The consequence/s of the delay results in that

The progress of the Works was delayed on 01/09/2020

It is anticipated to be further delayed until 22/09/2020

Number of Days being claimed for the delay 21 Days
If this claim is approved, the adjusted Date for Practical Completion will be 04/11/2020

SIGNED - CONTRACTOR
Signed by, or for and on behalf of, the Contractor

Signature

%%SIGN=792,0%%
Printed name

BRAD WELTEN

Date
/     /

WARNING: When claiming an Extension of Time and adjusting the Date for Practical Completion the Contractor should
include for all Days, Business Days, Saturdays, Sundays and any public holidays that fall within the claimed period.
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OWNER'S NOTICE IN RESPONSE TO EXTENSION OF TIME CLAIM
The Owner  accepts the Extension of Time Claim

 rejects part of the Extension of Time Claim
 rejects the Extension of Time Claim

SIGNED - OWNER
Signed by, or for and on behalf of, the Owner

Signature

%%SIGN=793,0%%
Printed name

TARA WALSH

Date
/     /

NOTE: When both parties have completed this form, the Contractor is to retain the original and give a legible copy to the Owner
within five (5) Business Days of the Owner approving the claim.
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