
1/31 Austinville Road •Mudgeeraba, QLD 4213 • 07 55 251 555

MONACO ST 89, BROADBEACH WATERS

ID Title |||

1 STAGE 1 - BASE & FORMWORK

2 Pool Build

3 Footing Steel call up

4 Screw pier set out

5 Screw Piers main home

6 Toilet Hire call up

7 Delivery Reinforcing stee...

8 Lower Block wall footing ...

9 Engineering inspections /...

10 Place concrete lower foot...

11 Block lay lower walls

12 ALL Lower stairs to be bo...

13 Electrical Conduits

14 Engineering Inspection st...

15 Block fill retaining wall...

16 Ground Slab steel call up

17 Waterproofing Retaining w...

18 Back fill all retaining w...

19 Dig footings for House

20 Place steel and tie house...

21 Engineering inspections /...

22 Pour house footings

23 Plumbing set out

24 Under slab Plumbing & Ele...

25 Main Slab Set out

26 Patio & Main Slab prep & ...

27 Engineering inspections /...

28 Main House Slab pour

29 First floor steel call up

30 Lower wall set out

31 Site clean

32 Formwork Props and materi...

33 Ground -Block internal wa...

34 Frame & Truss call up

35 Set out front entry fence

36 Dig footings front entry

37 Front fence Electrical Ro...

38 Front fence Place Steel

39 Front fence footing inspe...

40 Footings front entry pour

41 Front Entry Statement Blo...

42 Scaffolding Eastern Side

43 Engineering inspections /...

44 Core fill internal walls

45 Front Fence core fill

46 First floor formwork

47 Plumbing & electrical rou...

48 Place steel and tie first...

49 Concrete call up

50 Pre -Post Tensioning wor...

51 Scaffolding call up

52 Engineering Inspection Fi...

53 First floor concrete pour

54 Strip formwork

55 First floor frame set out

56 Post tension - as per eng...

57 Main Scaffolding

58 First floor block-work

59 Structural Steel ( Post...

60 First floor Framing & tru...

61 Crane call up Trusses

62 Gutter install

63 Crane call up roofing

64 Roof install

65 Frame straighten

66 STAGE 2 ENCLOSED

67 Frame inspection

68 Electrical Pre- wire

69 Window Call up & Site Mea...

70 Concrete roof bedding

71 Call up Plumbing in wall

72 Wind beam call up

73 Concrete Grinding

74 Internal cavity Doors & J...

75 Stainless Drain Call Up

76 Stone feature Call up

77 Tile call up

78 Home Audio Rough In

79 Soffit & Ply install lowe...

80 Crane Call Up ( Wind Beam...

81 Air Con Rough in

82 Water proofing (Roof )

83 Lower Roof flashing's

84 Plumbing Rough in First f...

85 Waterpoofing Roof flashin...

86 Parapet Cladding / Void w...

87 Render - External & Upper...

88 Window & Door Delivery

89 Plumber - Down pipes Inst...

90 External Painting (Parape...

91 Entry Scaffolding Drop

92 Entry Concrete roof ( for...

93 Front Entry Footings & Sl...

94 Wall paper first floor

95 Cladding Call up

96 Wind Beam install

97 First Floor Window Instal...

98 Form walls & Pour

99 External/Internal L/ Scre...

100 Front Entry Roof/form &Po...

101 1st floor( Linea ) Extern...

102 First Floor batten out

103 Fire place call up ( Pavi...

104 Rough - In check

105 Carport Framing

106 Carport Roof frame

107 Render First floor hobs

108 Termite Barrier

109 Carport Metal Roof

110 Waterproofing - GF Rebate...

111 Cabinet Maker - C/M First...

112 Feature Bricks Carport

113 Stainless Drain Delivery

114 Southern Stainl Install S...

115 Windows install Ground Fl...

116 STAGE 3 FIT-OUT

117 Void Feature ceiling & cl...

118 Lower brick Cladding /Fir...

119 Pavilion Fire Place insta...

120 Render - Ground

121 Plaster works First Floor...

122 Lower Cladding - Carpente...

123 Painter External Ground

124 Water Proofing Wet Areas ...

125 Tile delivery ( Wet Areas...

126 Under floor Ply install

127 Wet Areas - First Floor B...

128 Stone feature Delivery

129 Tile Install First floor

130 Waterproofing First floor...

131 Feature stone install ( G...

132 First Floor cabinet insta...

133 Internal Frame works Grou...

134 Internal Door Delivery

135 Electrical R/In / Audio

136 Internal Door Install

137 Stone Feature install Fir...

138 Plumbing R/In Ground Floo...

139 1st Coat Paint First Floo...

140 Ground floor Rough-in che...

141 Plaster Install ( GF )

142 External Glass balustrade...

143 Waterproofing GF wet area...

144 Bedding Wet Areas

145 Tile Install ( GF )

146 Shower Screen /Mirrors S/...

147 Timber floor ( Kitchen in...

148 Bedding Balcony 1st Floor

149 Cabinet Maker - Install (...

150 External Tile Delivery 1s...

151 Internal Door Install

152 Waterproofing 1st Floor B...

153 1st Coat Paint (GF) Floor

154 External Tile Install 1st...

155 Pavilion Batten out /Clad...

156 Carpet Call up

157 Electrical Appliances - C...

158 Plumbing Fit off - call u...

159 Stone Template - All benc...

160 Electrical Cut out

161 External /Internal Screen...

162 External Tile Delivery Gr...

163 External Painting First f...

164 STAGE 4 PRACTICAL COMPLE...

165 Call up Water Tank

166 Final Coat Painting Inter...

167 Scaffolding Drop ( End of...

168 Topping Slabs/Main/Boat S...

169 Plumbing Delivery

170 Electrical Appliances - D...

171 Plumbing fit off

172 Form 21 - Certificates Ch...

173 Front Door call up

174 Front Door Measure - Call...

175 Electrical Fitoff / CBus

176 Stormwater & Electrical T...

177 Under ground Tank Install

178 Shower & Mirror install

179 Driveways & Cross Over

180 Flooring underlay / Rebat...

181 Front Door Install

182 Glass Balustrade install ...

183 Pool lights to be complet...

184 Ali Gates Entry /Boat hou...

185 Internal Timber floor Ins...

186 Patio/Stair Waterproofin...

187 Patio/Pool Bedding

188 Render Lower walls

189 Carpet Install

190 External tiles Install

191 Painting Touch ups ( Inte...

192 Plumbing Inspection

193 Pool Tile Band & Pebble

194 Render Front Entry Statem...

195 Silicone Works

196 Front Entry Painting

197 Patio & Pool Balustrade I...

198 Builders Clean

199 Install Entry Gates & Sli...

200 Boat House gates install

201 Builders Inspection - Def...

202 Electrical & CBus Testing

203 Painting Touch ups

204 Pool Commission

205 Builders Practical Comple...
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STAGE 1 - BASE & FORMWORK

Pool Build

Footing Steel call up

Screw pier set out

Screw Piers main home

Toilet Hire call up

Delivery Reinforcing stee...

Lower Block wall footing ...

Engineering inspections /...

Place concrete lower foot...

Block lay lower walls

ALL Lower stairs to be bo...

Electrical Conduits

Engineering Inspection st...

Block fill retaining wall...

Ground Slab steel call up

Waterproofing Retaining w...

Back fill all retaining w...

Dig footings for House

Place steel and tie house...

Engineering inspections /...

Pour house footings

Plumbing set out

Under slab Plumbing & Ele...

Main Slab Set out

Patio & Main Slab prep & ...

Engineering inspections /...

Main House Slab pour

First floor steel call up

Lower wall set out

Site clean

Formwork Props and materi...

Ground -Block internal wa...

Frame & Truss call up

Set out front entry fence

Dig footings front entry

Front fence Electrical Ro...

Front fence Place Steel

Front fence footing inspe...

Footings front entry pour

Front Entry Statement Blo...

Scaffolding Eastern Side

Engineering inspections /...

Core fill internal walls

Front Fence core fill

First floor formwork

Plumbing & electrical rou...

Place steel and tie first...

Concrete call up

Pre -Post Tensioning wor...

Scaffolding call up

Engineering Inspection Fi...

First floor concrete pour

Strip formwork

First floor frame set out

Post tension - as per eng...

Main Scaffolding

First floor block-work

Structural Steel ( Post...

First floor Framing & tru...

Crane call up Trusses

Gutter install

Crane call up roofing

Roof install

Frame straighten

STAGE 2 ENCLOSED

Frame inspection

Electrical Pre- wire

Window Call up & Site Mea...

Concrete roof bedding

Call up Plumbing in wall

Wind beam call up

Concrete Grinding

Internal cavity Doors & J...

Stainless Drain Call Up

Stone feature Call up

Tile call up

Home Audio Rough In

Soffit & Ply install lowe...

Crane Call Up ( Wind Beam...

Air Con Rough in

Water proofing (Roof )

Lower Roof flashing's

Plumbing Rough in First f...

Waterpoofing Roof flashin...

Parapet Cladding / Void w...

Render - External & Upper...

Window & Door Delivery

Plumber - Down pipes Inst...

External Painting (Parape...

Entry Scaffolding Drop

Entry Concrete roof ( for...

Front Entry Footings & Sl...

Wall paper first floor

Cladding Call up

Wind Beam install

First Floor Window Instal...

Form walls & Pour

External/Internal L/ Scre...

Front Entry Roof/form &Po...

1st floor( Linea ) Extern...

First Floor batten out

Fire place call up ( Pavi...

Rough - In check

Carport Framing

Carport Roof frame

Render First floor hobs

Termite Barrier

Carport Metal Roof

Waterproofing - GF Rebate...

Cabinet Maker - C/M First...

Feature Bricks Carport

Stainless Drain Delivery

Southern Stainl Install S...

Windows install Ground Fl...

STAGE 3 FIT-OUT

Void Feature ceiling & cl...

Lower brick Cladding /Fir...

Pavilion Fire Place insta...

Render - Ground

Plaster works First Floor...

Lower Cladding - Carpente...

Painter External Ground

Water Proofing Wet Areas ...

Tile delivery ( Wet Areas...

Under floor Ply install

Wet Areas - First Floor B...

Stone feature Delivery

Tile Install First floor

Waterproofing First floor...

Feature stone install ( G...

First Floor cabinet insta...

Internal Frame works Grou...

Internal Door Delivery

Electrical R/In / Audio

Internal Door Install

Stone Feature install Fir...

Plumbing R/In Ground Floo...

1st Coat Paint First Floo...

Ground floor Rough-in che...

Plaster Install ( GF )

External Glass balustrade...

Waterproofing GF wet area...

Bedding Wet Areas

Tile Install ( GF )

Shower Screen /Mirrors S/...

Timber floor ( Kitchen in...

Bedding Balcony 1st Floor

Cabinet Maker - Install (...

External Tile Delivery 1s...

Internal Door Install

Waterproofing 1st Floor B...

1st Coat Paint (GF) Floor

External Tile Install 1st...

Pavilion Batten out /Clad...

Carpet Call up

Electrical Appliances - C...

Plumbing Fit off - call u...

Stone Template - All benc...

Electrical Cut out

External /Internal Screen...

External Tile Delivery Gr...

External Painting First f...

STAGE 4 PRACTICAL COMPLE...

Call up Water Tank

Final Coat Painting Inter...

Scaffolding Drop ( End of...

Topping Slabs/Main/Boat S...

Plumbing Delivery

Electrical Appliances - D...

Plumbing fit off

Form 21 - Certificates Ch...

Front Door call up

Front Door Measure - Call...

Electrical Fitoff / CBus

Stormwater & Electrical T...

Under ground Tank Install

Shower & Mirror install

Driveways & Cross Over

Flooring underlay / Rebat...

Front Door Install

Glass Balustrade install ...

Pool lights to be complet...

Ali Gates Entry /Boat hou...

Internal Timber floor Ins...

Patio/Stair Waterproofin...

Patio/Pool Bedding

Render Lower walls

Carpet Install

External tiles Install

Painting Touch ups ( Inte...

Plumbing Inspection

Pool Tile Band & Pebble

Render Front Entry Statem...

Silicone Works

Front Entry Painting

Patio & Pool Balustrade I...

Builders Clean

Install Entry Gates & Sli...

Boat House gates install

Builders Inspection - Def...

Electrical & CBus Testing

Painting Touch ups

Pool Commission

Builders Practical Comple...


