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Friday, November 1, 2019 
 
Lendlease 
Kings Gate,  
Level 3, 2 King Street,  
Bowen Hills Q 4006 
 
Attention: Craig Settle 
 

Project: BRC Bernborough Ascot 

  Subject: Variation submission   – VQ- 017 Additional Brookes Smoke Alarms 

Craig, 
 
Please find below our variation submission for the supply and installation of 19 additional Brookes smoke 
detectors to unit types AB1 – AB6 due to the addition of a door to a hallway to the BRC project supplied 
and installed by Tunstall.  
 
Variation PMA3049-VQ- 017 submitted additional value: $ 6351.10 ex GST 

 
(Six Thousand, Three hundred and Fifty-One dollars and Ten Cents) 

 
1. Documentation 

 Drawings – ABF-EL-DWG-S3001 
   PER-EL-DWG-S3002 

 Email dated: 01/11/2019 
 

2. Scope/Inclusions 
 Design 
 Procurement 
 Supply and install of 19 Brookes Smoke Detectors 
 Test, Commission and map Brookes smoke detectors 
 As built documentation 

 
3. Exclusions 

 
 Out of hours works 
 Out of sequence works 
 Repairs, patching, repainting and /or any other reworks, etc. that may be required by 

other trades and services have not been included, therefore we cannot accept any 
form of back charge for such works. 
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NSW Office 
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PO Box 329 
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CONDITIONS – QUOTATION  
 Completion: TBC  
 Validity:  For a period of 30 days from the date hereon. 
 Payment Terms: Net 30 days. 
 General Conditions: As per this letter including the above or attached scope of works.  
 Working Hours: All work is to be carried out as required between 6.30am and 2.30pm. 
 Estimated E.O.T. 0 Days 
 Security & Retention: Nil. 
 Site Allowance: Nil. 
 Special Conditions or Insurances: Nil. 
 Testing & Commissioning: By Perigon Pty Ltd. 
 Based on documentation received: Email  
 Warranty: 12 months from date of install 

 
We trust the attached meets with your favourable approval and we await your issue of a variation order. 
 
 
 
Regards,    
 
Simon Jarrett 
Project Manager 
  

 

QLD (HQ): 1 / 105 Freight St, Lytton QLD 4178 
PO Box 329, Wynnum QLD 4178 (Accounts) 
NSW: Level 1, 33 Booth St, Annandale NSW 2038 
PO Box 369, Annandale NSW 2038 
ACT: 7 Penny Pl, Queanbeyan ACT 2620  
P 1300 PERIGON   (07) 3893 1597  M 0404 209 297 
www.perigon.com.au 

This email and all attachments are confidential and may be legally privileged in which case neither is intended to be waived or lost by mistaken delivery 
to you. If you are not the intended recipient, please delete without copying and advise Perigon by e-mail of the mistake in delivery. Copyright Perigon Pty 
Ltd. All rights reserved.  (ABN 37 146 665 401) 

Perigon promotes a sustainable environment. Please consider the environment before printing this email 

 
 



PROJECT NAME VQ 017

BRC Stage 1 DATE: 01/11/2019

CLIENT REFERENCE No: JOB NO: PMA 3049

ITEMS QTY Material Cost Extension
Contract 

Schedule Rate Extension
Labour 

Unit Extension
Brookes Smoke Alarm (by Tunstall) 19 186.00$          3,534.00$         -$                -$                  0.00 0.00
Brookes Smoke Alarm Install (by Tunstall) 19 66.00$            1,254.00$         -$                -$                  0.00 0.00
Test and Map Brookes Smoke Detectors (by Tunstall) 19 27.00$            513.00$            -$                -$                  0.00 0.00
0 0 -$                -$                  -$                -$                  0.00 0.00
Drafting 1 -$                -$                  -$                -$                  4.00 4.00
0 0 -$                -$                  -$                -$                  0.00 0.00
0 0 -$                -$                  -$                -$                  0.00 0.00
0 0 -$                -$                  -$                -$                  0.00 0.00
0 0 -$                -$                  -$                -$                  0.00 0.00
0 0 -$                -$                  -$                -$                  0.00 0.00
0 0 -$                -$                  -$                -$                  0.00 0.00
0 0 -$                -$                  -$                -$                  0.00 0.00
0 0 -$                -$                  -$                -$                  0.00 0.00
0 0 -$                -$                  -$                -$                  0.00 0.00

0 -$                -$                  -$                -$                  0.00 0.00
0 -$                -$                  -$                -$                  0.00 0.00
0 -$                -$                  -$                -$                  0.00 0.00
0 -$                -$                  -$                -$                  0.00 0.00
0 -$                -$                  -$                -$                  0.00 0.00
0 -$                -$                  -$                -$                  0.00 0.00
0 -$                -$                  -$                -$                  0.00 0.00
0 -$                -$                  -$                -$                  0.00 0.00
0 -$                -$                  -$                -$                  0.00 0.00
0 -$                -$                  -$                -$                  0.00 0.00
0 -$                -$                  -$                -$                  0.00 0.00
0 -$                -$                  -$                -$                  0.00 0.00
0 -$                -$                  -$                -$                  0.00 0.00
0 -$                -$                  -$                -$                  0.00 0.00
0 -$                -$                  -$                -$                  0.00 0.00
0 -$                -$                  -$                -$                  0.00 0.00
0 -$                -$                  -$                -$                  0.00 0.00

TOTAL 5,301.00$         -$                  4.00

LABOUR: QTY. COST COST TOTAL
Normal Time 4.00 130.00$          520.00$                    

130.00$          -$                          
Overtime 0 190.00$          -$                          

190.00$          -$                          
Total Labour Cost 4.00 520.00$                    

@ 0% 520.00$                    
@ 10% 5,831.10$                 
@ -$                  -$                          
@ 0.00% -$                          

-$                          
@ 0% -$                          

6,351.10$                 Total Cost - Excluding GST

Administration Cost
Contract Schedule Rate Total

Supervision
Sundries

Materials Mark UP
Labour Mark UP

Variation & Change Advice

DESCRIPTION OF WORKS
Additional Brookes Smoke Alarms to ILU.

Tender to for construction

Perigon Pty Ltd
ABN: 37 146 665 401
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e: brisbane@ashburnerfrancis.com.au
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977 Stanley Street East, 
East Brisbane Qld 4169
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© Copyright Ashburner Francis Pty. Ltd.,
These drawings and designs and the copyright thereof
are the property of Ashburner Francis Pty. Ltd. and must
not be used, retained or copied without the written
permission of Ashburner Francis Pty. Ltd.

Where this drawing has been transferred by electronic 
media, no responsibility is accepted for the usability, 
completeness or accuracy of the electronic data.
Check reference scale below to confirm accuracy of 
drawing reproduction.
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TYPICAL LIGHTING LAYOUT -
APARTMENTS - SHEET 1

ABF-EL-DWG-S3001

HAMPDEN ST, ASCOT
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JC

2018

ELECTRICAL SERVICES

APARTMENT TYPE AA1 APARTMENT TYPE AB1, 

AB2, AB3, AB4, AB5 & AB6

Rev. Date Description init.

01 30/08/18 30% DD ISSUE NB

02 28/09/18 REVISED 30% DD ISSUE NB

03 08/10/18 70% DD ISSUE NB

04 07/11/18 100% DD ISSUE NB

05 29/11/18 100% DD ISSUE NB

06 19/12/18 100% DD ISSUE MC

NOTES

1. ALL SWITCHES SHALL BE LARGE ROCKER TYPE (CLIPSAL PRESTRIDGE OR 

APPROVED EQUAL).

2. PROVIDE SWITCHED WIRES AND EARTH CABLING ROLLED IN THE CEILING 

SPACE DIRECTLY ABOVE KITCHEN BENCH FOR FUTURE ADDITION OF 

PENDANT LIGHT.

3. ALL SMOKE ALARMS WITHIN APARTMENT SHALL BE INTERCONNECTED.

4. PROVIDE PROVISIONS FOR FUTURE CONNECTIONS OF LIGHT SWITCH FOR 

KITCHEN BENCH PENDANT LIGHT.

5. BATHROOM / ENSUITE / LAUNDRY EXHAUST FAN SUPPLIED FROM LIGHTING 

CIRCUIT. PROVIDE ISOLATOR IN THE CEILING SPACE FOR CONNECTION BY 

MECH CONTRACTOR. DELAY TIMER (IF REQUIRED) WILL BE PROVIDED BY 

MECHANICAL CONTRACTOR.

6. SMOKE ALARMS SHALL BE 240V HARD WIRED BROOKS OR APPROVED 

COMPATIBLE WITH WIRELESS INTERFACE TO EMERGENCY CALL SYATEM. 

ALLOW FOR 1 X SMARTLINK WIRELESS INTERFACE INSTALLED TO SMOKE 

DETECTOR CLOSEST TO MEDI-CALL DIALLER.

7. CONFIRM EXACT LOCATIONS OF EXTERNAL WALL MOUNTED BALCONY 

LIGHTS. REFER TO ARCHITECTURAL DRAWINGS.
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These drawings and designs and the copyright thereof
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not be used, retained or copied without the written
permission of Perigon Pty. Ltd.
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drawing reproduction.
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ELECTRICAL SERVICES

1. ALL SWITCHES SHALL BE LARGE ROCKER TYPE (CLIPSAL PRESTIGE OR 
APPROVED EQUAL).

2. PROVIDE SWITCHED WIRES AND EARTH CABLING ROLLED IN THE CEILING SPACE 
DIRECTLY ABOVE KITCHEN BENCH FOR FUTURE ADDITION OF PENDANT LIGHT.

3. ALL SMOKE ALARMS WITHIN APARTMENT SHALL BE INTERCONNECTED.

4. PROVIDE PROVISIONS FOR FUTURE CONNECTIONS OF LIGHT SWITCH FOR KITCHEN 
BENCH PENDANT LIGHT.

5. BATHROOM / ENSUITE / LAUNDRY EXHAUST FAN SUPPLIED FROM LIGHTING 
CIRCUIT. PROVIDE ISOLATOR IN THE CEILING SPACE FOR CONNECTION BY MECH 
CONTRACTOR. DELAY TIMER (IF REQUIRED) WILL BE PROVIDED BY MECHANICAL 
CONTRACTOR.

6. SMOKE ALARMS SHALL BE 240V HARD WIRED BROOKS OR APPROVED 
COMPATIBLE WITH WIRELESS INTERFACE TO EMERGENCY CALL SYSTEM. ALLOW 
FOR 1 X SMARTLINK WIRELESS INTERFACE INSTALLED TO SMOKE DETECTOR 
CLOSEST TO MEDI-CALL DIALLER.

7. CONFIRM EXACT LOCATIONS OF EXTERNAL WALL MOUNTED BALCONY LIGHTS. 
REFER TO ARCHITECTURAL DRAWINGS.

NOTES
APARTMENT TYPE AB2

SCALE 1:50

APARTMENT TYPE AB3
SCALE 1:50

Rev. Date Description init.
A 19-07-19 ISSUED FOR APPROVAL N.B.

B 12-08-19 ISSUED FOR CONSTRUCTION D.M
.

C 23-09-19 UPDATED LAYOUT N.B.
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