Clayton Fisher

From: Clayton Fisher

Sent: Wednesday, 3 February 2021 12:13 PM

To: Robert Perks; lan Glover; Stuart Curnow; Anna Safronova; Eric Ness-Wilson; Darren
Wallis; Michael O'Brien; Richard Edwards

Subject: 1534: Western Downs Warehouse - Minutes from handover meeting

Hi all,

Please see minutes from the 1534 Handover Meeting Below:

1) Discussion re bulk earthworks and DCP testing. Resolved: SC to clarify with client.

2) Discussion re requirement of ceiling to electrical storage room. Resolved: SC to include this in clarification
questions. Design to update drawings if needed.

3) Discussion re concrete construction joints/pour in for ramps. Resolved: Design to look into this.

4) Discussion re requirement of workshop drawings ASAP. I3D to advise capacity. SC to source external pricing.

5) Discussion re WH&S and site requirements (incl. drug & alc testing). Resolved: Precon to receive this prior
to PO acceptance.

6) Discussion re T2 Standard Terms & Conditions not being received. Resolved: RP to receive this and review
prior to PO acceptance.

7) Discussion re BG's in JCS. Resolved: Remove as PO works.
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